NAME OF WORK : IMPROVEMENTS AND RESTORATION OF ROADS IN WARD NO. 06 (PACKAGE 02) (PACKAGE CONSISTS OF 11 WORKS).

EMB

Second and Part Bill

Pre-Measurement Sheet

(Book No: 02)

Scanned by CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

NAME OF WORK:- Improvements and Restoration of Roads in Ward No.06 (Package No -02) (Package Consists of 11 works)

PRE-MEASUREMENT SHEET

Second And Part Bill

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
Item no.04		Providing and laying in position plain cement concrete of mix 1:4:8 with OPC cement @ 180kgs, with 40mm and down size graded granite metal coarse aggregates @0.85cum and fine aggregates @ 0.57cum machine mixed, machine mixed, concrete laid in layers not exceeding 15 cms. thick, well compacted, in foundation, including cost of all materials, labour, HOM of machinery, curing complete as per specifications. and as per the directions of the Engineer-in-charge of the work									
Measurements taken on											
		Quantity Measured in 1st RA Bill								316.47	
		Present Bill Measurement									
		For CC Road									
		Bharath Nagar									
		Cross Road (W1405)									
		(N-S)									
0.00	15.00		Cum	1	15.00	3.10	3.00	3.05	0.15	6.86	
15.00	30.00		Cum	1	15.00	3.00	3.05	3.03	0.15	6.81	
30.00	45.00		Cum	1	15.00	3.05	3.00	3.03	0.15	6.81	
45.00	60.00		Cum	1	15.00	3.00	3.20	3.10	0.15	6.98	
60.00	75.00		Cum	1	15.00	3.20	3.10	3.15	0.15	7.09	
75.00	90.00		Cum	1	15.00	3.10	3.55	3.33	0.15	7.48	
90.00	91.10		Cum	1	1.10	3.55	3.60	3.58	0.15	0.59	
91.10	103.10		Cum	1	12.00	3.25	3.05	3.15	0.15	5.67	
103.10	105.00		Cum	1	1.90	2.40	2.15	2.28	0.15	0.65	
105.00	120.00		Cum	1	15.00	2.15	2.50	2.33	0.15	5.23	
120.00	122.60		Cum	1	2.60	2.50	2.45	2.48	0.15	0.97	
		AIMAN TRADERS - Beside Road (W1439)									
		(S-N)									
0.00	9.90		Cum	1	9.90	5.25	4.40	4.83	0.15	7.17	
9.90	12.70		Cum	1	2.80	3.60	3.70	3.65	0.15	1.53	
12.70	14.20		Cum	1	1.50	4.50	3.70	4.10	0.15	0.92	
14.20	15.00		Cum	1	0.80	4.60	4.60	4.60	0.15	0.55	
15.00	20.80		Cum	1	5.80	4.60	4.95	4.78	0.15	4.15	
20.80	23.00		Cum	1	2.20	5.50	5.35	5.43	0.15	1.79	
23.00	30.00		Cum	1	7.00	4.45	3.95	4.20	0.15	4.41	
30.00	40.00		Cum	1	10.00	3.95	3.65	3.80	0.15	5.70	
40.00	43.40		Cum	1	3.40	3.00	2.70	2.85	0.15	1.45	
43.40	44.80		Cum	1	1.40	3.25	3.20	3.23	0.15	0.68	
		(E-W)									
0.00	15.00		Cum	1	15.00	4.10	3.15	3.63	0.15	8.16	
15.00	22.30		Cum	1	7.30	3.15	3.30	3.23	0.15	3.53	

CGC INFRA PRO

CIVIL Pro Sig..... Date.....

Scanned by CamScanner

(Ward No 06)

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		KMC Mansion Beside Road (W1459)									
		(S-N)									
0.00	15.00		Cum	1	15.00	4.30	4.50	4.40	0.15	9.90	
15.00	29.00		Cum	1	14.00	4.50	4.90	4.70	0.15	9.87	
29.00	30.00		Cum	1	1.00	4.15	4.10	4.13	0.15	0.62	
30.00	45.00		Cum	1	15.00	4.10	4.55	4.33	0.15	9.73	
45.00	49.00		Cum	1	4.00	4.55	4.40	4.48	0.15	2.69	
		GLAM Shine Beauty Parlour Road (W1467)									
		(S-N)									
0.00	15.00		Cum	1	15.00	4.30	3.95	4.13	0.15	9.28	
15.00	30.00		Cum	1	15.00	3.95	3.80	3.88	0.15	8.72	
30.00	43.00		Cum	1	13.00	3.80	3.90	3.85	0.15	7.51	
43.00	45.00		Cum	1	2.00	3.45	3.40	3.43	0.15	1.03	
45.00	51.60		Cum	1	6.60	3.40	3.90	3.65	0.15	3.61	
51.60	52.50		Cum	1	0.90	2.90	2.70	2.80	0.15	0.38	
		Nashimen Rice Mart , Opp Road (W1475)									
0.00	15.00		Cum	1	15.00	4.20	4.05	4.13	0.15	9.28	
15.00	30.00		Cum	1	15.00	4.05	4.05	4.05	0.15	9.11	
30.00	45.00		Cum	1	15.00	4.05	3.80	3.93	0.15	8.83	
45.00	57.00		Cum	1	12.00	3.80	5.00	4.40	0.15	7.92	
		Deduction									
			Cum	-2	0.64				0.15	-0.19	
					Area of Circle=3.142*0.9*0.9/4=0.64						
			Cum	-2	0.45	0.45	0.45	0.45	0.15	-0.06	
			Cum	-3	0.45	0.45	0.45	0.45	0.15	-0.09	
			Cum	-2	0.45	0.45	0.45	0.45	0.15	-0.06	
			Cum	-4	0.45	0.45	0.45	0.45	0.15	-0.12	
			Cum	-2	0.64				0.15	-0.19	
					Area of Circle=3.142*0.9*0.9/4=0.64						
			Cum	-2	0.45	0.45	0.45	0.45	0.15	-0.06	
			Cum	-3	0.45	0.45	0.45	0.45	0.15	-0.09	
			Cum	-3	0.45	0.45	0.45	0.45	0.15	-0.09	
			Cum	-1	0.64				0.15	-0.10	
					Area of Circle=3.142*0.9*0.9/4=0.64						
			Cum	-1	0.45	0.45	0.45	0.45	0.15	-0.03	
			Cum	-1	1.75	0.70	0.70	0.70	0.15	-0.18	192.21
									Total Executed Quantity	508.85	
									Qty Carried to Summary	508.85	

316.47 + 192.38 = 508.85

CGC INFRA PROJECTS

CIVIL Pro
Sig.....
Date.....
BANGALORE

08.11.2021

RMC

Executive Engineer

Scanned by CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

NAME OF WORK:- Improvements and Restoration of Roads in Ward No.06 (Package No -02) (Package Consists of 11 works)

PRE-MEASUREMENT SHEET

Second And Part Bill

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
Item no.09		Excavation for roadwork in all types of soil by mechanical means including cutting and loading to tippers, trimming bottom and side slopes, in accordance with requirements of lines, grades and cross sections, and transportation with a lead of 1.00 km and complete as per specifications and as per the directions of the Engineer-in-charge of the work									
Measurements taken on											
		Quantity Measured in 1st RA Bill								5289.77	
		Present Bill Measurement									
		Kaveri Layout									
		1st A Cross Road (W1031)									
		(S-N)									
0.00	15.00		Cum	1	15.00	5.00	4.95	4.98	0.20	14.93	
15.00	30.00		Cum	1	15.00	4.95	5.00	4.98	0.20	14.93	
30.00	45.00		Cum	1	15.00	5.00	4.80	4.90	0.20	14.70	
45.00	60.00		Cum	1	15.00	4.80	5.00	4.90	0.20	14.70	
60.00	62.00		Cum	1	2.00	5.00	4.80	4.90	0.20	1.96	
		2nd A Cross Road (W1019)									
		(S-N)									
0.00	15.00		Cum	1	15.00	5.05	5.25	5.15	0.20	15.45	
15.00	30.00		Cum	1	15.00	5.25	5.65	5.45	0.20	16.35	
30.00	45.00		Cum	1	15.00	5.65	5.25	5.45	0.20	16.35	
45.00	59.10		Cum	1	14.10	5.25	5.30	5.28	0.20	14.88	
		3rd A Cross Road (W1017)									
		(S-N)									
0.00	11.80		Cum	1	11.80	5.50	5.55	5.53	0.20	13.04	
11.80	15.00		Cum	1	3.20	4.70	4.35	4.53	0.20	2.90	
15.00	17.80		Cum	1	2.80	4.35	4.70	4.53	0.20	2.53	
17.80	30.00		Cum	1	12.20	5.15	4.95	5.05	0.20	12.32	
30.00	45.00		Cum	1	15.00	4.95	5.45	5.20	0.20	15.60	
45.00	52.90		Cum	1	7.90	5.45	5.55	5.50	0.20	8.69	
		4th A Cross Road (W1005)									
		(S-N)									
0.00	15.00		Cum	1	15.00	5.05	5.05	5.05	0.20	15.15	
15.00	27.30		Cum	1	12.30	5.05	5.00	5.03	0.20	12.36	
27.30	30.00		Cum	1	2.70	5.75	6.00	5.88	0.20	3.17	
30.00	41.20		Cum	1	11.20	6.00	5.10	5.55	0.20	12.43	
		Zaid Enclave Beside Road #29 (W0844)									
		(E-W)									
0.00	15.00		Cum	1	15.00	3.85	4.10	3.98	0.20	11.93	
15.00	26.60		Cum	1	11.60	4.10	4.45	4.28	0.20	9.92	
		Mariyannana Palya									

144.28

CGC INFRA PROJECTS P. LTD. Contractor

CIVIL Sig. Date BANGALORE PMC

Assistant Engineer

Assistant executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		1st Main Road, Akshaya House Road #70/71 (W1307)									
		(North To South)									
0.00	2.50		Cum	1	2.50	6.00	4.80	5.40	0.20	2.70	
2.50	15.00		Cum	1	12.50	4.80	4.85	4.83	0.20	12.06	
15.00	30.00		Cum	1	15.00	4.85	4.60	4.73	0.20	14.18	
30.00	45.00		Cum	1	15.00	4.60	5.10	4.85	0.20	14.55	
45.00	60.00		Cum	1	15.00	5.10	3.50	4.30	0.20	12.90	
60.00	75.00		Cum	1	15.00	3.50	4.45	3.98	0.20	11.93	
75.00	90.00		Cum	1	15.00	4.45	4.85	4.65	0.20	13.95	
90.00	105.00		Cum	1	15.00	4.85	5.30	5.08	0.20	15.23	
105.00	120.00		Cum	1	15.00	5.30	5.20	5.25	0.20	15.75	
120.00	135.00		Cum	1	15.00	5.20	5.35	5.28	0.20	15.83	
135.00	150.00		Cum	1	15.00	5.35	5.10	5.23	0.20	15.68	
150.00	165.00		Cum	1	15.00	5.10	5.00	5.05	0.20	15.15	
165.00	175.40		Cum	1	10.40	5.00	6.35	5.68	0.20	11.80	
		2nd Main Road (W1303)									
		(south To North)									
0.00	15.00		Cum	1	15.00	5.45	5.15	5.30	0.20	15.90	
15.00	30.00		Cum	1	15.00	5.15	4.70	4.93	0.20	14.78	
30.00	37.10		Cum	1	7.10	4.70	5.30	5.00	0.20	7.10	
		Bharath Nagar									
		KM Naveed Store Beside Road (W0962)									
		(East To West)									
0.00	15.00		Cum	1	15.00	4.55	5.10	4.83	0.20	14.48	
15.00	30.00		Cum	1	15.00	5.10	4.85	4.98	0.20	14.93	
30.00	45.00		Cum	1	15.00	4.85	4.65	4.75	0.20	14.25	
45.00	60.00		Cum	1	15.00	4.65	4.55	4.60	0.20	13.80	
60.00	75.00		Cum	1	15.00	4.55	4.80	4.68	0.20	14.03	
75.00	83.80		Cum	1	8.80	4.80	4.75	4.78	0.20	8.40	
		SEE SIGN house Beside Road (W1211)									
		(South To North)									
0.00	15.00		Cum	1	15.00	1.60	1.60	1.60	0.20	4.80	
15.00	30.00		Cum	1	15.00	2.00	2.00	2.00	0.20	6.00	
30.00	45.00		Cum	1	15.00	2.00	2.00	2.00	0.20	6.00	
45.00	60.00		Cum	1	15.00	1.50	1.50	1.50	0.20	4.50	
60.00	75.00		Cum	1	15.00	1.50	1.50	1.50	0.20	4.50	
75.00	84.60		Cum	1	9.60	0.80	0.80	0.80	0.20	1.54	
		ANJANADRI LAYOUT									
		1st main Road (manyatha Compound) (W0387)									
		(North To South)									
0.00	4.40		Cum	1	4.40	8.05	7.45	7.75	0.20	6.82	
4.40	15.00		Cum	1	10.60	6.00	6.30	6.15	0.20	13.04	
15.00	30.00		Cum	1	15.00	6.30	5.85	6.08	0.20	18.23	
30.00	45.00		Cum	1	15.00	5.85	5.70	5.78	0.20	17.33	
45.00	60.00		Cum	1	15.00	5.70	6.10	5.90	0.20	17.70	

572.09

CCC INFRA PROJECTS PVT LTD

Contractor

CIVIL ENGINEER BANGALORE

Sig.
Date

PMC

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
60.00	70.40		Cum	1	10.40	6.10	6.25	6.18	0.20	12.84	
70.40	76.70		Cum	1	6.30	7.85	7.20	7.53	0.20	9.48	
76.70	90.00		Cum	1	13.30	5.65	5.65	5.65	0.20	15.03	
90.00	105.00		Cum	1	15.00	5.65	5.25	5.45	0.20	16.35	
105.00	120.00		Cum	1	15.00	5.25	5.45	5.35	0.20	16.05	
120.00	135.00		Cum	1	15.00	5.45	5.60	5.53	0.20	16.58	
135.00	149.70		Cum	1	14.70	5.60	5.65	5.63	0.20	16.54	
149.70	150.00		Cum	1	0.30	5.15	5.10	5.13	0.20	0.31	
150.00	165.00		Cum	1	15.00	5.10	5.55	5.33	0.20	15.98	
165.00	180.00		Cum	1	15.00	5.55	6.60	6.08	0.20	18.23	
180.00	189.90		Cum	1	9.90	6.60	6.30	6.45	0.20	12.77	
189.90	195.00		Cum	1	5.10	5.50	5.25	5.38	0.20	5.48	
195.00	206.80		Cum	1	11.80	5.25	6.10	5.68	0.20	13.39	
		Vidhya Sagar Layout									
		Vidhya Sagar Layout main Road (W1080)									
		(East To West)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
45.00	55.40		Cum	1	10.40	1.20	1.20	1.20	0.20	2.50	
55.40	60.00		Cum	1	4.60	1.20	1.20	1.20	0.20	1.10	
60.00	75.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
75.00	90.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
90.00	105.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
105.00	120.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
120.00	135.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
135.00	150.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
150.00	165.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
165.00	174.20		Cum	1	9.20	1.20	1.20	1.20	0.20	2.21	
174.20	179.70		Cum	1	5.50	1.20	1.20	1.20	0.20	1.32	
179.70	180.00		Cum	1	0.30	1.20	1.20	1.20	0.20	0.07	
180.00	195.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
195.00	210.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
210.00	225.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
225.00	240.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
240.00	255.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
255.00	261.90		Cum	1	6.90	1.20	1.20	1.20	0.20	1.66	
		Deduction									
		Man Hole	Cum	-9	0.64				0.20	-1.15	
					Area of Circle=3.142*0.9*0.9/4=0.64						
		Chamber	Cum	-4	0.90	0.60	0.60	0.60	0.20	-0.43	
		For CC Road									
		Bharath Nagar									
		Cross Road (W1405)									
		(N-S)									
0.00	15.00		Cum	1	15.00	3.10	3.00	3.05	0.10	4.58	
15.00	30.00		Cum	1	15.00	3.00	3.05	3.03	0.10	4.54	
30.00	45.00		Cum	1	15.00	3.05	3.00	3.03	0.10	4.54	
45.00	60.00		Cum	1	15.00	3.00	3.20	3.10	0.10	4.65	
60.00	75.00		Cum	1	15.00	3.20	3.10	3.15	0.10	4.73	
75.00	90.00		Cum	1	15.00	3.10	3.55	3.33	0.10	4.99	

271.02

Contractor

PMC

Assistant Engineer 8.2.2023

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
90.00	91.10		Cum	1	1.10	3.55	3.60	3.58	0.10	0.39	
91.10	103.10		Cum	1	12.00	3.25	3.05	3.15	0.10	3.78	
103.10	105.00		Cum	1	1.90	2.40	2.15	2.28	0.10	0.43	
105.00	120.00		Cum	1	15.00	2.15	2.50	2.33	0.10	3.49	
120.00	122.60		Cum	1	2.60	2.50	2.45	2.48	0.10	0.64	
		AIMAN TRADERS - Beside Road (W1439)									
		(S-N)									
0.00	9.90		Cum	1	9.90	5.25	4.40	4.83	0.10	4.78	
9.90	12.70		Cum	1	2.80	3.60	3.70	3.65	0.10	1.02	
12.70	14.20		Cum	1	1.50	4.50	3.70	4.10	0.10	0.62	
14.20	15.00		Cum	1	0.80	4.60	4.60	4.60	0.10	0.37	
15.00	20.80		Cum	1	5.80	4.60	4.95	4.78	0.10	2.77	
20.80	23.00		Cum	1	2.20	5.50	5.35	5.43	0.10	1.19	
23.00	30.00		Cum	1	7.00	4.45	3.95	4.20	0.10	2.94	
30.00	40.00		Cum	1	10.00	3.95	3.65	3.80	0.10	3.80	
40.00	43.40		Cum	1	3.40	3.00	2.70	2.85	0.10	0.97	
43.40	44.80		Cum	1	1.40	3.25	3.20	3.23	0.10	0.45	
		(E-W)									
0.00	15.00		Cum	1	15.00	4.10	3.15	3.63	0.10	5.44	
15.00	22.30		Cum	1	7.30	3.15	3.30	3.23	0.10	2.35	
		KMC Mansion Beside Road (W1459)									
		(S-N)									
0.00	15.00		Cum	1	15.00	4.30	4.50	4.40	0.10	6.60	
15.00	29.00		Cum	1	14.00	4.50	4.90	4.70	0.10	6.58	
29.00	30.00		Cum	1	1.00	4.15	4.10	4.13	0.10	0.41	
30.00	45.00		Cum	1	15.00	4.10	4.55	4.33	0.10	6.49	
45.00	49.00		Cum	1	4.00	4.55	4.40	4.48	0.10	1.79	
		GLAM Shine Beauty Parlour Road (W1467)									
		(S-N)									
0.00	15.00		Cum	1	15.00	4.30	3.95	4.13	0.10	6.19	
15.00	30.00		Cum	1	15.00	3.95	3.80	3.88	0.10	5.81	
30.00	43.00		Cum	1	13.00	3.80	3.90	3.85	0.10	5.01	
43.00	45.00		Cum	1	2.00	3.45	3.40	3.43	0.10	0.69	
45.00	51.60		Cum	1	6.60	3.40	3.90	3.65	0.10	2.41	
51.60	52.50		Cum	1	0.90	2.90	2.70	2.80	0.10	0.25	
		Nashimen Rice Mart , Opp Road (W1475)									
0.00	15.00		Cum	1	15.00	4.20	4.05	4.13	0.10	6.19	
15.00	30.00		Cum	1	15.00	4.05	4.05	4.05	0.10	6.08	
30.00	45.00		Cum	1	15.00	4.05	3.80	3.93	0.10	5.89	
45.00	57.00		Cum	1	12.00	3.80	5.00	4.40	0.10	5.28	
		Deduction									
			Cum	-2	0.64				0.30	-0.38	
					Area of Circle=3.142*0.9*0.9/4=0.64						
			Cum	-2	0.45	0.45	0.45	0.45	0.30	-0.12	
			Cum	-3	0.45	0.45	0.45	0.45	0.30	-0.18	

165.57

CGC PROJECTS PVT. LTD. Contractor

CIVIL PLAN Sig. Date BANGALORE PMC

8.2.2023 Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
			Cum	-2	0.45	0.45	0.45	0.45	0.30	-0.12	
			Cum	-4	0.45	0.45	0.45	0.45	0.30	-0.24	
			Cum	-2	0.64				0.30	-0.38	
					Area of Circle=3.142*0.9*0.9/4=0.64						
			Cum	-2	0.45	0.45	0.45	0.45	0.30	-0.12	
			Cum	-3	0.45	0.45	0.45	0.45	0.30	-0.18	
			Cum	-3	0.45	0.45	0.45	0.45	0.30	-0.18	
			Cum	-1	0.64				0.30	-0.19	
					Area of Circle=3.142*0.9*0.9/4=0.64						
			Cum	-1	0.45	0.45	0.45	0.45	0.30	-0.06	
			Cum	-1	1.75	0.70	0.70	0.70	0.30	-0.37	
		Sanitary Cut portion									
		For Asphalt Road									
		Kaveri Layout									
		1st A Cross Road (W1031)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
45.00	60.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
60.00	62.00		Cum	1	2.00	1.20	1.20	1.20	0.60	1.44	
		2nd A Cross Road (W1019)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
45.00	59.10		Cum	1	14.10	1.20	1.20	1.20	0.60	10.15	
		3rd A Cross Road (W1017)									
		(S-N)									
0.00	11.80		Cum	1	11.80	1.20	1.20	1.20	0.60	8.50	
11.80	15.00		Cum	1	3.20	1.20	1.20	1.20	0.60	2.30	
15.00	17.80		Cum	1	2.80	1.20	1.20	1.20	0.60	2.02	
17.80	30.00		Cum	1	12.20	1.20	1.20	1.20	0.60	8.78	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
45.00	52.90		Cum	1	7.90	1.20	1.20	1.20	0.60	5.69	
		4th A Cross Road (W1005)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
15.00	27.30		Cum	1	12.30	1.20	1.20	1.20	0.60	8.86	
27.30	30.00		Cum	1	2.70	1.20	1.20	1.20	0.60	1.94	
30.00	41.20		Cum	1	11.20	1.20	1.20	1.20	0.60	8.06	

152.91

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig. Date BANGALORE PMC

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		Mariyannana Palya 1st Main Road, Akshaya House Road #70/71 (W1307) (North To South)									
0.00	2.50		Cum	1	2.50	1.20	1.20	1.20	0.60	1.80	
2.50	15.00		Cum	1	12.50	1.20	1.20	1.20	0.60	9.00	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
45.00	60.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
60.00	75.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
75.00	90.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
90.00	105.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
105.00	120.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
120.00	135.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
135.00	150.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
150.00	165.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
165.00	175.40		Cum	1	10.40	1.20	1.20	1.20	0.60	7.49	
		2nd Main Road (W1303) (south To North)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
30.00	37.10		Cum	1	7.10	1.20	1.20	1.20	0.60	5.11	
		Bharath Nagar KM Naveed Store Beside Road (W0962) (East To West)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
45.00	60.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
60.00	75.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
75.00	83.80		Cum	1	8.80	1.20	1.20	1.20	0.60	6.34	
		ANJANADRI LAYOUT 1st main Road (manyatha Compound) (W0387) (North To South)									
0.00	4.40		Cum	1	4.40	1.20	1.20	1.20	0.60	3.17	
4.40	15.00		Cum	1	10.60	1.20	1.20	1.20	0.60	7.63	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
45.00	60.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
60.00	70.40		Cum	1	10.40	1.20	1.20	1.20	0.60	7.49	
70.40	76.70		Cum	1	6.30	1.20	1.20	1.20	0.60	4.54	
76.70	90.00		Cum	1	13.30	1.20	1.20	1.20	0.60	9.58	
90.00	105.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
105.00	120.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
120.00	135.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
135.00	149.70		Cum	1	14.70	1.20	1.20	1.20	0.60	10.58	
149.70	150.00		Cum	1	0.30	1.20	1.20	1.20	0.60	0.22	
150.00	165.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
165.00	180.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	

342.94

Contractor

PMC

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
180.00	189.90		Cum	1	9.90	1.20	1.20	1.20	0.60	7.13	
189.90	195.00		Cum	1	5.10	1.20	1.20	1.20	0.60	3.67	
195.00	206.80		Cum	1	11.80	1.20	1.20	1.20	0.60	8.50	
		For CC Road Bharath Nagar Cross Road (W1405) (N-S)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
45.00	60.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
60.00	75.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
75.00	90.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
90.00	91.10		Cum	1	1.10	1.20	1.20	1.20	0.60	0.79	
91.10	103.10		Cum	1	12.00	1.20	1.20	1.20	0.60	8.64	
103.10	105.00		Cum	1	1.90	1.20	1.20	1.20	0.60	1.37	
105.00	120.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
120.00	122.60		Cum	1	2.60	1.20	1.20	1.20	0.60	1.87	
		AIMAN TRADERS - Beside Road (W1439) (S-N)									
0.00	9.90		Cum	1	9.90	1.20	1.20	1.20	0.60	7.13	
9.90	12.70		Cum	1	2.80	1.20	1.20	1.20	0.60	2.02	
12.70	14.20		Cum	1	1.50	1.20	1.20	1.20	0.60	1.08	
14.20	15.00		Cum	1	0.80	1.20	1.20	1.20	0.60	0.58	
15.00	20.80		Cum	1	5.80	1.20	1.20	1.20	0.60	4.18	
20.80	23.00		Cum	1	2.20	1.20	1.20	1.20	0.60	1.58	
23.00	30.00		Cum	1	7.00	1.20	1.20	1.20	0.60	5.04	
30.00	40.00		Cum	1	10.00	1.20	1.20	1.20	0.60	7.20	
40.00	43.40		Cum	1	3.40	1.20	1.20	1.20	0.60	2.45	
43.40	44.80		Cum	1	1.40	1.20	1.20	1.20	0.60	1.01	
		(E-W)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
15.00	22.30		Cum	1	7.30	1.20	1.20	1.20	0.60	5.26	
		KMC Mansion Beside Road (W1459) (S-N)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
15.00	29.00		Cum	1	14.00	1.20	1.20	1.20	0.60	10.08	
29.00	30.00		Cum	1	1.00	1.20	1.20	1.20	0.60	0.72	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
45.00	49.00		Cum	1	4.00	1.20	1.20	1.20	0.60	2.88	
		GLAM Shine Beauty Parlour Road (W1467) (S-N)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
30.00	43.00		Cum	1	13.00	1.20	1.20	1.20	0.60	9.36	
43.00	45.00		Cum	1	2.00	1.20	1.20	1.20	0.60	1.44	
45.00	51.60		Cum	1	6.60	1.20	1.20	1.20	0.60	4.75	

229.31

CGC INFRA PROJECTS PVT LTD
Contractor

CIVIL PTO BANGALORE
Sig:
Date.....
PMC

10.2.2017
Assistant Engineer

10/02
Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
51.60	52.50		Cum	1	0.90	1.20	1.20	1.20	0.60	0.65	
		Nashimen Rice Mart , Opp Road (W1475)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.60	10.80	
45.00	57.00		Cum	1	12.00	1.20	1.20	1.20	0.60	8.64	
		Water Supply Cut portion For Asphalt Road Kaveri Layout 1st A Cross Road (W1031)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
45.00	60.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
60.00	62.00		Cum	1	2.00	1.00	1.00	1.00	0.60	1.20	
		2nd A Cross Road (W1019)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
45.00	59.10		Cum	1	14.10	1.00	1.00	1.00	0.60	8.46	
		3rd A Cross Road (W1017)									
		(S-N)									
0.00	11.80		Cum	1	11.80	1.00	1.00	1.00	0.60	7.08	
11.80	15.00		Cum	1	3.20	1.00	1.00	1.00	0.60	1.92	
15.00	17.80		Cum	1	2.80	1.00	1.00	1.00	0.60	1.68	
17.80	30.00		Cum	1	12.20	1.00	1.00	1.00	0.60	7.32	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
45.00	52.90		Cum	1	7.90	1.00	1.00	1.00	0.60	4.74	
		4th A Cross Road (W1005)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
15.00	27.30		Cum	1	12.30	1.00	1.00	1.00	0.60	7.38	
27.30	30.00		Cum	1	2.70	1.00	1.00	1.00	0.60	1.62	
30.00	41.20		Cum	1	11.20	1.00	1.00	1.00	0.60	6.72	
		Mariyannana Palya 1st Main Road, Akshaya House Road #70/71 (W1307)									
		(North To South)									
0.00	2.50		Cum	1	2.50	1.00	1.00	1.00	0.60	1.50	
2.50	15.00		Cum	1	12.50	1.00	1.00	1.00	0.60	7.50	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	

18.7.81

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Prof. Sig..... Date..... BANGALORE PMC

13.02.2023 Assistant Engineer

13/02 Assistant Executive Engineer

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
45.00	60.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
60.00	75.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
75.00	90.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
90.00	105.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
105.00	120.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
120.00	135.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
135.00	150.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
150.00	165.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
165.00	175.40		Cum	1	10.40	1.00	1.00	1.00	0.60	6.24	
		2nd Main Road (W1303)									
		(south To North)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
30.00	37.10		Cum	1	7.10	1.00	1.00	1.00	0.60	4.26	
		Bharath Nagar									
		KM Naveed Store Beside Road (W0962)									
		(East To West)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
45.00	60.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
60.00	75.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
75.00	83.80		Cum	1	8.80	1.00	1.00	1.00	0.60	5.28	
		ANJANADRI LAYOUT									
		1st main Road (manyatha Compound) (W0387)									
		(North To South)									
0.00	4.40		Cum	1	4.40	1.00	1.00	1.00	0.60	2.64	
4.40	15.00		Cum	1	10.60	1.00	1.00	1.00	0.60	6.36	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
45.00	60.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
60.00	70.40		Cum	1	10.40	1.00	1.00	1.00	0.60	6.24	
70.40	76.70		Cum	1	6.30	1.00	1.00	1.00	0.60	3.78	
76.70	90.00		Cum	1	13.30	1.00	1.00	1.00	0.60	7.98	
90.00	105.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
105.00	120.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
120.00	135.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
135.00	149.70		Cum	1	14.70	1.00	1.00	1.00	0.60	8.82	
149.70	150.00		Cum	1	0.30	1.00	1.00	1.00	0.60	0.18	
150.00	165.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
165.00	180.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
180.00	189.90		Cum	1	9.90	1.00	1.00	1.00	0.60	5.94	
189.90	195.00		Cum	1	5.10	1.00	1.00	1.00	0.60	3.06	
195.00	206.80		Cum	1	11.80	1.00	1.00	1.00	0.60	7.08	

285.84

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... BANGALORE PMC

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		For CC Road									
		Bharath Nagar									
		Cross Road (W1405)									
		(N-S)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
45.00	60.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
60.00	75.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
75.00	90.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
90.00	91.10		Cum	1	1.10	1.00	1.00	1.00	0.60	0.66	
91.10	103.10		Cum	1	12.00	1.00	1.00	1.00	0.60	7.20	
103.10	105.00		Cum	1	1.90	1.00	1.00	1.00	0.60	1.14	
105.00	120.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
120.00	122.60		Cum	1	2.60	1.00	1.00	1.00	0.60	1.56	
		AIMAN TRADERS - Beside Road (W1439)									
		(S-N)									
0.00	9.90		Cum	1	9.90	1.00	1.00	1.00	0.60	5.94	
9.90	12.70		Cum	1	2.80	1.00	1.00	1.00	0.60	1.68	
12.70	14.20		Cum	1	1.50	1.00	1.00	1.00	0.60	0.90	
14.20	15.00		Cum	1	0.80	1.00	1.00	1.00	0.60	0.48	
15.00	20.80		Cum	1	5.80	1.00	1.00	1.00	0.60	3.48	
20.80	23.00		Cum	1	2.20	1.00	1.00	1.00	0.60	1.32	
23.00	30.00		Cum	1	7.00	1.00	1.00	1.00	0.60	4.20	
30.00	40.00		Cum	1	10.00	1.00	1.00	1.00	0.60	6.00	
40.00	43.40		Cum	1	3.40	1.00	1.00	1.00	0.60	2.04	
43.40	44.80		Cum	1	1.40	1.00	1.00	1.00	0.60	0.84	
		(E-W)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
15.00	22.30		Cum	1	7.30	1.00	1.00	1.00	0.60	4.38	
		KMC Mansion Beside Road (W1459)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
15.00	29.00		Cum	1	14.00	1.00	1.00	1.00	0.60	8.40	
29.00	30.00		Cum	1	1.00	1.00	1.00	1.00	0.60	0.60	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
45.00	49.00		Cum	1	4.00	1.00	1.00	1.00	0.60	2.40	
		GLAM Shine Beauty Parlour Road (W1467)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
30.00	43.00		Cum	1	13.00	1.00	1.00	1.00	0.60	7.80	
43.00	45.00		Cum	1	2.00	1.00	1.00	1.00	0.60	1.20	
45.00	51.60		Cum	1	6.60	1.00	1.00	1.00	0.60	3.96	
51.60	52.50		Cum	1	0.90	1.00	1.00	1.00	0.60	0.54	

174.72

CGC INFRA PROJECTS P. LTD. Contractor

CIVIL Pro Sig..... Date..... BANGALORE PMC

15/2/2023

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		Nashimen Rice Mart , Opp Road (W1475)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.60	9.00	
45.00	57.00		Cum	1	12.00	1.00	1.00	1.00	0.60	7.20	
									Total Executed Quantity	7688.47	
									Qty Carried to Summary	7688.47	

5089.47 + 2599.47 = 7688.47

CGC INFRA PROJECTS PVT. LTD.
Contractor

CIVIL Pro
Sig.....
Date.....
BANGALORE
PMC

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

NAME OF WORK:- Improvements and Restoration of Roads in Ward No.06 (Package No -02) (Package Consists of 11 works)

PRE-MEASUREMENT SHEET

Second And Part Bill

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
Item No.10		Supplying and laying Sand / Crushed Sand and as per the directions of the Engineer-in-charge of the work									
Measurements taken on											
		Quantity Measured in 1st RA Bill								2644.88	
		Present Bill Measurement									
		Sanitary Cut portion									
		For Asphalt Road									
		Kaveri Layout									
		1st A Cross Road (W1031)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
45.00	60.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
60.00	62.00		Cum	1	2.00	1.20	1.20	1.20	0.30	0.72	
		2nd A Cross Road (W1019)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
45.00	59.10		Cum	1	14.10	1.20	1.20	1.20	0.30	5.08	
		3rd A Cross Road (W1017)									
		(S-N)									
0.00	11.80		Cum	1	11.80	1.20	1.20	1.20	0.30	4.25	
11.80	15.00		Cum	1	3.20	1.20	1.20	1.20	0.30	1.15	
15.00	17.80		Cum	1	2.80	1.20	1.20	1.20	0.30	1.01	
17.80	30.00		Cum	1	12.20	1.20	1.20	1.20	0.30	4.39	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
45.00	52.90		Cum	1	7.90	1.20	1.20	1.20	0.30	2.84	
		4th A Cross Road (W1005)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
15.00	27.30		Cum	1	12.30	1.20	1.20	1.20	0.30	4.43	
27.30	30.00		Cum	1	2.70	1.20	1.20	1.20	0.30	0.97	
30.00	41.20		Cum	1	11.20	1.20	1.20	1.20	0.30	4.03	

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... BANGALORE PMC

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		Mariyannana Palya									
		1st Main Road, Akshaya House Road #70/71 (W1307)									
		(North To South)									
0.00	2.50		Cum	1	2.50	1.20	1.20	1.20	0.30	0.90	
2.50	15.00		Cum	1	12.50	1.20	1.20	1.20	0.30	4.50	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
45.00	60.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
60.00	75.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
75.00	90.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
90.00	105.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
105.00	120.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
120.00	135.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
135.00	150.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
150.00	165.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
165.00	175.40		Cum	1	10.40	1.20	1.20	1.20	0.30	3.74	
		2nd Main Road (W1303)									
		(south To North)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
30.00	37.10		Cum	1	7.10	1.20	1.20	1.20	0.30	2.56	
		Bharath Nagar									
		KM Naveed Store Beside Road (W0962)									
		(East To West)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
45.00	60.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
60.00	75.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
75.00	83.80		Cum	1	8.80	1.20	1.20	1.20	0.30	3.17	
		ANJANADRI LAYOUT									
		1st main Road (manyatha Compound) (W0387)									
		(North To South)									
0.00	4.40		Cum	1	4.40	1.20	1.20	1.20	0.30	1.58	
4.40	15.00		Cum	1	10.60	1.20	1.20	1.20	0.30	3.82	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
45.00	60.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
60.00	70.40		Cum	1	10.40	1.20	1.20	1.20	0.30	3.74	
70.40	76.70		Cum	1	6.30	1.20	1.20	1.20	0.30	2.27	
76.70	90.00		Cum	1	13.30	1.20	1.20	1.20	0.30	4.79	
90.00	105.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
105.00	120.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
120.00	135.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
135.00	149.70		Cum	1	14.70	1.20	1.20	1.20	0.30	5.29	
149.70	150.00		Cum	1	0.30	1.20	1.20	1.20	0.30	0.11	
150.00	165.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
165.00	180.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
180.00	189.90		Cum	1	9.90	1.20	1.20	1.20	0.30	3.56	

175.03

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Prd Sig..... Date..... BANGALORE PMC

Assistant Engineer 8/2/2017

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
189.90	195.00		Cum	1	5.10	1.20	1.20	1.20	0.30	1.84	
195.00	206.80		Cum	1	11.80	1.20	1.20	1.20	0.30	4.25	
		For CC Road									
		Bharath Nagar									
		Cross Road (W1405)									
		(N-S)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
45.00	60.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
60.00	75.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
75.00	90.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
90.00	91.10		Cum	1	1.10	1.20	1.20	1.20	0.30	0.40	
91.10	103.10		Cum	1	12.00	1.20	1.20	1.20	0.30	4.32	
103.10	105.00		Cum	1	1.90	1.20	1.20	1.20	0.30	0.68	
105.00	120.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
120.00	122.60		Cum	1	2.60	1.20	1.20	1.20	0.30	0.94	
		AIMAN TRADERS - Beside Road (W1439)									
		(S-N)									
0.00	9.90		Cum	1	9.90	1.20	1.20	1.20	0.30	3.56	
9.90	12.70		Cum	1	2.80	1.20	1.20	1.20	0.30	1.01	
12.70	14.20		Cum	1	1.50	1.20	1.20	1.20	0.30	0.54	
14.20	15.00		Cum	1	0.80	1.20	1.20	1.20	0.30	0.29	
15.00	20.80		Cum	1	5.80	1.20	1.20	1.20	0.30	2.09	
20.80	23.00		Cum	1	2.20	1.20	1.20	1.20	0.30	0.79	
23.00	30.00		Cum	1	7.00	1.20	1.20	1.20	0.30	2.52	
30.00	40.00		Cum	1	10.00	1.20	1.20	1.20	0.30	3.60	
40.00	43.40		Cum	1	3.40	1.20	1.20	1.20	0.30	1.22	
43.40	44.80		Cum	1	1.40	1.20	1.20	1.20	0.30	0.50	
		(E-W)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
15.00	22.30		Cum	1	7.30	1.20	1.20	1.20	0.30	2.63	
		KMC Mansion Beside Road (W1459)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
15.00	29.00		Cum	1	14.00	1.20	1.20	1.20	0.30	5.04	
29.00	30.00		Cum	1	1.00	1.20	1.20	1.20	0.30	0.36	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
45.00	49.00		Cum	1	4.00	1.20	1.20	1.20	0.30	1.44	
		GLAM Shine Beauty Parlour Road (W1467)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
30.00	43.00		Cum	1	13.00	1.20	1.20	1.20	0.30	4.68	
43.00	45.00		Cum	1	2.00	1.20	1.20	1.20	0.30	0.72	
45.00	51.60		Cum	1	6.60	1.20	1.20	1.20	0.30	2.38	
51.60	52.50		Cum	1	0.90	1.20	1.20	1.20	0.30	0.32	

150.92

Contractor

PMC

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		Nashimen Rice Mart , Opp Road (W1475)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
45.00	57.00		Cum	1	12.00	1.20	1.20	1.20	0.30	4.32	
		Water Supply Cut portion For Asphalt Road Kaveri Layout 1st A Cross Road (W1031) (S-N)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
45.00	60.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
60.00	62.00		Cum	1	2.00	1.00	1.00	1.00	0.30	0.60	
		2nd A Cross Road (W1019) (S-N)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
45.00	59.10		Cum	1	14.10	1.00	1.00	1.00	0.30	4.23	
		3rd A Cross Road (W1017) (S-N)									
0.00	11.80		Cum	1	11.80	1.00	1.00	1.00	0.30	3.54	
11.80	15.00		Cum	1	3.20	1.00	1.00	1.00	0.30	0.96	
15.00	17.80		Cum	1	2.80	1.00	1.00	1.00	0.30	0.84	
17.80	30.00		Cum	1	12.20	1.00	1.00	1.00	0.30	3.66	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
45.00	52.90		Cum	1	7.90	1.00	1.00	1.00	0.30	2.37	
		4th A Cross Road (W1005) (S-N)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
15.00	27.30		Cum	1	12.30	1.00	1.00	1.00	0.30	3.69	
27.30	30.00		Cum	1	2.70	1.00	1.00	1.00	0.30	0.81	
30.00	41.20		Cum	1	11.20	1.00	1.00	1.00	0.30	3.36	
		Mariyannana Palya 1st Main Road, Akshaya House Road #70/71 (W1307) (North To South)									
0.00	2.50		Cum	1	2.50	1.00	1.00	1.00	0.30	0.75	
2.50	15.00		Cum	1	12.50	1.00	1.00	1.00	0.30	3.75	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
45.00	60.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
60.00	75.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
75.00	90.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	

107.58

GGC INFRA PROJECTS LTD. Contractor

CIVIL Pro. Sig..... Date..... BANGALORE PMC

Assistant Engineer 10.2.2015

Assistant executive Engineer 10/02

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
90.00	105.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
105.00	120.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
120.00	135.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
135.00	150.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
150.00	165.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
165.00	175.40		Cum	1	10.40	1.00	1.00	1.00	0.30	3.12	
		2nd Main Road (W1303) (south To North)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
30.00	37.10		Cum	1	7.10	1.00	1.00	1.00	0.30	2.13	
		Bharath Nagar KM Naveed Store Beside Road (W0962) (East To West)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
45.00	60.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
60.00	75.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
75.00	83.80		Cum	1	8.80	1.00	1.00	1.00	0.30	2.64	
		ANJANADRI LAYOUT 1st main Road (manyatha Compound) (W0387) (North To South)									
0.00	4.40		Cum	1	4.40	1.00	1.00	1.00	0.30	1.32	
4.40	15.00		Cum	1	10.60	1.00	1.00	1.00	0.30	3.18	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
45.00	60.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
60.00	70.40		Cum	1	10.40	1.00	1.00	1.00	0.30	3.12	
70.40	76.70		Cum	1	6.30	1.00	1.00	1.00	0.30	1.89	
76.70	90.00		Cum	1	13.30	1.00	1.00	1.00	0.30	3.99	
90.00	105.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
105.00	120.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
120.00	135.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
135.00	149.70		Cum	1	14.70	1.00	1.00	1.00	0.30	4.41	
149.70	150.00		Cum	1	0.30	1.00	1.00	1.00	0.30	0.09	
150.00	165.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
165.00	180.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
180.00	189.90		Cum	1	9.90	1.00	1.00	1.00	0.30	2.97	
189.90	195.00		Cum	1	5.10	1.00	1.00	1.00	0.30	1.53	
195.00	206.80		Cum	1	11.80	1.00	1.00	1.00	0.30	3.54	
		For CC Road Bharath Nagar Cross Road (W1405) (N-S)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
45.00	60.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
60.00	75.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	

1246.41

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... BANGALORE PMC

14.02.2019
Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
75.00	90.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
90.00	91.10		Cum	1	1.10	1.00	1.00	1.00	0.30	0.33	
91.10	103.10		Cum	1	12.00	1.00	1.00	1.00	0.30	3.60	
103.10	105.00		Cum	1	1.90	1.00	1.00	1.00	0.30	0.57	
105.00	120.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
120.00	122.60		Cum	1	2.60	1.00	1.00	1.00	0.30	0.78	
		AIMAN TRADERS - Beside Road (W1439)									
		(S-N)									
0.00	9.90		Cum	1	9.90	1.00	1.00	1.00	0.30	2.97	
9.90	12.70		Cum	1	2.80	1.00	1.00	1.00	0.30	0.84	
12.70	14.20		Cum	1	1.50	1.00	1.00	1.00	0.30	0.45	
14.20	15.00		Cum	1	0.80	1.00	1.00	1.00	0.30	0.24	
15.00	20.80		Cum	1	5.80	1.00	1.00	1.00	0.30	1.74	
20.80	23.00		Cum	1	2.20	1.00	1.00	1.00	0.30	0.66	
23.00	30.00		Cum	1	7.00	1.00	1.00	1.00	0.30	2.10	
30.00	40.00		Cum	1	10.00	1.00	1.00	1.00	0.30	3.00	
40.00	43.40		Cum	1	3.40	1.00	1.00	1.00	0.30	1.02	
43.40	44.80		Cum	1	1.40	1.00	1.00	1.00	0.30	0.42	
		(E-W)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
15.00	22.30		Cum	1	7.30	1.00	1.00	1.00	0.30	2.19	
		KMC Mansion Beside Road (W1459)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
15.00	29.00		Cum	1	14.00	1.00	1.00	1.00	0.30	4.20	
29.00	30.00		Cum	1	1.00	1.00	1.00	1.00	0.30	0.30	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
45.00	49.00		Cum	1	4.00	1.00	1.00	1.00	0.30	1.20	
		GLAM Shine Beauty Parlour Road (W1467)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
30.00	43.00		Cum	1	13.00	1.00	1.00	1.00	0.30	3.90	
43.00	45.00		Cum	1	2.00	1.00	1.00	1.00	0.30	0.60	
45.00	51.60		Cum	1	6.60	1.00	1.00	1.00	0.30	1.98	
51.60	52.50		Cum	1	0.90	1.00	1.00	1.00	0.30	0.27	
		Nashimen Rice Mart , Opp Road (W1475)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
45.00	57.00		Cum	1	12.00	1.00	1.00	1.00	0.30	3.60	86.11
									Total Executed Quantity	3348.77	
									Qty Carried to Summary	3348.77	

2644.88 + 703.89 = 3348.77

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... BANGALORE PMC

Assistant Engineer 14.02.2023

Assistant Executive Engineer 14/02

Scanned by CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

NAME OF WORK:- Improvements and Restoration of Roads in Ward No.06 (Package No -02) (Package Consists of 11 works)

PRE-MEASUREMENT SHEET

Second And Part Bill

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
Item no.11		Extra for watering the earth to bring the earth upto required optimum moisture content manually including cost of all labour complete as per specifications. and as per the directions of the Engineer-in-charge of the work									
Measurements taken on											
		Quantity Measured in 1st RA Bill								2644.88	
		Present Bill Measurement									
		Sanitary Cut portion									
		For Asphalt Road									
		Kaveri Layout									
		1st A Cross Road (W1031)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
45.00	60.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
60.00	62.00		Cum	1	2.00	1.20	1.20	1.20	0.30	0.72	
		2nd A Cross Road (W1019)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
45.00	59.10		Cum	1	14.10	1.20	1.20	1.20	0.30	5.08	
		3rd A Cross Road (W1017)									
		(S-N)									
0.00	11.80		Cum	1	11.80	1.20	1.20	1.20	0.30	4.25	
11.80	15.00		Cum	1	3.20	1.20	1.20	1.20	0.30	1.15	
15.00	17.80		Cum	1	2.80	1.20	1.20	1.20	0.30	1.01	
17.80	30.00		Cum	1	12.20	1.20	1.20	1.20	0.30	4.39	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
45.00	52.90		Cum	1	7.90	1.20	1.20	1.20	0.30	2.84	
		4th A Cross Road (W1005)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
15.00	27.30		Cum	1	12.30	1.20	1.20	1.20	0.30	4.43	
27.30	30.00		Cum	1	2.70	1.20	1.20	1.20	0.30	0.97	
30.00	41.20		Cum	1	11.20	1.20	1.20	1.20	0.30	4.03	
		Mariyannana Palya 1st Main Road, Akshaya House Road #70/71 (W1307)									
		(North To South)									
0.00	2.50		Cum	1	2.50	1.20	1.20	1.20	0.30	0.90	
2.50	15.00		Cum	1	12.50	1.20	1.20	1.20	0.30	4.50	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	

88.27

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... BANGALORE

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
45.00	60.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
60.00	75.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
75.00	90.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
90.00	105.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
105.00	120.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
120.00	135.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
135.00	150.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
150.00	165.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
165.00	175.40		Cum	1	10.40	1.20	1.20	1.20	0.30	3.74	
		2nd Main Road (W1303) (south To North)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
30.00	37.10		Cum	1	7.10	1.20	1.20	1.20	0.30	2.56	
		Bharath Nagar KM Naveed Store Beside Road (W0962) (East To West)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
45.00	60.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
60.00	75.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
75.00	83.80		Cum	1	8.80	1.20	1.20	1.20	0.30	3.17	
		ANJANADRI LAYOUT 1st main Road (manyatha Compound) (W0387) (North To South)									
0.00	4.40		Cum	1	4.40	1.20	1.20	1.20	0.30	1.58	
4.40	15.00		Cum	1	10.60	1.20	1.20	1.20	0.30	3.82	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
45.00	60.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
60.00	70.40		Cum	1	10.40	1.20	1.20	1.20	0.30	3.74	
70.40	76.70		Cum	1	6.30	1.20	1.20	1.20	0.30	2.27	
76.70	90.00		Cum	1	13.30	1.20	1.20	1.20	0.30	4.79	
90.00	105.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
105.00	120.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
120.00	135.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
135.00	149.70		Cum	1	14.70	1.20	1.20	1.20	0.30	5.29	
149.70	150.00		Cum	1	0.30	1.20	1.20	1.20	0.30	0.11	
150.00	165.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
165.00	180.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
180.00	189.90		Cum	1	9.90	1.20	1.20	1.20	0.30	3.56	
189.90	195.00		Cum	1	5.10	1.20	1.20	1.20	0.30	1.84	
195.00	206.80		Cum	1	11.80	1.20	1.20	1.20	0.30	4.25	

170.52

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... BMC BANGALORE

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		For CC Road									
		Bharath Nagar									
		(N-S)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
45.00	60.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
60.00	75.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
75.00	90.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
90.00	91.10		Cum	1	1.10	1.20	1.20	1.20	0.30	0.40	
91.10	103.10		Cum	1	12.00	1.20	1.20	1.20	0.30	4.32	
103.10	105.00		Cum	1	1.90	1.20	1.20	1.20	0.30	0.68	
105.00	120.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
120.00	122.60		Cum	1	2.60	1.20	1.20	1.20	0.30	0.94	
		AIMAN TRADERS - Beside Road (W1439)									
		(S-N)									
0.00	9.90		Cum	1	9.90	1.20	1.20	1.20	0.30	3.56	
9.90	12.70		Cum	1	2.80	1.20	1.20	1.20	0.30	1.01	
12.70	14.20		Cum	1	1.50	1.20	1.20	1.20	0.30	0.54	
14.20	15.00		Cum	1	0.80	1.20	1.20	1.20	0.30	0.29	
15.00	20.80		Cum	1	5.80	1.20	1.20	1.20	0.30	2.09	
20.80	23.00		Cum	1	2.20	1.20	1.20	1.20	0.30	0.79	
23.00	30.00		Cum	1	7.00	1.20	1.20	1.20	0.30	2.52	
30.00	40.00		Cum	1	10.00	1.20	1.20	1.20	0.30	3.60	
40.00	43.40		Cum	1	3.40	1.20	1.20	1.20	0.30	1.22	
43.40	44.80		Cum	1	1.40	1.20	1.20	1.20	0.30	0.50	
		(E-W)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
15.00	22.30		Cum	1	7.30	1.20	1.20	1.20	0.30	2.63	
		KMC Mansion Beside Road (W1459)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
15.00	29.00		Cum	1	14.00	1.20	1.20	1.20	0.30	5.04	
29.00	30.00		Cum	1	1.00	1.20	1.20	1.20	0.30	0.36	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
45.00	49.00		Cum	1	4.00	1.20	1.20	1.20	0.30	1.44	
		GLAM Shine Beauty Parlour Road (W1467)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
30.00	43.00		Cum	1	13.00	1.20	1.20	1.20	0.30	4.68	
43.00	45.00		Cum	1	2.00	1.20	1.20	1.20	0.30	0.72	
45.00	51.60		Cum	1	6.60	1.20	1.20	1.20	0.30	2.38	
51.60	52.50		Cum	1	0.90	1.20	1.20	1.20	0.30	0.32	

104.85

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL P to Sig..... Date..... BANGALORE PMC

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		Nashimen Rice Mart , Opp Road (W1475)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.30	5.40	
45.00	57.00		Cum	1	12.00	1.20	1.20	1.20	0.30	4.32	
		Water Supply Cut portion For Asphalt Road Kaveri Layout 1st A Cross Road (W1031)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
45.00	60.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
60.00	62.00		Cum	1	2.00	1.00	1.00	1.00	0.30	0.60	
		2nd A Cross Road (W1019)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
45.00	59.10		Cum	1	14.10	1.00	1.00	1.00	0.30	4.23	
		3rd A Cross Road (W1017)									
		(S-N)									
0.00	11.80		Cum	1	11.80	1.00	1.00	1.00	0.30	3.54	
11.80	15.00		Cum	1	3.20	1.00	1.00	1.00	0.30	0.96	
15.00	17.80		Cum	1	2.80	1.00	1.00	1.00	0.30	0.84	
17.80	30.00		Cum	1	12.20	1.00	1.00	1.00	0.30	3.66	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
45.00	52.90		Cum	1	7.90	1.00	1.00	1.00	0.30	2.37	
		4th A Cross Road (W1005)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
15.00	27.30		Cum	1	12.30	1.00	1.00	1.00	0.30	3.69	
27.30	30.00		Cum	1	2.70	1.00	1.00	1.00	0.30	0.81	
30.00	41.20		Cum	1	11.20	1.00	1.00	1.00	0.30	3.36	
		Mariyannana Palya 1st Main Road, Akshaya House Road #70/71 (W1307)									
		(North To South)									
0.00	2.50		Cum	1	2.50	1.00	1.00	1.00	0.30	0.75	
2.50	15.00		Cum	1	12.50	1.00	1.00	1.00	0.30	3.75	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
45.00	60.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
60.00	75.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
75.00	90.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
90.00	105.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	

116.58

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIE Pro Sig..... Date..... PMC BANGALORE

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
105.00	120.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
120.00	135.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
135.00	150.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
150.00	165.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
165.00	175.40		Cum	1	10.40	1.00	1.00	1.00	0.30	3.12	
		2nd Main Road (W1303) (south To North)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
30.00	37.10		Cum	1	7.10	1.00	1.00	1.00	0.30	2.13	
		Bharath Nagar KM Naveed Store Beside Road (W0962) (East To West)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
45.00	60.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
60.00	75.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
75.00	83.80		Cum	1	8.80	1.00	1.00	1.00	0.30	2.64	
		ANJANADRI LAYOUT 1st main Road (manyatha Compound) (W0387) (North To South)									
0.00	4.40		Cum	1	4.40	1.00	1.00	1.00	0.30	1.32	
4.40	15.00		Cum	1	10.60	1.00	1.00	1.00	0.30	3.18	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
45.00	60.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
60.00	70.40		Cum	1	10.40	1.00	1.00	1.00	0.30	3.12	
70.40	76.70		Cum	1	6.30	1.00	1.00	1.00	0.30	1.89	
76.70	90.00		Cum	1	13.30	1.00	1.00	1.00	0.30	3.99	
90.00	105.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
105.00	120.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
120.00	135.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
135.00	149.70		Cum	1	14.70	1.00	1.00	1.00	0.30	4.41	
149.70	150.00		Cum	1	0.30	1.00	1.00	1.00	0.30	0.09	
150.00	165.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
165.00	180.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
180.00	189.90		Cum	1	9.90	1.00	1.00	1.00	0.30	2.97	
189.90	195.00		Cum	1	5.10	1.00	1.00	1.00	0.30	1.53	
195.00	206.80		Cum	1	11.80	1.00	1.00	1.00	0.30	3.54	
		For CC Road Bharath Nagar Cross Road (W1405) (N-S)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
45.00	60.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
60.00	75.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	

141.93

Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

15.2.2023

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
75.00	90.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
90.00	91.10		Cum	1	1.10	1.00	1.00	1.00	0.30	0.33	
91.10	103.10		Cum	1	12.00	1.00	1.00	1.00	0.30	3.60	
103.10	105.00		Cum	1	1.90	1.00	1.00	1.00	0.30	0.57	
105.00	120.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
120.00	122.60		Cum	1	2.60	1.00	1.00	1.00	0.30	0.78	
		AIMAN TRADERS - Beside Road (W1439)									
		(S-N)									
0.00	9.90		Cum	1	9.90	1.00	1.00	1.00	0.30	2.97	
9.90	12.70		Cum	1	2.80	1.00	1.00	1.00	0.30	0.84	
12.70	14.20		Cum	1	1.50	1.00	1.00	1.00	0.30	0.45	
14.20	15.00		Cum	1	0.80	1.00	1.00	1.00	0.30	0.24	
15.00	20.80		Cum	1	5.80	1.00	1.00	1.00	0.30	1.74	
20.80	23.00		Cum	1	2.20	1.00	1.00	1.00	0.30	0.66	
23.00	30.00		Cum	1	7.00	1.00	1.00	1.00	0.30	2.10	
30.00	40.00		Cum	1	10.00	1.00	1.00	1.00	0.30	3.00	
40.00	43.40		Cum	1	3.40	1.00	1.00	1.00	0.30	1.02	
43.40	44.80		Cum	1	1.40	1.00	1.00	1.00	0.30	0.42	
		(E-W)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
15.00	22.30		Cum	1	7.30	1.00	1.00	1.00	0.30	2.19	
		KMC Mansion Beside Road (W1459)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
15.00	29.00		Cum	1	14.00	1.00	1.00	1.00	0.30	4.20	
29.00	30.00		Cum	1	1.00	1.00	1.00	1.00	0.30	0.30	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
45.00	49.00		Cum	1	4.00	1.00	1.00	1.00	0.30	1.20	
		GLAM Shine Beauty Parlour Road (W1467)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
30.00	43.00		Cum	1	13.00	1.00	1.00	1.00	0.30	3.90	
43.00	45.00		Cum	1	2.00	1.00	1.00	1.00	0.30	0.60	
45.00	51.60		Cum	1	6.60	1.00	1.00	1.00	0.30	1.98	
51.60	52.50		Cum	1	0.90	1.00	1.00	1.00	0.30	0.27	
		Nashimen Rice Mart , Opp Road (W1475)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.30	4.50	
45.00	57.00		Cum	1	12.00	1.00	1.00	1.00	0.30	3.60	81.94
									Total Executed Quantity	3348.77	
									Qty Carried to Summary	3348.77	

2624.88 + 705.89 = 3330.77

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

NAME OF WORK:- Improvements and Restoration of Roads in Ward No.06 (Package No -02) (Package Consists of 11 works)

PRE-MEASUREMENT SHEET

Second And Part Bill

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
Item No.12		Scarifying bituminous course 50mm to 75mm thick along with premix carpet / surface dressing by road roller attached with scarifier without disturbing the base and stacking the debris including cost of all labour charges, HOM of machineries complete as per specifications. and as per the directions of the Engineer-in-charge of the work									
Measurements taken on											
		Quantity Measured in 1st RA Bill								20301.83	
		Present Bill Measurement									
		Hegade Nagar									
		6th Cross Road (W0065)									
		(North To South)									
0.00	15.00		Sqm	1	15.00	7.00	6.65	6.83		102.38	
15.00	30.00		Sqm	1	15.00	6.65	6.50	6.58		98.63	
30.00	45.00		Sqm	1	15.00	6.50	6.40	6.45		96.75	
45.00	50.30		Sqm	1	5.30	6.40	5.85	6.13		32.46	
50.30	58.00		Sqm	1	7.70	6.65	6.70	6.68		51.40	
58.00	60.00		Sqm	1	2.00	5.75	5.80	5.78		11.55	
60.00	62.20		Sqm	1	2.20	5.80	5.80	5.80		12.76	
62.20	67.40		Sqm	1	5.20	4.95	5.15	5.05		26.26	
67.40	75.00		Sqm	1	7.60	6.75	6.55	6.65		50.54	
75.00	90.00		Sqm	1	15.00	6.55	7.20	6.88		103.13	
90.00	105.00		Sqm	1	15.00	7.20	6.90	7.05		105.75	
105.00	120.00		Sqm	1	15.00	6.90	6.95	6.93		103.88	
120.00	135.00		Sqm	1	15.00	6.95	7.15	7.05		105.75	
135.00	150.00		Sqm	1	15.00	7.15	6.80	6.98		104.63	
150.00	165.00		Sqm	1	15.00	6.80	7.35	7.08		106.13	
165.00	180.00		Sqm	1	15.00	7.35	7.60	7.48		112.13	
180.00	195.00		Sqm	1	15.00	7.60	7.00	7.30		109.50	
195.00	199.40		Sqm	1	4.40	7.00	7.10	7.05		31.02	
199.40	201.80		Sqm	1	2.40	7.10	7.40	7.25		17.40	
201.80	207.60	Road Break	Sqm	0	0.00	0.00	0.00	0.00		0.00	
207.60	210.00		Sqm	1	2.40	7.15	7.00	7.08		16.98	
210.00	225.00		Sqm	1	15.00	7.00	6.30	6.65		99.75	
225.00	235.80		Sqm	1	10.80	6.30	5.40	5.85		63.18	
235.80	240.00		Sqm	1	4.20	6.50	6.40	6.45		27.09	
240.00	255.00		Sqm	1	15.00	6.40	6.20	6.30		94.50	
255.00	270.00		Sqm	1	15.00	6.20	6.50	6.35		95.25	
270.00	285.00		Sqm	1	15.00	6.50	6.20	6.35		95.25	
285.00	300.00		Sqm	1	15.00	6.20	6.20	6.20		93.00	
300.00	315.00		Sqm	1	15.00	6.20	6.30	6.25		93.75	
315.00	330.00		Sqm	1	15.00	6.30	5.75	6.03		90.38	
330.00	334.50		Sqm	1	4.50	5.75	6.00	5.88		26.44	
334.50	345.00		Sqm	1	10.50	6.55	6.50	6.53		68.51	
345.00	360.00		Sqm	1	15.00	6.50	6.15	6.33		94.88	
360.00	375.00		Sqm	1	15.00	6.15	6.40	6.28		94.13	
375.00	390.00		Sqm	1	15.00	6.40	6.95	6.68		100.13	
390.00	405.00		Sqm	1	15.00	6.95	7.05	7.00		105.00	
405.00	420.00		Sqm	1	15.00	7.05	7.55	7.30		109.50	
420.00	429.40		Sqm	1	9.40	7.55	7.45	7.50		70.50	
429.40	431.70		Sqm	1	2.30	8.85	9.65	9.25		21.28	
431.70	433.30		Sqm	1	1.60	9.65	10.65	10.15		16.24	

2857.73

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig. Date PMC BANGALORE

Assistant Engineer 20/2/2023

Assistant executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		7th Cross Road (W0061)									
		(South To North)									
0.00	15.00		Sqm	1	15.00	7.85	7.10	7.48		112.13	
15.00	30.00		Sqm	1	15.00	7.10	6.85	6.98		104.63	
30.00	45.00		Sqm	1	15.00	6.85	6.65	6.75		101.25	
45.00	60.00		Sqm	1	15.00	6.65	6.35	6.50		97.50	
60.00	75.00		Sqm	1	15.00	6.35	6.55	6.45		96.75	
75.00	90.00		Sqm	1	15.00	6.55	6.75	6.65		99.75	
90.00	105.00		Sqm	1	15.00	6.75	7.30	7.03		105.38	
105.00	120.00		Sqm	1	15.00	7.30	7.30	7.30		109.50	
120.00	135.00		Sqm	1	15.00	7.30	6.50	6.90		103.50	
135.00	150.00		Sqm	1	15.00	6.50	6.10	6.30		94.50	
150.00	165.00		Sqm	1	15.00	6.10	6.00	6.05		90.75	
165.00	180.00		Sqm	1	15.00	6.00	6.20	6.10		91.50	
180.00	195.00		Sqm	1	15.00	6.20	6.15	6.18		92.63	
195.00	207.50		Sqm	1	12.50	6.15	6.95	6.55		81.88	
		8th Cross Road (W0053)									
		(North To South)									
0.00	3.60		Sqm	1	3.60	7.00	6.00	6.50		23.40	
3.60	9.70		Sqm	1	6.10	6.00	5.40	5.70		34.77	
9.70	15.00		Sqm	1	5.30	5.80	5.90	5.85		31.01	
15.00	30.00		Sqm	1	15.00	6.50	6.40	6.45		96.75	
30.00	45.00		Sqm	1	15.00	6.40	6.55	6.48		97.13	
45.00	57.70		Sqm	1	12.70	6.55	5.80	6.18		78.42	
57.70	60.00		Sqm	1	2.30	5.00	4.75	4.88		11.21	
60.00	63.80		Sqm	1	3.80	4.75	4.60	4.68		17.77	
63.80	75.00		Sqm	1	11.20	6.10	6.15	6.13		68.60	
75.00	85.20		Sqm	1	10.20	6.15	5.50	5.83		59.42	
85.20	90.00		Sqm	1	4.80	6.00	6.25	6.13		29.40	
90.00	105.00		Sqm	1	15.00	6.25	6.95	6.60		99.00	
105.00	120.00		Sqm	1	15.00	6.95	6.15	6.55		98.25	
120.00	135.00		Sqm	1	15.00	6.15	6.25	6.20		93.00	
135.00	150.00		Sqm	1	15.00	6.25	6.70	6.48		97.13	
150.00	165.00		Sqm	1	15.00	6.70	6.75	6.73		100.88	
165.00	180.00		Sqm	1	15.00	6.75	6.50	6.63		99.38	
180.00	193.20		Sqm	1	13.20	6.50	6.85	6.68		88.11	
193.20	195.00		Sqm	1	1.80	5.95	6.00	5.98		10.76	
195.00	202.90		Sqm	1	7.90	6.00	6.00	6.00		47.40	
202.90	209.80		Sqm	1	6.90	6.96	7.00	6.98		48.16	
		9th Cross Road (W0049)									
		South To north									
0.00	15.00		Sqm	1	15.00	6.10	5.70	5.90		88.50	
15.00	30.00		Sqm	1	15.00	5.70	6.30	6.00		90.00	
30.00	45.00		Sqm	1	15.00	6.30	6.80	6.55		98.25	
45.00	60.00		Sqm	1	15.00	6.80	6.70	6.75		101.25	
60.00	75.00		Sqm	1	15.00	6.70	6.15	6.43		96.38	
75.00	90.00		Sqm	1	15.00	6.15	6.05	6.10		91.50	
90.00	105.00		Sqm	1	15.00	6.05	5.65	5.85		87.75	
105.00	120.00		Sqm	1	15.00	5.65	5.90	5.78		86.63	
120.00	135.00		Sqm	1	15.00	5.90	6.70	6.30		94.50	
135.00	150.00		Sqm	1	15.00	6.70	6.50	6.60		99.00	
150.00	165.00		Sqm	1	15.00	6.50	7.10	6.80		102.00	
165.00	180.00		Sqm	1	15.00	7.10	6.80	6.95		104.25	
180.00	188.90		Sqm	1	8.90	6.80	6.60	6.70		59.63	

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

20/12/2023 Assistant Engineer

Assistant Executive Engineer

29/11/17

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
188.90	192.80		Sqm	1	3.90	5.75	6.10	5.93		23.11	
192.80	195.00		Sqm	1	2.20	6.80	6.75	6.78		14.90	
195.00	210.00		Sqm	1	15.00	6.85	6.85	6.85		102.75	
210.00	216.70		Sqm	1	6.70	7.15	7.15	7.15		47.90	
		5th Cross Road (W0069) (south To North)									
0.00	4.00		Sqm	1	4.00	8.80	7.30	8.05		32.20	
4.00	15.00		Sqm	1	11.00	7.30	6.35	6.83		75.08	
15.00	30.00		Sqm	1	15.00	6.35	7.00	6.68		100.13	
30.00	45.00		Sqm	1	15.00	7.00	6.35	6.68		100.13	
45.00	60.00		Sqm	1	15.00	6.35	6.70	6.53		97.88	
60.00	75.00		Sqm	1	15.00	6.70	7.15	6.93		103.88	
75.00	90.00		Sqm	1	15.00	7.15	7.00	7.08		106.13	
90.00	105.00		Sqm	1	15.00	7.00	7.00	7.00		105.00	
105.00	120.00		Sqm	1	15.00	7.00	6.80	6.90		103.50	
120.00	135.00		Sqm	1	15.00	6.80	6.75	6.78		101.63	
135.00	150.00		Sqm	1	15.00	6.75	6.55	6.65		99.75	
150.00	165.00		Sqm	1	15.00	6.55	6.55	6.55		98.25	
165.00	180.00		Sqm	1	15.00	6.55	6.40	6.48		97.13	
180.00	195.00		Sqm	1	15.00	6.40	6.25	6.33		94.88	
195.00	210.00		Sqm	1	15.00	6.25	5.85	6.05		90.75	
210.00	225.00		Sqm	1	15.00	5.85	6.00	5.93		88.88	
225.00	231.50		Sqm	1	6.50	6.00	5.45	5.73		37.21	721.05
									Total Executed Quantity	28791.76	
									Qty Carried to Summary	28791.76	

20501.85 + 8289.91 = 28791.76

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL P to BANGALORE Sig..... Date..... BMC

Assistant Engineer 20/2/2023

Assistant Executive Engineer 20/2

Scanned by CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

NAME OF WORK:- Improvements and Restoration of Roads in Ward No.06 (Package No -02) (Package Consists of 11 works)

PRE-MEASUREMENT SHEET

Second And Part Bill

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
Item No.13		Compaction of original ground by mechanical means including filling in depression occuring during rolling including cost of all labour, HOM complete as per specifications. and as per the directions of the Engineer-in-charge of the work									
Measurements taken on											
		Quantity Measured in 1st RA Bill								20301.83	
		Present Bill Measurement									
		Hegade Nagar									
		6th Cross Road (W0065)									
		(North To South)									
0.00	15.00		Sqm	1	15.00	7.00	6.65	6.83		102.38	
15.00	30.00		Sqm	1	15.00	6.65	6.50	6.58		98.63	
30.00	45.00		Sqm	1	15.00	6.50	6.40	6.45		96.75	
45.00	50.30		Sqm	1	5.30	6.40	5.85	6.13		32.46	
50.30	58.00		Sqm	1	7.70	6.65	6.70	6.68		51.40	
58.00	60.00		Sqm	1	2.00	5.75	5.80	5.78		11.55	
60.00	62.20		Sqm	1	2.20	5.80	5.80	5.80		12.76	
62.20	67.40		Sqm	1	5.20	4.95	5.15	5.05		26.26	
67.40	75.00		Sqm	1	7.60	6.75	6.55	6.65		50.54	
75.00	90.00		Sqm	1	15.00	6.55	7.20	6.88		103.13	
90.00	105.00		Sqm	1	15.00	7.20	6.90	7.05		105.75	
105.00	120.00		Sqm	1	15.00	6.90	6.95	6.93		103.88	
120.00	135.00		Sqm	1	15.00	6.95	7.15	7.05		105.75	
135.00	150.00		Sqm	1	15.00	7.15	6.80	6.98		104.63	
150.00	165.00		Sqm	1	15.00	6.80	7.35	7.08		106.13	
165.00	180.00		Sqm	1	15.00	7.35	7.60	7.48		112.13	
180.00	195.00		Sqm	1	15.00	7.60	7.00	7.30		109.50	
195.00	199.40		Sqm	1	4.40	7.00	7.10	7.05		31.02	
199.40	201.80		Sqm	1	2.40	7.10	7.40	7.25		17.40	
201.80	207.60	Road Break	Sqm	0	0.00	0.00	0.00	0.00		0.00	
207.60	210.00		Sqm	1	2.40	7.15	7.00	7.08		16.98	
210.00	225.00		Sqm	1	15.00	7.00	6.30	6.65		99.75	
225.00	235.80		Sqm	1	10.80	6.30	5.40	5.85		63.18	
235.80	240.00		Sqm	1	4.20	6.50	6.40	6.45		27.09	
240.00	255.00		Sqm	1	15.00	6.40	6.20	6.30		94.50	
255.00	270.00		Sqm	1	15.00	6.20	6.50	6.35		95.25	
270.00	285.00		Sqm	1	15.00	6.50	6.20	6.35		95.25	
285.00	300.00		Sqm	1	15.00	6.20	6.20	6.20		93.00	
300.00	315.00		Sqm	1	15.00	6.20	6.30	6.25		93.75	
315.00	330.00		Sqm	1	15.00	6.30	5.75	6.03		90.38	
330.00	334.50		Sqm	1	4.50	5.75	6.00	5.88		26.44	
334.50	345.00		Sqm	1	10.50	6.55	6.50	6.53		68.51	
345.00	360.00		Sqm	1	15.00	6.50	6.15	6.33		94.88	
360.00	375.00		Sqm	1	15.00	6.15	6.40	6.28		94.13	
375.00	390.00		Sqm	1	15.00	6.40	6.95	6.68		100.13	
390.00	405.00		Sqm	1	15.00	6.95	7.05	7.00		105.00	
405.00	420.00		Sqm	1	15.00	7.05	7.55	7.30		109.50	
420.00	429.40		Sqm	1	9.40	7.55	7.45	7.50		70.50	
429.40	431.70		Sqm	1	2.30	8.85	9.65	9.25		21.28	
431.70	433.30		Sqm	1	1.60	9.65	10.65	10.15		16.24	

9857.75

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

24/2/2023

Assistant Engineer

Assistant executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		7th Cross Road (W0061) (South To North)									
0.00	15.00		Sqm	1	15.00	7.85	7.10	7.48		112.13	
15.00	30.00		Sqm	1	15.00	7.10	6.85	6.98		104.63	
30.00	45.00		Sqm	1	15.00	6.85	6.65	6.75		101.25	
45.00	60.00		Sqm	1	15.00	6.65	6.35	6.50		97.50	
60.00	75.00		Sqm	1	15.00	6.35	6.55	6.45		96.75	
75.00	90.00		Sqm	1	15.00	6.55	6.75	6.65		99.75	
90.00	105.00		Sqm	1	15.00	6.75	7.30	7.03		105.38	
105.00	120.00		Sqm	1	15.00	7.30	7.30	7.30		109.50	
120.00	135.00		Sqm	1	15.00	7.30	6.50	6.90		103.50	
135.00	150.00		Sqm	1	15.00	6.50	6.10	6.30		94.50	
150.00	165.00		Sqm	1	15.00	6.10	6.00	6.05		90.75	
165.00	180.00		Sqm	1	15.00	6.00	6.20	6.10		91.50	
180.00	195.00		Sqm	1	15.00	6.20	6.15	6.18		92.63	
195.00	207.50		Sqm	1	12.50	6.15	6.95	6.55		81.88	
		8th Cross Road (W0053) (North To South)									
0.00	3.60		Sqm	1	3.60	7.00	6.00	6.50		23.40	
3.60	9.70		Sqm	1	6.10	6.00	5.40	5.70		34.77	
9.70	15.00		Sqm	1	5.30	5.80	5.90	5.85		31.01	
15.00	30.00		Sqm	1	15.00	6.50	6.40	6.45		96.75	
30.00	45.00		Sqm	1	15.00	6.40	6.55	6.48		97.13	
45.00	57.70		Sqm	1	12.70	6.55	5.80	6.18		78.42	
57.70	60.00		Sqm	1	2.30	5.00	4.75	4.88		11.21	
60.00	63.80		Sqm	1	3.80	4.75	4.60	4.68		17.77	
63.80	75.00		Sqm	1	11.20	6.10	6.15	6.13		68.60	
75.00	85.20		Sqm	1	10.20	6.15	5.50	5.83		59.42	
85.20	90.00		Sqm	1	4.80	6.00	6.25	6.13		29.40	
90.00	105.00		Sqm	1	15.00	6.25	6.95	6.60		99.00	
105.00	120.00		Sqm	1	15.00	6.95	6.15	6.55		98.25	
120.00	135.00		Sqm	1	15.00	6.15	6.25	6.20		93.00	
135.00	150.00		Sqm	1	15.00	6.25	6.70	6.48		97.13	
150.00	165.00		Sqm	1	15.00	6.70	6.75	6.73		100.88	
165.00	180.00		Sqm	1	15.00	6.75	6.50	6.63		99.38	
180.00	193.20		Sqm	1	13.20	6.50	6.85	6.68		88.11	
193.20	195.00		Sqm	1	1.80	5.95	6.00	5.98		10.76	
195.00	202.90		Sqm	1	7.90	6.00	6.00	6.00		47.40	
202.90	209.80		Sqm	1	6.90	6.96	7.00	6.98		48.16	
		9th Cross Road (W0049) South To north									
0.00	15.00		Sqm	1	15.00	6.10	5.70	5.90		88.50	
15.00	30.00		Sqm	1	15.00	5.70	6.30	6.00		90.00	
30.00	45.00		Sqm	1	15.00	6.30	6.80	6.55		98.25	
45.00	60.00		Sqm	1	15.00	6.80	6.70	6.75		101.25	
60.00	75.00		Sqm	1	15.00	6.70	6.15	6.43		96.38	
75.00	90.00		Sqm	1	15.00	6.15	6.05	6.10		91.50	
90.00	105.00		Sqm	1	15.00	6.05	5.65	5.85		87.75	
105.00	120.00		Sqm	1	15.00	5.65	5.90	5.78		86.63	
120.00	135.00		Sqm	1	15.00	5.90	6.70	6.30		94.50	
135.00	150.00		Sqm	1	15.00	6.70	6.50	6.60		99.00	
150.00	165.00		Sqm	1	15.00	6.50	7.10	6.80		102.00	
165.00	180.00		Sqm	1	15.00	7.10	6.80	6.95		104.25	
180.00	188.90		Sqm	1	8.90	6.80	6.60	6.70		59.63	
188.90	192.80		Sqm	1	3.90	5.75	6.10	5.93		23.11	

3934.28

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

20/2/2023

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
192.80	195.00		Sqm	1	2.20	6.80	6.75	6.78		14.90	
195.00	210.00		Sqm	1	15.00	6.85	6.85	6.85		102.75	
210.00	216.70		Sqm	1	6.70	7.15	7.15	7.15		47.90	
		5th Cross Road (W0069)									
		(south To North)									
0.00	4.00		Sqm	1	4.00	8.80	7.30	8.05		32.20	
4.00	15.00		Sqm	1	11.00	7.30	6.35	6.83		75.08	
15.00	30.00		Sqm	1	15.00	6.35	7.00	6.68		100.13	
30.00	45.00		Sqm	1	15.00	7.00	6.35	6.68		100.13	
45.00	60.00		Sqm	1	15.00	6.35	6.70	6.53		97.88	
60.00	75.00		Sqm	1	15.00	6.70	7.15	6.93		103.88	
75.00	90.00		Sqm	1	15.00	7.15	7.00	7.08		106.13	
90.00	105.00		Sqm	1	15.00	7.00	7.00	7.00		105.00	
105.00	120.00		Sqm	1	15.00	7.00	6.80	6.90		103.50	
120.00	135.00		Sqm	1	15.00	6.80	6.75	6.78		101.63	
135.00	150.00		Sqm	1	15.00	6.75	6.55	6.65		99.75	
150.00	165.00		Sqm	1	15.00	6.55	6.55	6.55		98.25	
165.00	180.00		Sqm	1	15.00	6.55	6.40	6.48		97.13	
180.00	195.00		Sqm	1	15.00	6.40	6.25	6.33		94.88	
195.00	210.00		Sqm	1	15.00	6.25	5.85	6.05		90.75	
210.00	225.00		Sqm	1	15.00	5.85	6.00	5.93		88.88	
225.00	231.50		Sqm	1	6.50	6.00	5.45	5.73		37.21	
		Kaveri Layout									
		1st A Cross Road (W1031)									
		(S-N)									
0.00	15.00		Sqm	1	15.00	5.00	4.95	4.98		74.63	
15.00	30.00		Sqm	1	15.00	4.95	5.00	4.98		74.63	
30.00	45.00		Sqm	1	15.00	5.00	4.80	4.90		73.50	
45.00	60.00		Sqm	1	15.00	4.80	5.00	4.90		73.50	
60.00	62.00		Sqm	1	2.00	5.00	4.80	4.90		9.80	
		2nd A Cross Road (W1019)									
		(S-N)									
0.00	15.00		Sqm	1	15.00	5.05	5.25	5.15		77.25	
15.00	30.00		Sqm	1	15.00	5.25	5.65	5.45		81.75	
30.00	45.00		Sqm	1	15.00	5.65	5.25	5.45		81.75	
45.00	59.10		Sqm	1	14.10	5.25	5.30	5.28		74.38	
		3rd A Cross Road (W1017)									
		(S-N)									
0.00	11.80		Sqm	1	11.80	5.50	5.55	5.53		65.20	
11.80	15.00		Sqm	1	3.20	4.70	4.35	4.53		14.48	
15.00	17.80		Sqm	1	2.80	4.35	4.70	4.53		12.67	
17.80	30.00		Sqm	1	12.20	5.15	4.95	5.05		61.61	
30.00	45.00		Sqm	1	15.00	4.95	5.45	5.20		78.00	
45.00	52.90		Sqm	1	7.90	5.45	5.55	5.50		43.45	
		4th A Cross Road (W1005)									
		(S-N)									
0.00	15.00		Sqm	1	15.00	5.05	5.05	5.05		75.75	
15.00	27.30		Sqm	1	12.30	5.05	5.00	5.03		61.81	
27.30	30.00		Sqm	1	2.70	5.75	6.00	5.88		15.86	

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
30.00	41.20		Sqm	1	11.20	6.00	5.10	5.55		62.16	
		Zaid Enclave Beside Road #29 (W0844) (E-W)									
0.00	15.00		Sqm	1	15.00	3.85	4.10	3.98		59.63	
15.00	26.60		Sqm	1	11.60	4.10	4.45	4.28		49.59	
		Mariyannana Palya 1st Main Road, Akshaya House Road #70/71 (W1307) (North To South)									
0.00	2.50		Sqm	1	2.50	6.00	4.80	5.40		13.50	
2.50	15.00		Sqm	1	12.50	4.80	4.85	4.83		60.31	
15.00	30.00		Sqm	1	15.00	4.85	4.60	4.73		70.88	
30.00	45.00		Sqm	1	15.00	4.60	5.10	4.85		72.75	
45.00	60.00		Sqm	1	15.00	5.10	3.50	4.30		64.50	
60.00	75.00		Sqm	1	15.00	3.50	4.45	3.98		59.63	
75.00	90.00		Sqm	1	15.00	4.45	4.85	4.65		69.75	
90.00	105.00		Sqm	1	15.00	4.85	5.30	5.08		76.13	
105.00	120.00		Sqm	1	15.00	5.30	5.20	5.25		78.75	
120.00	135.00		Sqm	1	15.00	5.20	5.35	5.28		79.13	
135.00	150.00		Sqm	1	15.00	5.35	5.10	5.23		78.38	
150.00	165.00		Sqm	1	15.00	5.10	5.00	5.05		75.75	
165.00	175.40		Sqm	1	10.40	5.00	6.35	5.68		59.02	
		2nd Main Road (W1303) (south To North)									
0.00	15.00		Sqm	1	15.00	5.45	5.15	5.30		79.50	
15.00	30.00		Sqm	1	15.00	5.15	4.70	4.93		73.88	
30.00	37.10		Sqm	1	7.10	4.70	5.30	5.00		35.50	
		Bharath Nagar KM Naveed Store Beside Road (W0962) (East To West)									
0.00	15.00		Sqm	1	15.00	4.55	5.10	4.83		72.38	
15.00	30.00		Sqm	1	15.00	5.10	4.85	4.98		74.63	
30.00	45.00		Sqm	1	15.00	4.85	4.65	4.75		71.25	
45.00	60.00		Sqm	1	15.00	4.65	4.55	4.60		69.00	
60.00	75.00		Sqm	1	15.00	4.55	4.80	4.68		70.13	
75.00	83.80		Sqm	1	8.80	4.80	4.75	4.78		42.02	
		SEE SIGN house Beside Road (W1211) (South To North)									
0.00	15.00		Sqm	1	15.00	1.60	1.60	1.60		24.00	
15.00	30.00		Sqm	1	15.00	2.00	2.00	2.00		30.00	
30.00	45.00		Sqm	1	15.00	2.00	2.00	2.00		30.00	
45.00	60.00		Sqm	1	15.00	1.50	1.50	1.50		22.50	
60.00	75.00		Sqm	1	15.00	1.50	1.50	1.50		22.50	
75.00	84.60		Sqm	1	9.60	0.80	0.80	0.80		7.68	

1770.85

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

24/12/2019
Assistant Engineer

24/12
Assistant Executive Engineer

Scanned by CamScanner

BBMP (Ward No 06) Second and Part Bill

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		ANJANADRI LAYOUT									
		1st main Road (manyatha Compound) (W0387)									
		(North To South)									
0.00	4.40		Sqm	1	4.40	8.05	7.45	7.75		34.10	
4.40	15.00		Sqm	1	10.60	6.00	6.30	6.15		65.19	
15.00	30.00		Sqm	1	15.00	6.30	5.85	6.08		91.13	
30.00	45.00		Sqm	1	15.00	5.85	5.70	5.78		86.63	
45.00	60.00		Sqm	1	15.00	5.70	6.10	5.90		88.50	
60.00	70.40		Sqm	1	10.40	6.10	6.25	6.18		64.22	
70.40	76.70		Sqm	1	6.30	7.85	7.20	7.53		47.41	
76.70	90.00		Sqm	1	13.30	5.65	5.65	5.65		75.15	
90.00	105.00		Sqm	1	15.00	5.65	5.25	5.45		81.75	
105.00	120.00		Sqm	1	15.00	5.25	5.45	5.35		80.25	
120.00	135.00		Sqm	1	15.00	5.45	5.60	5.53		82.88	
135.00	149.70		Sqm	1	14.70	5.60	5.65	5.63		82.69	
149.70	150.00		Sqm	1	0.30	5.15	5.10	5.13		1.54	
150.00	165.00		Sqm	1	15.00	5.10	5.55	5.33		79.88	
165.00	180.00		Sqm	1	15.00	5.55	6.60	6.08		91.13	
180.00	189.90		Sqm	1	9.90	6.60	6.30	6.45		63.86	
189.90	195.00		Sqm	1	5.10	5.50	5.25	5.38		27.41	
195.00	206.80		Sqm	1	11.80	5.25	6.10	5.68		66.97	1210.65
									Total Executed Quantity	32807.19	
									Qty Carried to Summary	32807.19	

20301.83 + 12505.37 = 32807.2

CGC INFRA PROJECTS PVT. LTD.
Contractor

CIVIL Pro
Sig
Date
BBMC
BANGALORE

24/2/2023
Assistant Engineer

24/02
Assistant Executive Engineer

Scanned by CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

NAME OF WORK:- Improvements and Restoration of Roads in Ward No.06 (Package No -02) (Package Consists of 11 works)

PRE-MEASUREMENT SHEET

Second And Part Bill

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
Item No.14		Providing, laying, spreading and compacting cushed stone aggregates of granite / trap / basalt to wet mix macadam specifications including pre mixing the material with water at OMC in mechanical mix plant carriage of mixed materials by tipper to site, laying in uniform layers with paver in sub-base/base course on well prepared surface and compacting with vibratory roller to achieve the desired density complete as per specifications and as per the directions of the Engineer-in-charge of the work									
Measurements taken on											
		Quantity Measured in 1st RA Bill								6264.44	
		Present Bill Measurement									
		Kaveri Layout									
		1st A Cross Road (W1031)									
		(S-N)									
0.00	15.00		Cum	1	15.00	5.00	4.95	4.98	0.20	14.93	
15.00	30.00		Cum	1	15.00	4.95	5.00	4.98	0.20	14.93	
30.00	45.00		Cum	1	15.00	5.00	4.80	4.90	0.20	14.70	
45.00	60.00		Cum	1	15.00	4.80	5.00	4.90	0.20	14.70	
60.00	62.00		Cum	1	2.00	5.00	4.80	4.90	0.20	1.96	
		2nd A Cross Road (W1019)									
		(S-N)									
0.00	15.00		Cum	1	15.00	5.05	5.25	5.15	0.20	15.45	
15.00	30.00		Cum	1	15.00	5.25	5.65	5.45	0.20	16.35	
30.00	45.00		Cum	1	15.00	5.65	5.25	5.45	0.20	16.35	
45.00	59.10		Cum	1	14.10	5.25	5.30	5.28	0.20	14.88	
		3rd A Cross Road (W1017)									
		(S-N)									
0.00	11.80		Cum	1	11.80	5.50	5.55	5.53	0.20	13.04	
11.80	15.00		Cum	1	3.20	4.70	4.35	4.53	0.20	2.90	
15.00	17.80		Cum	1	2.80	4.35	4.70	4.53	0.20	2.53	
17.80	30.00		Cum	1	12.20	5.15	4.95	5.05	0.20	12.32	
30.00	45.00		Cum	1	15.00	4.95	5.45	5.20	0.20	15.60	
45.00	52.90		Cum	1	7.90	5.45	5.55	5.50	0.20	8.69	
		4th A Cross Road (W1005)									
		(S-N)									
0.00	15.00		Cum	1	15.00	5.05	5.05	5.05	0.20	15.15	
15.00	27.30		Cum	1	12.30	5.05	5.00	5.03	0.20	12.36	
27.30	30.00		Cum	1	2.70	5.75	6.00	5.88	0.20	3.17	
30.00	41.20		Cum	1	11.20	6.00	5.10	5.55	0.20	12.43	
		Zaid Enclave Beside Road #29 (W0844)									
		(E-W)									
0.00	15.00		Cum	1	15.00	3.85	4.10	3.98	0.20	11.93	
15.00	26.60		Cum	1	11.60	4.10	4.45	4.28	0.20	9.92	

2214.28

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... BBMP

Assistant Engineer 16/3/2023

Assistant Executive Engineer 16/03

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		Mariyannana Palya									
		1st Main Road, Akshaya House Road #70/71 (W1307)									
		(North To South)									
0.00	2.50		Cum	1	2.50	6.00	4.80	5.40	0.20	2.70	
2.50	15.00		Cum	1	12.50	4.80	4.85	4.83	0.20	12.06	
15.00	30.00		Cum	1	15.00	4.85	4.60	4.73	0.20	14.18	
30.00	45.00		Cum	1	15.00	4.60	5.10	4.85	0.20	14.55	
45.00	60.00		Cum	1	15.00	5.10	3.50	4.30	0.20	12.90	
60.00	75.00		Cum	1	15.00	3.50	4.45	3.98	0.20	11.93	
75.00	90.00		Cum	1	15.00	4.45	4.85	4.65	0.20	13.95	
90.00	105.00		Cum	1	15.00	4.85	5.30	5.08	0.20	15.23	
105.00	120.00		Cum	1	15.00	5.30	5.20	5.25	0.20	15.75	
120.00	135.00		Cum	1	15.00	5.20	5.35	5.28	0.20	15.83	
135.00	150.00		Cum	1	15.00	5.35	5.10	5.23	0.20	15.68	
150.00	165.00		Cum	1	15.00	5.10	5.00	5.05	0.20	15.15	
165.00	175.40		Cum	1	10.40	5.00	6.35	5.68	0.20	11.80	
		2nd Main Road (W1303)									
		(south To North)									
0.00	15.00		Cum	1	15.00	5.45	5.15	5.30	0.20	15.90	
15.00	30.00		Cum	1	15.00	5.15	4.70	4.93	0.20	14.78	
30.00	37.10		Cum	1	7.10	4.70	5.30	5.00	0.20	7.10	
		Bharath Nagar									
		KM Naveed Store Beside Road (W0962)									
		(East To West)									
0.00	15.00		Cum	1	15.00	4.55	5.10	4.83	0.20	14.48	
15.00	30.00		Cum	1	15.00	5.10	4.85	4.98	0.20	14.93	
30.00	45.00		Cum	1	15.00	4.85	4.65	4.75	0.20	14.25	
45.00	60.00		Cum	1	15.00	4.65	4.55	4.60	0.20	13.80	
60.00	75.00		Cum	1	15.00	4.55	4.80	4.68	0.20	14.03	
75.00	83.80		Cum	1	8.80	4.80	4.75	4.78	0.20	8.40	
		SEE SIGN house Beside Road (W1211)									
		(South To North)									
0.00	15.00		Cum	1	15.00	1.60	1.60	1.60	0.20	4.80	
15.00	30.00		Cum	1	15.00	2.00	2.00	2.00	0.20	6.00	
30.00	45.00		Cum	1	15.00	2.00	2.00	2.00	0.20	6.00	
45.00	60.00		Cum	1	15.00	1.50	1.50	1.50	0.20	4.50	
60.00	75.00		Cum	1	15.00	1.50	1.50	1.50	0.20	4.50	
75.00	84.60		Cum	1	9.60	0.80	0.80	0.80	0.20	1.54	
		ANJANADRI LAYOUT									
		1st main Road (manyatha Compound) (W0387)									
		(North To South)									
0.00	4.40		Cum	1	4.40	8.05	7.45	7.75	0.20	6.82	
4.40	15.00		Cum	1	10.60	6.00	6.30	6.15	0.20	13.04	
15.00	30.00		Cum	1	15.00	6.30	5.85	6.08	0.20	18.23	
30.00	45.00		Cum	1	15.00	5.85	5.70	5.78	0.20	17.33	
45.00	60.00		Cum	1	15.00	5.70	6.10	5.90	0.20	17.70	
60.00	70.40		Cum	1	10.40	6.10	6.25	6.18	0.20	12.84	
70.40	76.70		Cum	1	6.30	7.85	7.20	7.53	0.20	9.48	

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig Date PMC BANGALORE

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
76.70	90.00		Cum	1	13.30	5.65	5.65	5.65	0.20	15.03	
90.00	105.00		Cum	1	15.00	5.65	5.25	5.45	0.20	16.35	
105.00	120.00		Cum	1	15.00	5.25	5.45	5.35	0.20	16.05	
120.00	135.00		Cum	1	15.00	5.45	5.60	5.53	0.20	16.58	
135.00	149.70		Cum	1	14.70	5.60	5.65	5.63	0.20	16.54	
149.70	150.00		Cum	1	0.30	5.15	5.10	5.13	0.20	0.31	
150.00	165.00		Cum	1	15.00	5.10	5.55	5.33	0.20	15.98	
165.00	180.00		Cum	1	15.00	5.55	6.60	6.08	0.20	18.23	
180.00	189.90		Cum	1	9.90	6.60	6.30	6.45	0.20	12.77	
189.90	195.00		Cum	1	5.10	5.50	5.25	5.38	0.20	5.48	
195.00	206.80		Cum	1	11.80	5.25	6.10	5.68	0.20	13.39	
		Hegade Nagar									
		6th Cross Road (W0065)									
		(North To South)									
0.00	15.00		Cum	1	15.00	7.00	6.65	6.83	0.20	20.48	
15.00	30.00		Cum	1	15.00	6.65	6.50	6.58	0.20	19.73	
30.00	45.00		Cum	1	15.00	6.50	6.40	6.45	0.20	19.35	
45.00	50.30		Cum	1	5.30	6.40	5.85	6.13	0.20	6.49	
50.30	58.00		Cum	1	7.70	6.65	6.70	6.68	0.20	10.28	
58.00	60.00		Cum	1	2.00	5.75	5.80	5.78	0.20	2.31	
60.00	62.20		Cum	1	2.20	5.80	5.80	5.80	0.20	2.55	
62.20	67.40		Cum	1	5.20	4.95	5.15	5.05	0.20	5.25	
67.40	75.00		Cum	1	7.60	6.75	6.55	6.65	0.20	10.11	
75.00	90.00		Cum	1	15.00	6.55	7.20	6.88	0.20	20.63	
90.00	105.00		Cum	1	15.00	7.20	6.90	7.05	0.20	21.15	
105.00	120.00		Cum	1	15.00	6.90	6.95	6.93	0.20	20.78	
120.00	135.00		Cum	1	15.00	6.95	7.15	7.05	0.20	21.15	
135.00	150.00		Cum	1	15.00	7.15	6.80	6.98	0.20	20.93	
150.00	165.00		Cum	1	15.00	6.80	7.35	7.08	0.20	21.23	
165.00	180.00		Cum	1	15.00	7.35	7.60	7.48	0.20	22.43	
180.00	195.00		Cum	1	15.00	7.60	7.00	7.30	0.20	21.90	
195.00	199.40		Cum	1	4.40	7.00	7.10	7.05	0.20	6.20	
199.40	201.80		Cum	1	2.40	7.10	7.40	7.25	0.20	3.48	
201.80	207.60	Road Break	Cum	0	0.00	0.00	0.00	0.00	0.20	0.00	
207.60	210.00		Cum	1	2.40	7.15	7.00	7.08	0.20	3.40	
210.00	225.00		Cum	1	15.00	7.00	6.30	6.65	0.20	19.95	
225.00	235.80		Cum	1	10.80	6.30	5.40	5.85	0.20	12.64	
235.80	240.00		Cum	1	4.20	6.50	6.40	6.45	0.20	5.42	
240.00	255.00		Cum	1	15.00	6.40	6.20	6.30	0.20	18.90	
255.00	270.00		Cum	1	15.00	6.20	6.50	6.35	0.20	19.05	
270.00	285.00		Cum	1	15.00	6.50	6.20	6.35	0.20	19.05	
285.00	300.00		Cum	1	15.00	6.20	6.20	6.20	0.20	18.60	
300.00	315.00		Cum	1	15.00	6.20	6.30	6.25	0.20	18.75	
315.00	330.00		Cum	1	15.00	6.30	5.75	6.03	0.20	18.08	
330.00	334.50		Cum	1	4.50	5.75	6.00	5.88	0.20	5.29	
334.50	345.00		Cum	1	10.50	6.55	6.50	6.53	0.20	13.70	
345.00	360.00		Cum	1	15.00	6.50	6.15	6.33	0.20	18.98	
360.00	375.00		Cum	1	15.00	6.15	6.40	6.28	0.20	18.83	
375.00	390.00		Cum	1	15.00	6.40	6.95	6.68	0.20	20.03	
390.00	405.00		Cum	1	15.00	6.95	7.05	7.00	0.20	21.00	
405.00	420.00		Cum	1	15.00	7.05	7.55	7.30	0.20	21.90	
420.00	429.40		Cum	1	9.40	7.55	7.45	7.50	0.20	14.10	
429.40	431.70		Cum	1	2.30	8.85	9.65	9.25	0.20	4.26	
431.70	433.30		Cum	1	1.60	9.65	10.65	10.15	0.20	3.25	

718.24

CGC INFRA PROJECTS Pvt. LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

Assistant Engineer

Assistant executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		7th Cross Road (W0061)									
		(South To North)									
0.00	15.00		Cum	1	15.00	7.85	7.10	7.48	0.20	22.43	
15.00	30.00		Cum	1	15.00	7.10	6.85	6.98	0.20	20.93	
30.00	45.00		Cum	1	15.00	6.85	6.65	6.75	0.20	20.25	
45.00	60.00		Cum	1	15.00	6.65	6.35	6.50	0.20	19.50	
60.00	75.00		Cum	1	15.00	6.35	6.55	6.45	0.20	19.35	
75.00	90.00		Cum	1	15.00	6.55	6.75	6.65	0.20	19.95	
90.00	105.00		Cum	1	15.00	6.75	7.30	7.03	0.20	21.08	
105.00	120.00		Cum	1	15.00	7.30	7.30	7.30	0.20	21.90	
120.00	135.00		Cum	1	15.00	7.30	6.50	6.90	0.20	20.70	
135.00	150.00		Cum	1	15.00	6.50	6.10	6.30	0.20	18.90	
150.00	165.00		Cum	1	15.00	6.10	6.00	6.05	0.20	18.15	
165.00	180.00		Cum	1	15.00	6.00	6.20	6.10	0.20	18.30	
180.00	195.00		Cum	1	15.00	6.20	6.15	6.18	0.20	18.53	
195.00	207.50		Cum	1	12.50	6.15	6.95	6.55	0.20	16.38	
		8th Cross Road (W0053)									
		(North To South)									
0.00	3.60		Cum	1	3.60	7.00	6.00	6.50	0.20	4.68	
3.60	9.70		Cum	1	6.10	6.00	5.40	5.70	0.20	6.95	
9.70	15.00		Cum	1	5.30	5.80	5.90	5.85	0.20	6.20	
15.00	30.00		Cum	1	15.00	6.50	6.40	6.45	0.20	19.35	
30.00	45.00		Cum	1	15.00	6.40	6.55	6.48	0.20	19.43	
45.00	57.70		Cum	1	12.70	6.55	5.80	6.18	0.20	15.68	
57.70	60.00		Cum	1	2.30	5.00	4.75	4.88	0.20	2.24	
60.00	63.80		Cum	1	3.80	4.75	4.60	4.68	0.20	3.55	
63.80	75.00		Cum	1	11.20	6.10	6.15	6.13	0.20	13.72	
75.00	85.20		Cum	1	10.20	6.15	5.50	5.83	0.20	11.88	
85.20	90.00		Cum	1	4.80	6.00	6.25	6.13	0.20	5.88	
90.00	105.00		Cum	1	15.00	6.25	6.95	6.60	0.20	19.80	
105.00	120.00		Cum	1	15.00	6.95	6.15	6.55	0.20	19.65	
120.00	135.00		Cum	1	15.00	6.15	6.25	6.20	0.20	18.60	
135.00	150.00		Cum	1	15.00	6.25	6.70	6.48	0.20	19.43	
150.00	165.00		Cum	1	15.00	6.70	6.75	6.73	0.20	20.18	
165.00	180.00		Cum	1	15.00	6.75	6.50	6.63	0.20	19.88	
180.00	193.20		Cum	1	13.20	6.50	6.85	6.68	0.20	17.62	
193.20	195.00		Cum	1	1.80	5.95	6.00	5.98	0.20	2.15	
195.00	202.90		Cum	1	7.90	6.00	6.00	6.00	0.20	9.48	
202.90	209.80		Cum	1	6.90	6.96	7.00	6.98	0.20	9.63	
		9th Cross Road (W0049)									
		South To north									
0.00	15.00		Cum	1	15.00	6.10	5.70	5.90	0.20	17.70	
15.00	30.00		Cum	1	15.00	5.70	6.30	6.00	0.20	18.00	
30.00	45.00		Cum	1	15.00	6.30	6.80	6.55	0.20	19.65	
45.00	60.00		Cum	1	15.00	6.80	6.70	6.75	0.20	20.25	
60.00	75.00		Cum	1	15.00	6.70	6.15	6.43	0.20	19.28	
75.00	90.00		Cum	1	15.00	6.15	6.05	6.10	0.20	18.30	
90.00	105.00		Cum	1	15.00	6.05	5.65	5.85	0.20	17.55	
105.00	120.00		Cum	1	15.00	5.65	5.90	5.78	0.20	17.33	
120.00	135.00		Cum	1	15.00	5.90	6.70	6.30	0.20	18.90	
135.00	150.00		Cum	1	15.00	6.70	6.50	6.60	0.20	19.80	
150.00	165.00		Cum	1	15.00	6.50	7.10	6.80	0.20	20.40	
165.00	180.00		Cum	1	15.00	7.10	6.80	6.95	0.20	20.85	
180.00	188.90		Cum	1	8.90	6.80	6.60	6.70	0.20	11.93	
188.90	192.80		Cum	1	3.90	5.75	6.10	5.93	0.20	4.62	

796.86

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
192.80	195.00		Cum	1	2.20	6.80	6.75	6.78	0.20	2.98	
195.00	210.00		Cum	1	15.00	6.85	6.85	6.85	0.20	20.55	
210.00	216.70		Cum	1	6.70	7.15	7.15	7.15	0.20	9.58	
		5th Cross Road (W0069) (south To North)									
0.00	4.00		Cum	1	4.00	8.80	7.30	8.05	0.20	6.44	
4.00	15.00		Cum	1	11.00	7.30	6.35	6.83	0.20	15.02	
15.00	30.00		Cum	1	15.00	6.35	7.00	6.68	0.20	20.03	
30.00	45.00		Cum	1	15.00	7.00	6.35	6.68	0.20	20.03	
45.00	60.00		Cum	1	15.00	6.35	6.70	6.53	0.20	19.58	
60.00	75.00		Cum	1	15.00	6.70	7.15	6.93	0.20	20.78	
75.00	90.00		Cum	1	15.00	7.15	7.00	7.08	0.20	21.23	
90.00	105.00		Cum	1	15.00	7.00	7.00	7.00	0.20	21.00	
105.00	120.00		Cum	1	15.00	7.00	6.80	6.90	0.20	20.70	
120.00	135.00		Cum	1	15.00	6.80	6.75	6.78	0.20	20.33	
135.00	150.00		Cum	1	15.00	6.75	6.55	6.65	0.20	19.95	
150.00	165.00		Cum	1	15.00	6.55	6.55	6.55	0.20	19.65	
165.00	180.00		Cum	1	15.00	6.55	6.40	6.48	0.20	19.43	
180.00	195.00		Cum	1	15.00	6.40	6.25	6.33	0.20	18.98	
195.00	210.00		Cum	1	15.00	6.25	5.85	6.05	0.20	18.15	
210.00	225.00		Cum	1	15.00	5.85	6.00	5.93	0.20	17.78	
225.00	231.50		Cum	1	6.50	6.00	5.45	5.73	0.20	7.44	
		Vidhya Sagar Layout									
		Vidhya Sagar Layout main Road (W1080) (East To West)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
45.00	55.40		Cum	1	10.40	1.20	1.20	1.20	0.20	2.50	
55.40	60.00		Cum	1	4.60	1.20	1.20	1.20	0.20	1.10	
60.00	75.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
75.00	90.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
90.00	105.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
105.00	120.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
120.00	135.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
135.00	150.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
150.00	165.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
165.00	174.20		Cum	1	9.20	1.20	1.20	1.20	0.20	2.21	
174.20	179.70		Cum	1	5.50	1.20	1.20	1.20	0.20	1.32	
179.70	180.00		Cum	1	0.30	1.20	1.20	1.20	0.20	0.07	
180.00	195.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
195.00	210.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
210.00	225.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
225.00	240.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
240.00	255.00		Cum	1	15.00	1.20	1.20	1.20	0.20	3.60	
255.00	261.90		Cum	1	6.90	1.20	1.20	1.20	0.20	1.66	
		Deduction									
		Chamber	Cum	-1	0.45	0.45	0.45	0.45	0.20	-0.04	
		Man Hole	Cum	-3	0.64				0.20	-0.38	
					Area of Circle=3.142*0.9*0.9/4=0.64						
		Deduction									
		Man Hole	Cum	-9	0.64				0.20	-1.15	
					Area of Circle=3.142*0.9*0.9/4=0.64						

400.87

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		Chamber	Cum	-4	0.90	0.60	0.60	0.60	0.20	-0.43	
		Sanitary Cut portion									
		For Asphalt Road									
		Kaveri Layout									
		1st A Cross Road (W1031)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
45.00	60.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
60.00	62.00		Cum	1	2.00	1.20	1.20	1.20	0.25	0.60	
		2nd A Cross Road (W1019)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
45.00	59.10		Cum	1	14.10	1.20	1.20	1.20	0.25	4.23	
		3rd A Cross Road (W1017)									
		(S-N)									
0.00	11.80		Cum	1	11.80	1.20	1.20	1.20	0.25	3.54	
11.80	15.00		Cum	1	3.20	1.20	1.20	1.20	0.25	0.96	
15.00	17.80		Cum	1	2.80	1.20	1.20	1.20	0.25	0.84	
17.80	30.00		Cum	1	12.20	1.20	1.20	1.20	0.25	3.66	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
45.00	52.90		Cum	1	7.90	1.20	1.20	1.20	0.25	2.37	
		4th A Cross Road (W1005)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
15.00	27.30		Cum	1	12.30	1.20	1.20	1.20	0.25	3.69	
27.30	30.00		Cum	1	2.70	1.20	1.20	1.20	0.25	0.81	
30.00	41.20		Cum	1	11.20	1.20	1.20	1.20	0.25	3.36	
		Mariyannana Palya									
		1st Main Road, Akshaya House Road #70/71 (W1307)									
		(North To South)									
0.00	2.50		Cum	1	2.50	1.20	1.20	1.20	0.25	0.75	
2.50	15.00		Cum	1	12.50	1.20	1.20	1.20	0.25	3.75	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
45.00	60.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
60.00	75.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
75.00	90.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
90.00	105.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
105.00	120.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
120.00	135.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
135.00	150.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
150.00	165.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
165.00	175.40		Cum	1	10.40	1.20	1.20	1.20	0.25	3.12	

116.75

CGC INFRA PROJECTS PVT. LTD.
Contractor

CIVIL Pro
Sig.....
Date.....
PMC
BANGALORE

Assistant Engineer

Assistant executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		2nd Main Road (W1303) (south To North)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
30.00	37.10		Cum	1	7.10	1.20	1.20	1.20	0.25	2.13	
		Bharath Nagar KM Naveed Store Beside Road (W0962) (East To West)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
45.00	60.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
60.00	75.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
75.00	83.80		Cum	1	8.80	1.20	1.20	1.20	0.25	2.64	
		ANJANADRI LAYOUT 1st main Road (manyatha Compound) (W0387) (North To South)									
0.00	4.40		Cum	1	4.40	1.20	1.20	1.20	0.25	1.32	
4.40	15.00		Cum	1	10.60	1.20	1.20	1.20	0.25	3.18	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
45.00	60.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
60.00	70.40		Cum	1	10.40	1.20	1.20	1.20	0.25	3.12	
70.40	76.70		Cum	1	6.30	1.20	1.20	1.20	0.25	1.89	
76.70	90.00		Cum	1	13.30	1.20	1.20	1.20	0.25	3.99	
90.00	105.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
105.00	120.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
120.00	135.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
135.00	149.70		Cum	1	14.70	1.20	1.20	1.20	0.25	4.41	
149.70	150.00		Cum	1	0.30	1.20	1.20	1.20	0.25	0.09	
150.00	165.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
165.00	180.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
180.00	189.90		Cum	1	9.90	1.20	1.20	1.20	0.25	2.97	
189.90	195.00		Cum	1	5.10	1.20	1.20	1.20	0.25	1.53	
195.00	206.80		Cum	1	11.80	1.20	1.20	1.20	0.25	3.54	
		For CC Road Bharath Nagar Cross Road (W1405) (N-S)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
45.00	60.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
60.00	75.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
75.00	90.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
90.00	91.10		Cum	1	1.10	1.20	1.20	1.20	0.25	0.33	
91.10	103.10		Cum	1	12.00	1.20	1.20	1.20	0.25	3.60	
103.10	105.00		Cum	1	1.90	1.20	1.20	1.20	0.25	0.57	
105.00	120.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
120.00	122.60		Cum	1	2.60	1.20	1.20	1.20	0.25	0.78	

135.09

CGC INFRA PROJECTS PVT. LTD. BANGALORE

Contractor

CIVIL Pro Sig..... Date..... PMC

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		AIMAN TRADERS - Beside Road (W1439)									
		(S-N)									
0.00	9.90		Cum	1	9.90	1.20	1.20	1.20	0.25	2.97	
9.90	12.70		Cum	1	2.80	1.20	1.20	1.20	0.25	0.84	
12.70	14.20		Cum	1	1.50	1.20	1.20	1.20	0.25	0.45	
14.20	15.00		Cum	1	0.80	1.20	1.20	1.20	0.25	0.24	
15.00	20.80		Cum	1	5.80	1.20	1.20	1.20	0.25	1.74	
20.80	23.00		Cum	1	2.20	1.20	1.20	1.20	0.25	0.66	
23.00	30.00		Cum	1	7.00	1.20	1.20	1.20	0.25	2.10	
30.00	40.00		Cum	1	10.00	1.20	1.20	1.20	0.25	3.00	
40.00	43.40		Cum	1	3.40	1.20	1.20	1.20	0.25	1.02	
43.40	44.80		Cum	1	1.40	1.20	1.20	1.20	0.25	0.42	
		(E-W)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
15.00	22.30		Cum	1	7.30	1.20	1.20	1.20	0.25	2.19	
		KMC Mansion Beside Road (W1459)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
15.00	29.00		Cum	1	14.00	1.20	1.20	1.20	0.25	4.20	
29.00	30.00		Cum	1	1.00	1.20	1.20	1.20	0.25	0.30	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
45.00	49.00		Cum	1	4.00	1.20	1.20	1.20	0.25	1.20	
		GLAM Shine Beauty Parlour Road (W1467)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
30.00	43.00		Cum	1	13.00	1.20	1.20	1.20	0.25	3.90	
43.00	45.00		Cum	1	2.00	1.20	1.20	1.20	0.25	0.60	
45.00	51.60		Cum	1	6.60	1.20	1.20	1.20	0.25	1.98	
51.60	52.50		Cum	1	0.90	1.20	1.20	1.20	0.25	0.27	
		Nashimen Rice Mart , Opp Road (W1475)									
0.00	15.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
15.00	30.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
30.00	45.00		Cum	1	15.00	1.20	1.20	1.20	0.25	4.50	
45.00	57.00		Cum	1	12.00	1.20	1.20	1.20	0.25	3.60	
		Water Supply Cut portion									
		For Asphalt Road									
		Kaveri Layout									
		1st A Cross Road (W1031)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
45.00	60.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
60.00	62.00		Cum	1	2.00	1.00	1.00	1.00	0.25	0.50	

83,18

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		2nd A Cross Road (W1019)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
45.00	59.10		Cum	1	14.10	1.00	1.00	1.00	0.25	3.53	
		3rd A Cross Road (W1017)									
		(S-N)									
0.00	11.80		Cum	1	11.80	1.00	1.00	1.00	0.25	2.95	
11.80	15.00		Cum	1	3.20	1.00	1.00	1.00	0.25	0.80	
15.00	17.80		Cum	1	2.80	1.00	1.00	1.00	0.25	0.70	
17.80	30.00		Cum	1	12.20	1.00	1.00	1.00	0.25	3.05	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
45.00	52.90		Cum	1	7.90	1.00	1.00	1.00	0.25	1.98	
		4th A Cross Road (W1005)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
15.00	27.30		Cum	1	12.30	1.00	1.00	1.00	0.25	3.08	
27.30	30.00		Cum	1	2.70	1.00	1.00	1.00	0.25	0.68	
30.00	41.20		Cum	1	11.20	1.00	1.00	1.00	0.25	2.80	
		Mariyannana Palya									
		1st Main Road, Akshaya House Road #70/71 (W1307)									
		(North To South)									
0.00	2.50		Cum	1	2.50	1.00	1.00	1.00	0.25	0.63	
2.50	15.00		Cum	1	12.50	1.00	1.00	1.00	0.25	3.13	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
45.00	60.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
60.00	75.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
75.00	90.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
90.00	105.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
105.00	120.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
120.00	135.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
135.00	150.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
150.00	165.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
165.00	175.40		Cum	1	10.40	1.00	1.00	1.00	0.25	2.60	
		2nd Main Road (W1303)									
		(south To North)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
30.00	37.10		Cum	1	7.10	1.00	1.00	1.00	0.25	1.78	
		Bharath Nagar									
		KM Naveed Store Beside Road (W0962)									
		(East To West)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	

102.68

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

29/3/2023
Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
45.00	60.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
60.00	75.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
75.00	83.80		Cum	1	8.80	1.00	1.00	1.00	0.25	2.20	
		ANJANADRI LAYOUT									
		1st main Road (manyatha Compound) (W0387)									
		(North To South)									
0.00	4.40		Cum	1	4.40	1.00	1.00	1.00	0.25	1.10	
4.40	15.00		Cum	1	10.60	1.00	1.00	1.00	0.25	2.65	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
45.00	60.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
60.00	70.40		Cum	1	10.40	1.00	1.00	1.00	0.25	2.60	
70.40	76.70		Cum	1	6.30	1.00	1.00	1.00	0.25	1.58	
76.70	90.00		Cum	1	13.30	1.00	1.00	1.00	0.25	3.33	
90.00	105.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
105.00	120.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
120.00	135.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
135.00	149.70		Cum	1	14.70	1.00	1.00	1.00	0.25	3.68	
149.70	150.00		Cum	1	0.30	1.00	1.00	1.00	0.25	0.08	
150.00	165.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
165.00	180.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
180.00	189.90		Cum	1	9.90	1.00	1.00	1.00	0.25	2.48	
189.90	195.00		Cum	1	5.10	1.00	1.00	1.00	0.25	1.28	
195.00	206.80		Cum	1	11.80	1.00	1.00	1.00	0.25	2.95	
		For CC Road									
		Bharath Nagar									
		Cross Road (W1405)									
		(N-S)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
45.00	60.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
60.00	75.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
75.00	90.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
90.00	91.10		Cum	1	1.10	1.00	1.00	1.00	0.25	0.27	
91.10	103.10		Cum	1	12.00	1.00	1.00	1.00	0.25	3.00	
103.10	105.00		Cum	1	1.90	1.00	1.00	1.00	0.25	0.48	
105.00	120.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
120.00	122.60		Cum	1	2.60	1.00	1.00	1.00	0.25	0.65	
		AIMAN TRADERS - Beside Road (W1439)									
		(S-N)									
0.00	9.90		Cum	1	9.90	1.00	1.00	1.00	0.25	2.48	
9.90	12.70		Cum	1	2.80	1.00	1.00	1.00	0.25	0.70	
12.70	14.20		Cum	1	1.50	1.00	1.00	1.00	0.25	0.38	
14.20	15.00		Cum	1	0.80	1.00	1.00	1.00	0.25	0.20	
15.00	20.80		Cum	1	5.80	1.00	1.00	1.00	0.25	1.45	
20.80	23.00		Cum	1	2.20	1.00	1.00	1.00	0.25	0.55	
23.00	30.00		Cum	1	7.00	1.00	1.00	1.00	0.25	1.75	
30.00	40.00		Cum	1	10.00	1.00	1.00	1.00	0.25	2.50	
40.00	43.40		Cum	1	3.40	1.00	1.00	1.00	0.25	0.85	
43.40	44.80		Cum	1	1.40	1.00	1.00	1.00	0.25	0.35	

103.25

CGG INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		(E-W)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
15.00	22.30		Cum	1	7.30	1.00	1.00	1.00	0.25	1.83	
		KMC Mansion Beside Road (W1459)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
15.00	29.00		Cum	1	14.00	1.00	1.00	1.00	0.25	3.50	
29.00	30.00		Cum	1	1.00	1.00	1.00	1.00	0.25	0.25	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
45.00	49.00		Cum	1	4.00	1.00	1.00	1.00	0.25	1.00	
		GLAM Shine Beauty Parlour Road (W1467)									
		(S-N)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
30.00	43.00		Cum	1	13.00	1.00	1.00	1.00	0.25	3.25	
43.00	45.00		Cum	1	2.00	1.00	1.00	1.00	0.25	0.50	
45.00	51.60		Cum	1	6.60	1.00	1.00	1.00	0.25	1.65	
51.60	52.50		Cum	1	0.90	1.00	1.00	1.00	0.25	0.23	
		Nashimen Rice Mart , Opp Road (W1475)									
0.00	15.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
15.00	30.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
30.00	45.00		Cum	1	15.00	1.00	1.00	1.00	0.25	3.75	
45.00	57.00		Cum	1	12.00	1.00	1.00	1.00	0.25	3.00	45.20
									Total Executed Quantity	9412.94	
									Qty Carried to Summary	9412.94	

6264.44 + 3148.52 = 9412.96

CGC INFRA PROJECTS LTD. Contractor

CIVIL Pro Sig..... Date..... BMC BANGALORE

Assistant Engineer

Assistant executive Engineer

Scanned by CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

NAME OF WORK:- Improvements and Restoration of Roads in Ward No.06 (Package No -02) (Package Consists of 11 works)

PRE-MEASUREMENT SHEET

Second And Part Bill

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
Item No.15		Providing and applying primer coat with S.S. bitumen emulsion on prepared surface of granular base such as WMM including cleaning of road surface and spraying primer at the rate of 0.60 kg / sqm using mechanical means complete as per specifications and as per the directions of the Engineer-in-charge of the work									
Measurements taken on											
		Quantity Measured in 1st RA Bill								4883.71	
		Present Bill Measurement									
		Defence Layout									
		2nd Cross Road (W0922), 1st Stage									
		W-E									
0.00	15.00		Sqm	1	15.00	7.70	5.10	6.40		96.00	
15.00	30.00		Sqm	1	15.00	5.10	5.10	5.10		76.50	
30.00	45.00		Sqm	1	15.00	5.10	5.35	5.23		78.38	
45.00	60.00		Sqm	1	15.00	5.35	5.05	5.20		78.00	
60.00	75.00		Sqm	1	15.00	5.05	4.65	4.85		72.75	
75.00	90.00		Sqm	1	15.00	4.65	5.10	4.88		73.13	
90.00	105.00		Sqm	1	15.00	5.10	5.00	5.05		75.75	
105.00	120.00		Sqm	1	15.00	5.00	5.20	5.10		76.50	
120.00	135.00		Sqm	1	15.00	5.20	5.95	5.58		83.63	
135.00	150.00		Sqm	1	15.00	5.95	5.05	5.50		82.50	
150.00	165.00		Sqm	1	15.00	5.05	5.10	5.08		76.13	
165.00	180.00		Sqm	1	15.00	5.10	5.50	5.30		79.50	
180.00	192.40		Sqm	1	12.40	5.50	5.70	5.60		69.44	
192.40	195.00		Sqm	1	2.60	4.50	4.40	4.45		11.57	
195.00	199.20		Sqm	1	4.20	4.40	4.30	4.35		18.27	
199.20	210.00		Sqm	1	10.80	4.80	5.00	4.90		52.92	
210.00	225.00		Sqm	1	15.00	5.00	4.90	4.95		74.25	
225.00	233.20		Sqm	1	8.20	4.90	4.90	4.90		40.18	
		4th Cross Road (W1377) (S-N)									
0.00	15.00		Sqm	1	15.00	5.25	5.60	5.43		81.38	
15.00	30.00		Sqm	1	15.00	5.60	6.35	5.98		89.63	
30.00	36.70		Sqm	1	6.70	6.35	6.45	6.40		42.88	
		3rd Cross Road (W1375) (S-N)									
0.00	15.00		Sqm	1	15.00	5.25	5.15	5.20		78.00	
15.00	30.00		Sqm	1	15.00	5.15	5.80	5.48		82.13	
30.00	37.10		Sqm	1	7.10	5.80	6.35	6.08		43.13	
		2nd Cross Road (W1373) (N-S)									
0.00	15.00		Sqm	1	15.00	4.60	4.65	4.63		69.38	
15.00	30.00		Sqm	1	15.00	4.65	5.25	4.95		74.25	
30.00	35.80		Sqm	1	5.80	5.25	5.40	5.33		30.89	

1807.03

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

20/2/2023 Assistant Engineer

20/2/23 Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		1st Cross Road (W0918)									
		(S-N)									
0.00	15.00		Sqm	1	15.00	6.15	5.45	5.80		87.00	
15.00	30.00		Sqm	1	15.00	5.45	6.00	5.73		85.88	
30.00	37.60		Sqm	1	7.60	6.00	6.10	6.05		45.98	
		2nd Stage From Aruna Enclave Apartment (W0912)									
0.00	4.00		Sqm	1	4.00	7.20	5.60	6.40		25.60	
4.00	15.00		Sqm	1	11.00	5.60	6.35	5.98		65.73	
15.00	30.00		Sqm	1	15.00	6.35	6.25	6.30		94.50	
30.00	45.00		Sqm	1	15.00	6.25	6.40	6.33		94.88	
45.00	54.80		Sqm	1	9.80	6.40	6.15	6.28		61.50	
54.80	60.00		Sqm	1	5.20	6.60	7.15	6.88		35.75	
60.00	62.80		Sqm	1	2.80	7.15	7.15	7.15		20.02	
62.80	75.00		Sqm	1	12.20	6.10	6.65	6.38		77.78	
75.00	90.00		Sqm	1	15.00	6.65	6.55	6.60		99.00	
90.00	105.00		Sqm	1	15.00	6.55	7.10	6.83		102.38	
105.00	108.80		Sqm	1	3.80	7.10	6.95	7.03		26.70	
108.80	120.00		Sqm	1	11.20	6.15	6.35	6.25		70.00	
120.00	135.00		Sqm	1	15.00	6.35	6.15	6.25		93.75	
135.00	145.00		Sqm	1	10.00	6.15	6.70	6.43		64.25	
145.00	154.70		Sqm	1	9.70	6.70	6.80	6.75		65.47	
154.70	165.00		Sqm	1	10.30	6.25	6.40	6.33		65.15	
165.00	180.00		Sqm	1	15.00	6.40	7.15	6.78		101.63	
180.00	184.20		Sqm	1	4.20	7.15	7.90	7.53		31.60	
		4th Cross Road (W1371)									
		(S-N)									
0.00	15.00		Sqm	1	15.00	6.20	5.40	5.80		87.00	
15.00	30.00		Sqm	1	15.00	5.40	6.05	5.73		85.88	
30.00	40.40		Sqm	1	10.40	6.05	6.30	6.18		64.22	
		3rd Cross Road (W1369)									
		(S-N)									
0.00	15.00		Sqm	1	15.00	6.55	6.70	6.63		99.38	
15.00	30.00		Sqm	1	15.00	6.70	6.40	6.55		98.25	
30.00	43.40		Sqm	1	13.40	6.40	6.20	6.30		84.42	
		2nd Cross Road (W1367)									
		(S-N)									
0.00	15.00		Sqm	1	15.00	6.45	6.40	6.43		96.38	
15.00	30.00		Sqm	1	15.00	6.40	6.50	6.45		96.75	
30.00	45.00		Sqm	1	15.00	6.50	6.40	6.45		96.75	
45.00	46.50		Sqm	1	1.50	6.40	6.30	6.35		9.53	
		1st Cross Road (W1365)									
		(S-N)									
0.00	10.40		Sqm	1	10.40	5.10	5.75	5.43		56.42	
10.40	15.00		Sqm	1	4.60	5.10	4.75	4.93		22.66	
15.00	23.50		Sqm	1	8.50	4.75	4.70	4.73		40.16	
		Dasarahalli Extension #37 DNR Residency Road (W0589)									
		(W-E)									
0.00	3.60		Sqm	1	3.60	7.00	7.90	7.45		26.82	

23791.02

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

21/3/2023 Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
3.60	6.00		Sqm	1	2.40	7.90	6.85	7.38		17.70	
6.00	15.00		Sqm	1	9.00	6.85	6.10	6.48		58.28	
15.00	28.30		Sqm	1	13.30	6.10	6.00	6.05		80.47	
		(S-N)									
0.00	3.00		Sqm	1	3.00	7.90	5.75	6.83		20.48	
3.00	15.00		Sqm	1	12.00	5.75	6.05	5.90		70.80	
15.00	30.00		Sqm	1	15.00	6.05	6.10	6.08		91.13	
30.00	45.00		Sqm	1	15.00	6.10	6.00	6.05		90.75	
45.00	60.00		Sqm	1	15.00	6.00	6.50	6.25		93.75	
60.00	75.00		Sqm	1	15.00	6.50	6.55	6.53		97.88	
75.00	90.00		Sqm	1	15.00	6.55	6.15	6.35		95.25	
90.00	105.00		Sqm	1	15.00	6.15	5.95	6.05		90.75	
105.00	120.00		Sqm	1	15.00	5.95	5.90	5.93		88.88	
120.00	122.30		Sqm	1	2.30	5.90	6.00	5.95		13.69	
122.30	130.10		Sqm	1	7.80	6.75	6.90	6.83		53.24	
130.10	135.00		Sqm	1	4.90	6.25	6.80	6.53		31.97	
135.00	150.90		Sqm	1	15.90	6.80	7.10	6.95		110.51	
		Kaveri Layout									
		1st A Cross Road (W1031)									
		(S-N)									
0.00	15.00		Sqm	1	15.00	5.00	4.95	4.98		74.63	
15.00	30.00		Sqm	1	15.00	4.95	5.00	4.98		74.63	
30.00	45.00		Sqm	1	15.00	5.00	4.80	4.90		73.50	
45.00	60.00		Sqm	1	15.00	4.80	5.00	4.90		73.50	
60.00	62.00		Sqm	1	2.00	5.00	4.80	4.90		9.80	
		2nd A Cross Road (W1019)									
		(S-N)									
0.00	15.00		Sqm	1	15.00	5.05	5.25	5.15		77.25	
15.00	30.00		Sqm	1	15.00	5.25	5.65	5.45		81.75	
30.00	45.00		Sqm	1	15.00	5.65	5.25	5.45		81.75	
45.00	59.10		Sqm	1	14.10	5.25	5.30	5.28		74.38	
		3rd A Cross Road (W1017)									
		(S-N)									
0.00	11.80		Sqm	1	11.80	5.50	5.55	5.53		65.20	
11.80	15.00		Sqm	1	3.20	4.70	4.35	4.53		14.48	
15.00	17.80		Sqm	1	2.80	4.35	4.70	4.53		12.67	
17.80	30.00		Sqm	1	12.20	5.15	4.95	5.05		61.61	
30.00	45.00		Sqm	1	15.00	4.95	5.45	5.20		78.00	
45.00	52.90		Sqm	1	7.90	5.45	5.55	5.50		43.45	
		4th A Cross Road (W1005)									
		(S-N)									
0.00	15.00		Sqm	1	15.00	5.05	5.05	5.05		75.75	
15.00	27.30		Sqm	1	12.30	5.05	5.00	5.03		61.81	
27.30	30.00		Sqm	1	2.70	5.75	6.00	5.88		15.86	
30.00	41.20		Sqm	1	11.20	6.00	5.10	5.55		62.16	
		2nd Cross Road (W1021)									
		(N-S)									
0.00	10.70		Sqm	1	10.70	4.90	5.05	4.98		53.23	
10.70	15.00		Sqm	1	4.30	4.45	4.10	4.28		18.38	

2259.27

CGC INFRA PROJECTS PVT LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

Assistant Engineer

Assistant executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
15.00	21.40		Sqm	1	6.40	4.10	3.95	4.03		25.76	
21.40	30.00		Sqm	1	8.60	3.55	4.40	3.98		34.19	
30.00	31.90		Sqm	1	1.90	4.40	4.40	4.40		8.36	
31.90	41.10		Sqm	1	9.20	5.45	4.50	4.98		45.77	
		1st Cross Road (W1311)									
		(N-S)									
0.00	11.20		Sqm	1	11.20	5.50	5.65	5.58		62.44	
11.20	15.00		Sqm	1	3.80	4.60	4.75	4.68		17.77	
15.00	30.00		Sqm	1	15.00	4.75	5.60	5.18		77.63	
30.00	45.00		Sqm	1	15.00	5.60	5.80	5.70		85.50	
45.00	53.00		Sqm	1	8.00	5.80	5.70	5.75		46.00	
53.00	54.20		Sqm	1	1.20	5.70	5.10	5.40		6.48	
54.20	58.40	Culvert	Sqm	0	0.00	0.00	0.00	0.00		0.00	
58.40	60.00	Road Break	Sqm	0	0.00	0.00	0.00	0.00		0.00	
60.00	75.00		Sqm	1	15.00	4.70	4.90	4.80		72.00	
75.00	90.00		Sqm	1	15.00	4.90	4.50	4.70		70.50	
90.00	105.00		Sqm	1	15.00	4.50	5.35	4.93		73.88	
105.00	118.70		Sqm	1	13.70	5.35	5.70	5.53		75.69	
118.70	119.80	Culvert	Sqm	0	0.00	0.00	0.00	0.00		0.00	
119.80	123.00	Road Break	Sqm	0	0.00	0.00	0.00	0.00		0.00	
123.00	135.00		Sqm	1	12.00	5.05	5.25	5.15		61.80	
135.00	150.00		Sqm	1	15.00	5.25	4.95	5.10		76.50	
150.00	165.00		Sqm	1	15.00	4.95	5.00	4.98		74.63	
165.00	180.00		Sqm	1	15.00	5.00	5.55	5.28		79.13	
180.00	195.40		Sqm	1	15.40	5.55	5.45	5.50		84.70	
195.40	196.90	Culvert	Sqm	0	0.00	0.00	0.00	0.00		0.00	
196.90	202.00	Road Break	Sqm	0	0.00	0.00	0.00	0.00		0.00	
202.00	209.20		Sqm	1	7.20	5.60	4.15	4.88		35.10	
209.20	210.00		Sqm	1	0.80	4.90	4.90	4.90		3.92	
210.00	217.00		Sqm	1	7.00	4.90	4.50	4.70		32.90	
217.00	225.00		Sqm	1	8.00	5.00	4.70	4.85		38.80	
225.00	233.30		Sqm	1	8.30	3.40	3.25	3.33		27.60	
		#68 Ashirvad Home Road to Dasarahalli Main Road (W0868)									
		(W-E)									
0.00	15.00		Sqm	1	15.00	4.85	4.75	4.80		72.00	
15.00	30.00		Sqm	1	15.00	4.75	4.55	4.65		69.75	
30.00	45.00		Sqm	1	15.00	4.55	3.90	4.23		63.38	
45.00	60.00		Sqm	1	15.00	3.90	4.30	4.10		61.50	
60.00	75.00		Sqm	1	15.00	4.30	4.10	4.20		63.00	
75.00	90.00		Sqm	1	15.00	4.10	4.75	4.43		66.38	
90.00	105.00		Sqm	1	15.00	4.75	5.05	4.90		73.50	
105.00	120.00		Sqm	1	15.00	5.05	5.50	5.28		79.13	
120.00	135.00		Sqm	1	15.00	5.50	5.35	5.43		81.38	
135.00	150.00		Sqm	1	15.00	5.35	5.45	5.40		81.00	
150.00	165.00		Sqm	1	15.00	5.45	5.50	5.48		82.13	
165.00	176.00		Sqm	1	11.00	5.50	5.45	5.48		60.23	
		1st Cross From Dasarahalli Main Road (1313)									
		(S-N)									
0.00	15.00		Sqm	1	15.00	4.95	4.50	4.73		70.88	
15.00	30.00		Sqm	1	15.00	4.50	4.90	4.70		70.50	
30.00	45.00		Sqm	1	15.00	4.90	4.65	4.78		71.63	

2283.37

CGC INFRA PROJECTS P. LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
45.00	60.00		Sqm	1	15.00	4.65	4.85	4.75		71.25	
60.00	75.00		Sqm	1	15.00	4.85	4.60	4.73		70.88	
75.00	90.00		Sqm	1	15.00	4.60	4.75	4.68		70.13	
90.00	105.00		Sqm	1	15.00	4.75	4.80	4.78		71.63	
105.00	120.00		Sqm	1	15.00	4.80	4.40	4.60		69.00	
120.00	135.00		Sqm	1	15.00	4.40	5.30	4.85		72.75	
135.00	138.20		Sqm	1	3.20	5.30	5.85	5.58		17.84	
138.20	142.20	Road Break	Sqm	0	0.00	0.00	0.00	0.00		0.00	
142.20	143.20	Culvert	Sqm	0	0.00	0.00	0.00	0.00		0.00	
143.20	150.00		Sqm	1	6.80	5.05	5.20	5.13		34.85	
150.00	165.00		Sqm	1	15.00	5.20	4.20	4.70		70.50	
165.00	179.00		Sqm	1	14.00	4.20	4.30	4.25		59.50	
		Sri Krishna Nilaya #16/2 House Road (W0680) (W-E)									
0.00	15.00		Sqm	1	15.00	4.80	5.25	5.03		75.38	
15.00	19.40		Sqm	1	4.40	5.25	5.25	5.25		23.10	
19.40	20.90	No Work	Sqm	0	0.00	0.00	0.00	0.00		0.00	
20.90	30.00		Sqm	1	9.10	5.25	4.30	4.78		43.45	
30.00	45.00		Sqm	1	15.00	4.30	3.80	4.05		60.75	
45.00	60.00		Sqm	1	15.00	3.80	3.95	3.88		58.13	
60.00	62.80		Sqm	1	2.80	3.95	3.90	3.93		10.99	
		Kaveri Layout Main Road (W0682) (E-W)									
0.00	15.00		Sqm	1	15.00	4.45	4.40	4.43		66.38	
15.00	30.00		Sqm	1	15.00	4.40	4.00	4.20		63.00	
30.00	45.00		Sqm	1	15.00	4.00	3.90	3.95		59.25	
45.00	60.00		Sqm	1	15.00	3.90	4.15	4.03		60.38	
60.00	75.00		Sqm	1	15.00	4.15	3.75	3.95		59.25	
75.00	90.00		Sqm	1	15.00	3.75	3.95	3.85		57.75	
90.00	105.00		Sqm	1	15.00	3.95	3.80	3.88		58.13	
105.00	120.00		Sqm	1	15.00	3.80	3.75	3.78		56.63	
120.00	135.00		Sqm	1	15.00	3.75	3.70	3.73		55.88	
135.00	150.00		Sqm	1	15.00	3.70	4.40	4.05		60.75	
150.00	165.00		Sqm	1	15.00	4.40	4.10	4.25		63.75	
165.00	180.00		Sqm	1	15.00	4.10	4.05	4.08		61.13	
180.00	181.00		Sqm	1	1.00	4.05	4.05	4.05		4.05	
181.00	195.00		Sqm	1	14.00	4.45	4.20	4.33		60.55	
195.00	210.00		Sqm	1	15.00	4.20	4.30	4.25		63.75	
210.00	225.00		Sqm	1	15.00	4.30	4.40	4.35		65.25	
225.00	231.20		Sqm	1	6.20	4.40	4.30	4.35		26.97	
		Shri S G Garag #12 House Road (W1011) (N-S)									
0.00	15.00		Sqm	1	15.00	4.90	4.60	4.75		71.25	
15.00	30.00		Sqm	1	15.00	4.60	4.10	4.35		65.25	
30.00	45.00		Sqm	1	15.00	4.10	4.45	4.28		64.13	
45.00	58.40		Sqm	1	13.40	4.45	4.25	4.35		58.29	
58.40	60.00		Sqm	1	1.60	4.95	4.90	4.93		7.88	
60.00	64.60		Sqm	1	4.60	4.90	5.45	5.18		23.81	
64.60	75.00		Sqm	1	10.40	4.95	4.00	4.48		46.54	
75.00	90.00		Sqm	1	15.00	4.00	3.85	3.93		58.88	
90.00	94.80		Sqm	1	4.80	3.85	4.15	4.00		19.20	

227 814

Contractor

CIVIL Pro Sig..... Date..... BMC BANGALORE

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		#52 Sri Venkataswami Nilaya House Road (W0846)									
		(W-E)									
0.00	15.00		Sqm	1	15.00	4.85	4.00	4.43		66.38	
15.00	30.00		Sqm	1	15.00	4.00	4.20	4.10		61.50	
30.00	45.00		Sqm	1	15.00	4.20	4.55	4.38		65.63	
45.00	60.00		Sqm	1	15.00	4.55	4.45	4.50		67.50	
60.00	75.00		Sqm	1	15.00	4.45	3.30	3.88		58.13	
75.00	86.90		Sqm	1	11.90	3.30	4.00	3.65		43.44	
		Zaid Enclave Beside Road #29 (W0844)									
		(E-W)									
0.00	15.00		Sqm	1	15.00	3.85	4.10	3.98		59.63	
15.00	26.60		Sqm	1	11.60	4.10	4.45	4.28		49.59	
		Muneshwara Swami Temple Road (W0686)									
		(E-W)									
0.00	11.20		Sqm	1	11.20	3.85	3.65	3.75		42.00	
11.20	15.00		Sqm	1	3.80	4.15	4.15	4.15		15.77	
15.00	30.00		Sqm	1	15.00	4.15	4.00	4.08		61.13	
30.00	45.00		Sqm	1	15.00	4.00	4.15	4.08		61.13	
45.00	57.40		Sqm	1	12.40	4.15	4.75	4.45		55.18	
57.40	60.00		Sqm	1	2.60	3.15	2.85	3.00		7.80	
60.00	62.70		Sqm	1	2.70	2.85	2.80	2.83		7.63	
62.70	68.10		Sqm	1	5.40	4.55	4.85	4.70		25.38	
		Mariyannana Palya 1st Main Road, Akshaya House Road #70/71 (W1307)									
		(North To South)									
0.00	2.50		Sqm	1	2.50	6.00	4.80	5.40		13.50	
2.50	15.00		Sqm	1	12.50	4.80	4.85	4.83		60.31	
15.00	30.00		Sqm	1	15.00	4.85	4.60	4.73		70.88	
30.00	45.00		Sqm	1	15.00	4.60	5.10	4.85		72.75	
45.00	60.00		Sqm	1	15.00	5.10	3.50	4.30		64.50	
60.00	75.00		Sqm	1	15.00	3.50	4.45	3.98		59.63	
75.00	90.00		Sqm	1	15.00	4.45	4.85	4.65		69.75	
90.00	105.00		Sqm	1	15.00	4.85	5.30	5.08		76.13	
105.00	120.00		Sqm	1	15.00	5.30	5.20	5.25		78.75	
120.00	135.00		Sqm	1	15.00	5.20	5.35	5.28		79.13	
135.00	150.00		Sqm	1	15.00	5.35	5.10	5.23		78.38	
150.00	165.00		Sqm	1	15.00	5.10	5.00	5.05		75.75	
165.00	175.40		Sqm	1	10.40	5.00	6.35	5.68		59.02	
		2nd Main Road (W1303)									
		(south To North)									
0.00	15.00		Sqm	1	15.00	5.45	5.15	5.30		79.50	
15.00	30.00		Sqm	1	15.00	5.15	4.70	4.93		73.88	
30.00	37.10		Sqm	1	7.10	4.70	5.30	5.00		35.50	

1795.12

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

24/3/2023

Assistant Engineer

Assistant executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		Bharath Nagar									
		SF Timber & Furniture Opp Road, No 63/3 Near Abu Bakar Masjid Road									
		(E-W)									
0.00	2.00		Sqm	1	2.00	5.25	5.50	5.38		10.75	
2.00	15.00		Sqm	1	13.00	5.50	5.60	5.55		72.15	
15.00	27.80		Sqm	1	12.80	5.60	5.50	5.55		71.04	
27.80	30.00		Sqm	1	2.20	5.20	5.00	5.10		11.22	
30.00	32.90		Sqm	1	2.90	5.00	5.50	5.25		15.23	
32.90	35.20		Sqm	1	2.30	4.95	5.00	4.98		11.44	
35.20	45.00		Sqm	1	9.80	5.45	4.95	5.20		50.96	
45.00	51.30		Sqm	1	6.30	4.95	4.45	4.70		29.61	
		2nd Cross Pancharatna Industrial Beside Road (W0964)									
		(E-W)									
0.00	15.00		Sqm	1	15.00	4.95	4.70	4.83		72.38	
15.00	30.00		Sqm	1	15.00	4.70	5.10	4.90		73.50	
30.00	36.50		Sqm	1	6.50	5.10	4.10	4.60		29.90	
36.50	45.00		Sqm	1	8.50	4.95	5.10	5.03		42.71	
45.00	51.10		Sqm	1	6.10	5.10	5.15	5.13		31.26	
		3rd Cross Road (W0956)									
		(E-W)									
0.00	15.00		Sqm	1	15.00	4.00	4.25	4.13		61.88	
15.00	30.00		Sqm	1	15.00	4.25	4.15	4.20		63.00	
30.00	45.00		Sqm	1	15.00	4.15	5.10	4.63		69.38	
45.00	51.00		Sqm	1	6.00	5.10	5.05	5.08		30.45	
51.00	53.60	Culvet, No Work	Sqm	0	0.00	0.00	0.00	0.00		0.00	
53.60	60.00		Sqm	1	6.40	4.25	4.60	4.43		28.32	
60.00	61.60		Sqm	1	1.60	4.60	4.60	4.60		7.36	
61.60	73.80		Sqm	1	12.20	5.00	5.15	5.08		61.92	
73.80	75.00		Sqm	1	1.20	4.80	4.55	4.68		5.61	
75.00	77.20		Sqm	1	2.20	4.55	4.40	4.48		9.85	
77.20	89.40		Sqm	1	12.20	5.10	4.90	5.00		61.00	
89.40	90.00		Sqm	1	0.60	4.15	4.10	4.13		2.47	
90.00	96.90		Sqm	1	6.90	4.10	4.15	4.13		28.46	
96.90	105.00		Sqm	1	8.10	4.65	4.85	4.75		38.48	
105.00	120.00		Sqm	1	15.00	4.85	5.05	4.95		74.25	
120.00	123.60		Sqm	1	3.60	5.05	5.00	5.03		18.09	
123.60	127.20		Sqm	1	3.60	4.50	4.45	4.48		16.11	
127.20	133.60		Sqm	1	6.40	4.85	4.95	4.90		31.36	
133.60	135.00		Sqm	1	1.40	4.30	4.35	4.33		6.06	
135.00	142.20		Sqm	1	7.20	4.35	4.25	4.30		30.96	
		Abu Bhakhar Masjid Road (W1405)									
		(W-E)									
0.00	2.30		Sqm	1	2.30	4.05	4.50	4.28		9.83	
2.30	15.00		Sqm	1	12.70	4.80	4.50	4.65		59.06	
15.00	30.00		Sqm	1	15.00	4.50	4.50	4.50		67.50	
30.00	45.00		Sqm	1	15.00	4.50	4.65	4.58		68.63	
45.00	60.00		Sqm	1	15.00	4.65	4.10	4.38		65.63	
60.00	75.00		Sqm	1	15.00	4.10	4.05	4.08		61.13	
75.00	78.50		Sqm	1	3.50	4.05	4.25	4.15		14.53	

1513.42

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

Assistant Engineer 27/3/2023

Assistant Executive Engineer 27/03

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		SEE SIGN house Beside Road (W1211)									
		(South To North)									
0.00	15.00		Sqm	1	15.00	4.80	6.45	5.63		84.38	
15.00	30.00		Sqm	1	15.00	6.45	5.00	5.73		85.88	
30.00	45.00		Sqm	1	15.00	5.00	5.90	5.45		81.75	
45.00	60.00		Sqm	1	15.00	5.90	5.00	5.45		81.75	
60.00	75.00		Sqm	1	15.00	5.00	4.95	4.98		74.63	
75.00	84.60		Sqm	1	9.60	4.95	6.30	5.63		54.00	
		KM Naveed Store Beside Road (W0962)									
		(East To West)									
0.00	15.00		Sqm	1	15.00	4.55	5.10	4.83		72.38	
15.00	30.00		Sqm	1	15.00	5.10	4.85	4.98		74.63	
30.00	45.00		Sqm	1	15.00	4.85	4.65	4.75		71.25	
45.00	60.00		Sqm	1	15.00	4.65	4.55	4.60		69.00	
60.00	75.00		Sqm	1	15.00	4.55	4.80	4.68		70.13	
75.00	83.80		Sqm	1	8.80	4.80	4.75	4.78		42.02	
		Bharath Nagar Julka Masjid Road									
		(E-W)									
0.00	5.10		Sqm	1	5.10	5.10	5.10	5.10		26.01	
5.10	15.00		Sqm	1	9.90	5.70	5.20	5.45		53.96	
15.00	30.00		Sqm	1	15.00	5.20	4.50	4.85		72.75	
30.00	45.00		Sqm	1	15.00	4.50	4.85	4.68		70.13	
45.00	59.00		Sqm	1	14.00	4.85	4.70	4.78		66.85	
59.00	60.00		Sqm	1	1.00	4.40	4.35	4.38		4.38	
60.00	61.70		Sqm	1	1.70	4.35	4.20	4.28		7.27	
61.70	75.00		Sqm	1	13.30	4.70	4.80	4.75		63.18	
75.00	90.00		Sqm	1	15.00	4.80	4.50	4.65		69.75	
90.00	92.50		Sqm	1	2.50	4.50	4.35	4.43		11.06	
92.50	102.00		Sqm	1	9.50	4.60	4.20	4.40		41.80	
102.00	105.00		Sqm	1	3.00	4.50	4.15	4.33		12.98	
105.00	110.30		Sqm	1	5.30	4.15	4.10	4.13		21.86	
110.30	120.00		Sqm	1	9.70	4.50	4.80	4.65		45.11	
120.00	135.00		Sqm	1	15.00	4.80	4.80	4.80		72.00	
135.00	150.00		Sqm	1	15.00	4.80	5.05	4.93		73.88	
150.00	165.00		Sqm	1	15.00	5.05	4.80	4.93		73.88	
165.00	180.00		Sqm	1	15.00	4.80	5.00	4.90		73.50	
180.00	190.90		Sqm	1	10.90	5.00	4.90	4.95		53.96	
190.90	195.00		Sqm	1	4.10	4.20	4.25	4.23		17.32	
195.00	202.00		Sqm	1	7.00	4.25	4.30	4.28		29.93	
202.00	210.00		Sqm	1	8.00	4.85	5.10	4.98		39.80	
210.00	225.00		Sqm	1	15.00	5.10	5.00	5.05		75.75	
225.00	240.00		Sqm	1	15.00	5.00	5.00	5.00		75.00	
240.00	255.00		Sqm	1	15.00	5.00	4.85	4.93		73.88	
255.00	259.30		Sqm	1	4.30	4.85	4.80	4.83		20.75	
259.30	266.80		Sqm	1	7.50	3.60	3.60	3.60		27.00	
266.80	270.00		Sqm	1	3.20	3.95	5.00	4.48		14.32	
270.00	274.70		Sqm	1	4.70	5.00	5.05	5.03		23.62	
274.70	285.00		Sqm	1	10.30	4.50	4.70	4.60		47.38	
285.00	289.00		Sqm	1	4.00	4.70	4.75	4.73		18.90	

2239.68

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

27/3/2023

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		Alkhijum Masjid Road									
		(W-E)									
0.00	9.80		Sqm	1	9.80	6.45	6.35	6.40		62.72	
9.80	15.00		Sqm	1	5.20	6.75	7.30	7.03		36.53	
15.00	17.00		Sqm	1	2.00	7.30	7.30	7.30		14.60	
17.00	30.00		Sqm	1	13.00	6.60	5.85	6.23		80.93	
30.00	45.00		Sqm	1	15.00	5.85	5.85	5.85		87.75	
45.00	60.00		Sqm	1	15.00	5.85	5.90	5.88		88.13	
60.00	75.00		Sqm	1	15.00	5.90	5.65	5.78		86.63	
75.00	90.00		Sqm	1	15.00	5.65	5.30	5.48		82.13	
90.00	105.00		Sqm	1	15.00	5.30	5.30	5.30		79.50	
105.00	115.70		Sqm	1	10.70	5.30	5.50	5.40		57.78	
115.70	120.00		Sqm	1	4.30	6.70	6.25	6.48		27.84	
120.00	135.00		Sqm	1	15.00	6.25	6.90	6.58		98.63	
135.00	147.50		Sqm	1	12.50	6.90	7.35	7.13		89.06	
		Shabri Nagar									
		Ganesh temple Main Road (W0086)									
0.00	15.00		Sqm	1	15.00	6.10	5.75	5.93		88.88	
15.00	24.00		Sqm	1	9.00	5.75	4.55	5.15		46.35	
24.00	30.00		Sqm	1	6.00	6.00	6.25	6.13		36.75	
30.00	37.50		Sqm	1	7.50	6.25	5.50	5.88		44.06	
37.50	45.00		Sqm	1	7.50	6.15	6.10	6.13		45.94	
45.00	56.90		Sqm	1	11.90	6.10	6.10	6.10		72.59	
56.90	60.00		Sqm	1	3.10	6.55	6.65	6.60		20.46	
60.00	69.90		Sqm	1	9.90	6.65	6.20	6.43		63.61	
69.90	75.00		Sqm	1	5.10	6.55	6.35	6.45		32.90	
75.00	90.00		Sqm	1	15.00	6.35	5.65	6.00		90.00	
90.00	103.50		Sqm	1	13.50	5.65	5.50	5.58		75.26	
103.50	105.00		Sqm	1	1.50	6.25	6.35	6.30		9.45	
105.00	110.30		Sqm	1	5.30	6.35	5.90	6.13		32.46	
110.30	120.00		Sqm	1	9.70	5.70	5.40	5.55		53.84	
120.00	130.10		Sqm	1	10.10	5.40	5.90	5.65		57.07	
130.10	131.30	Culvert	Sqm	0	0.00	0.00	0.00	0.00		0.00	
131.30	136.70		Sqm	1	5.40	6.05	6.50	6.28		33.88	
		(S-N)									
0.00	6.20		Sqm	1	6.20	5.00	4.70	4.85		30.07	
6.20	7.30		Sqm	1	1.10	5.30	5.30	5.30		5.83	
7.30	8.50	Culvert	Sqm	0	0.00	0.00	0.00	0.00		0.00	
8.50	15.00		Sqm	1	6.50	6.00	6.25	6.13		39.81	
15.00	25.10		Sqm	1	10.10	6.25	6.35	6.30		63.63	
25.10	30.00		Sqm	1	4.90	5.50	5.80	5.65		27.69	
30.00	45.00		Sqm	1	15.00	5.80	6.75	6.28		94.13	
45.00	53.80		Sqm	1	8.80	6.75	7.25	7.00		61.60	
53.80	54.90		Sqm	1	1.10	4.25	4.20	4.23		4.65	
			Sqm	1	4.50	1.40	1.40	1.40		6.30	
		13th Cross Road (W0203)									
		(S-N)									
0.00	2.50		Sqm	1	2.50	6.50	6.45	6.48		16.19	
2.50	9.70		Sqm	1	7.20	6.05	5.90	5.98		43.02	
9.70	15.00		Sqm	1	5.30	5.90	5.40	5.65		29.95	
15.00	30.00		Sqm	1	15.00	5.40	5.65	5.53		82.88	
30.00	37.30		Sqm	1	7.30	5.65	5.60	5.63		41.06	

2242.49

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

Assistant Engineer 28/03

Assistant executive Engineer 28/03

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		12th Cross Road (W0201)									
		(S-N)									
0.00	12.20		Sqm	1	12.20	5.90	5.40	5.65		68.93	
12.20	15.00		Sqm	1	2.80	5.00	5.00	5.00		14.00	
15.00	16.10		Sqm	1	1.10	5.00	5.00	5.00		5.50	
16.10	24.20		Sqm	1	8.10	4.55	5.00	4.78		38.68	
24.20	30.00		Sqm	1	5.80	5.55	5.40	5.48		31.76	
30.00	35.70		Sqm	1	5.70	5.40	5.60	5.50		31.35	
35.70	36.80		Sqm	1	1.10	5.00	5.00	5.00		5.50	
		11th Cross Road (W0177)									
		(S-N)									
0.00	6.00		Sqm	1	6.00	6.00	6.35	6.18		37.05	
6.00	9.60		Sqm	1	3.60	5.50	6.00	5.75		20.70	
9.60	15.00		Sqm	1	5.40	6.35	6.50	6.43		34.70	
15.00	18.90		Sqm	1	3.90	6.05	6.30	6.18		24.08	
18.90	30.00		Sqm	1	11.10	6.30	5.90	6.10		67.71	
30.00	34.70		Sqm	1	4.70	5.90	5.90	5.90		27.73	
34.70	36.40		Sqm	1	1.70	4.70	3.90	4.30		7.31	
		Hegade Nagar									
		6th Cross Road (W0065)									
		(North To South)									
0.00	15.00		Sqm	1	15.00	7.00	6.65	6.83		102.38	
15.00	30.00		Sqm	1	15.00	6.65	6.50	6.58		98.63	
30.00	45.00		Sqm	1	15.00	6.50	6.40	6.45		96.75	
45.00	50.30		Sqm	1	5.30	6.40	5.85	6.13		32.46	
50.30	58.00		Sqm	1	7.70	6.65	6.70	6.68		51.40	
58.00	60.00		Sqm	1	2.00	5.75	5.80	5.78		11.55	
60.00	62.20		Sqm	1	2.20	5.80	5.80	5.80		12.76	
62.20	67.40		Sqm	1	5.20	4.95	5.15	5.05		26.26	
67.40	75.00		Sqm	1	7.60	6.75	6.55	6.65		50.54	
75.00	90.00		Sqm	1	15.00	6.55	7.20	6.88		103.13	
90.00	105.00		Sqm	1	15.00	7.20	6.90	7.05		105.75	
105.00	120.00		Sqm	1	15.00	6.90	6.95	6.93		103.88	
120.00	135.00		Sqm	1	15.00	6.95	7.15	7.05		105.75	
135.00	150.00		Sqm	1	15.00	7.15	6.80	6.98		104.63	
150.00	165.00		Sqm	1	15.00	6.80	7.35	7.08		106.13	
165.00	180.00		Sqm	1	15.00	7.35	7.60	7.48		112.13	
180.00	195.00		Sqm	1	15.00	7.60	7.00	7.30		109.50	
195.00	199.40		Sqm	1	4.40	7.00	7.10	7.05		31.02	
199.40	201.80		Sqm	1	2.40	7.10	7.40	7.25		17.40	
201.80	207.60	Road Break	Sqm	0	0.00	0.00	0.00	0.00		0.00	
207.60	210.00		Sqm	1	2.40	7.15	7.00	7.08		16.98	
210.00	225.00		Sqm	1	15.00	7.00	6.30	6.65		99.75	
225.00	235.80		Sqm	1	10.80	6.30	5.40	5.85		63.18	
235.80	240.00		Sqm	1	4.20	6.50	6.40	6.45		27.09	
240.00	255.00		Sqm	1	15.00	6.40	6.20	6.30		94.50	
255.00	270.00		Sqm	1	15.00	6.20	6.50	6.35		95.25	
270.00	285.00		Sqm	1	15.00	6.50	6.20	6.35		95.25	
285.00	300.00		Sqm	1	15.00	6.20	6.20	6.20		93.00	
300.00	315.00		Sqm	1	15.00	6.20	6.30	6.25		93.75	
315.00	330.00		Sqm	1	15.00	6.30	5.75	6.03		90.38	
330.00	334.50		Sqm	1	4.50	5.75	6.00	5.88		26.44	
334.50	345.00		Sqm	1	10.50	6.55	6.50	6.53		68.51	
345.00	360.00		Sqm	1	15.00	6.50	6.15	6.33		94.88	
360.00	375.00		Sqm	1	15.00	6.15	6.40	6.28		94.13	

2850.08

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... BMC BANGALORE

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
375.00	390.00		Sqm	1	15.00	6.40	6.95	6.68		100.13	
390.00	405.00		Sqm	1	15.00	6.95	7.05	7.00		105.00	
405.00	420.00		Sqm	1	15.00	7.05	7.55	7.30		109.50	
420.00	429.40		Sqm	1	9.40	7.55	7.45	7.50		70.50	
429.40	431.70		Sqm	1	2.30	8.85	9.65	9.25		21.28	
431.70	433.30		Sqm	1	1.60	9.65	10.65	10.15		16.24	
		7th Cross Road (W0061) (South To North)									
0.00	15.00		Sqm	1	15.00	7.85	7.10	7.48		112.13	
15.00	30.00		Sqm	1	15.00	7.10	6.85	6.98		104.63	
30.00	45.00		Sqm	1	15.00	6.85	6.65	6.75		101.25	
45.00	60.00		Sqm	1	15.00	6.65	6.35	6.50		97.50	
60.00	75.00		Sqm	1	15.00	6.35	6.55	6.45		96.75	
75.00	90.00		Sqm	1	15.00	6.55	6.75	6.65		99.75	
90.00	105.00		Sqm	1	15.00	6.75	7.30	7.03		105.38	
105.00	120.00		Sqm	1	15.00	7.30	7.30	7.30		109.50	
120.00	135.00		Sqm	1	15.00	7.30	6.50	6.90		103.50	
135.00	150.00		Sqm	1	15.00	6.50	6.10	6.30		94.50	
150.00	165.00		Sqm	1	15.00	6.10	6.00	6.05		90.75	
165.00	180.00		Sqm	1	15.00	6.00	6.20	6.10		91.50	
180.00	195.00		Sqm	1	15.00	6.20	6.15	6.18		92.63	
195.00	207.50		Sqm	1	12.50	6.15	6.95	6.55		81.88	
		8th Cross Road (W0053) (North To South)									
0.00	3.60		Sqm	1	3.60	7.00	6.00	6.50		23.40	
3.60	9.70		Sqm	1	6.10	6.00	5.40	5.70		34.77	
9.70	15.00		Sqm	1	5.30	5.80	5.90	5.85		31.01	
15.00	30.00		Sqm	1	15.00	6.50	6.40	6.45		96.75	
30.00	45.00		Sqm	1	15.00	6.40	6.55	6.48		97.13	
45.00	57.70		Sqm	1	12.70	6.55	5.80	6.18		78.42	
57.70	60.00		Sqm	1	2.30	5.00	4.75	4.88		11.21	
60.00	63.80		Sqm	1	3.80	4.75	4.60	4.68		17.77	
63.80	75.00		Sqm	1	11.20	6.10	6.15	6.13		68.60	
75.00	85.20		Sqm	1	10.20	6.15	5.50	5.83		59.42	
85.20	90.00		Sqm	1	4.80	6.00	6.25	6.13		29.40	
90.00	105.00		Sqm	1	15.00	6.25	6.95	6.60		99.00	
105.00	120.00		Sqm	1	15.00	6.95	6.15	6.55		98.25	
120.00	135.00		Sqm	1	15.00	6.15	6.25	6.20		93.00	
135.00	150.00		Sqm	1	15.00	6.25	6.70	6.48		97.13	
150.00	165.00		Sqm	1	15.00	6.70	6.75	6.73		100.88	
165.00	180.00		Sqm	1	15.00	6.75	6.50	6.63		99.38	
180.00	193.20		Sqm	1	13.20	6.50	6.85	6.68		88.11	
193.20	195.00		Sqm	1	1.80	5.95	6.00	5.98		10.76	
195.00	202.90		Sqm	1	7.90	6.00	6.00	6.00		47.40	
202.90	209.80		Sqm	1	6.90	6.96	7.00	6.98		48.16	
		9th Cross Road (W0049) South To north									
0.00	15.00		Sqm	1	15.00	6.10	5.70	5.90		88.50	
15.00	30.00		Sqm	1	15.00	5.70	6.30	6.00		90.00	
30.00	45.00		Sqm	1	15.00	6.30	6.80	6.55		98.25	
45.00	60.00		Sqm	1	15.00	6.80	6.70	6.75		101.25	
60.00	75.00		Sqm	1	15.00	6.70	6.15	6.43		96.38	
75.00	90.00		Sqm	1	15.00	6.15	6.05	6.10		91.50	
90.00	105.00		Sqm	1	15.00	6.05	5.65	5.85		87.75	

3787.81

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

12.05.23 Assistant Engineer

30/05 Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
105.00	120.00		Sqm	1	15.00	5.65	5.90	5.78		86.63	
120.00	135.00		Sqm	1	15.00	5.90	6.70	6.30		94.50	
135.00	150.00		Sqm	1	15.00	6.70	6.50	6.60		99.00	
150.00	165.00		Sqm	1	15.00	6.50	7.10	6.80		102.00	
165.00	180.00		Sqm	1	15.00	7.10	6.80	6.95		104.25	
180.00	188.90		Sqm	1	8.90	6.80	6.60	6.70		59.63	
188.90	192.80		Sqm	1	3.90	5.75	6.10	5.93		23.11	
192.80	195.00		Sqm	1	2.20	6.80	6.75	6.78		14.90	
195.00	210.00		Sqm	1	15.00	6.85	6.85	6.85		102.75	
210.00	216.70		Sqm	1	6.70	7.15	7.15	7.15		47.90	
		5th Cross Road (W0069)									
		(south To North)									
0.00	4.00		Sqm	1	4.00	8.80	7.30	8.05		32.20	
4.00	15.00		Sqm	1	11.00	7.30	6.35	6.83		75.08	
15.00	30.00		Sqm	1	15.00	6.35	7.00	6.68		100.13	
30.00	45.00		Sqm	1	15.00	7.00	6.35	6.68		100.13	
45.00	60.00		Sqm	1	15.00	6.35	6.70	6.53		97.88	
60.00	75.00		Sqm	1	15.00	6.70	7.15	6.93		103.88	
75.00	90.00		Sqm	1	15.00	7.15	7.00	7.08		106.13	
90.00	105.00		Sqm	1	15.00	7.00	7.00	7.00		105.00	
105.00	120.00		Sqm	1	15.00	7.00	6.80	6.90		103.50	
120.00	135.00		Sqm	1	15.00	6.80	6.75	6.78		101.63	
135.00	150.00		Sqm	1	15.00	6.75	6.55	6.65		99.75	
150.00	165.00		Sqm	1	15.00	6.55	6.55	6.55		98.25	
165.00	180.00		Sqm	1	15.00	6.55	6.40	6.48		97.13	
180.00	195.00		Sqm	1	15.00	6.40	6.25	6.33		94.88	
195.00	210.00		Sqm	1	15.00	6.25	5.85	6.05		90.75	
210.00	225.00		Sqm	1	15.00	5.85	6.00	5.93		88.88	
225.00	231.50		Sqm	1	6.50	6.00	5.45	5.73		37.21	
		ANJANADRI LAYOUT									
		5th A Cross Raod (W0476)									
		(East To West)									
0.00	15.00		Sqm	1	15.00	6.95	6.85	6.90		103.50	
15.00	30.00		Sqm	1	15.00	6.85	6.15	6.50		97.50	
30.00	45.00		Sqm	1	15.00	6.15	5.45	5.80		87.00	
45.00	60.00		Sqm	1	15.00	5.45	5.25	5.35		80.25	
60.00	62.90		Sqm	1	2.90	5.25	5.10	5.18		15.01	
62.90	68.70		Sqm	1	5.80	4.80	4.80	4.80		27.84	
68.70	69.00		Sqm	1	0.30	4.80	4.80	4.80		1.44	
69.00	69.50		Sqm	1	0.50	3.20	3.00	3.10		1.55	
		1st main Road (manyatha Compound) (W0387)									
		(North To South)									
0.00	4.40		Sqm	1	4.40	8.05	7.45	7.75		34.10	
4.40	15.00		Sqm	1	10.60	6.00	6.30	6.15		65.19	
15.00	30.00		Sqm	1	15.00	6.30	5.85	6.08		91.13	
30.00	45.00		Sqm	1	15.00	5.85	5.70	5.78		86.63	
45.00	60.00		Sqm	1	15.00	5.70	6.10	5.90		88.50	
60.00	70.40		Sqm	1	10.40	6.10	6.25	6.18		64.22	
70.40	76.70		Sqm	1	6.30	7.85	7.20	7.53		47.41	
76.70	90.00		Sqm	1	13.30	5.65	5.65	5.65		75.15	
90.00	105.00		Sqm	1	15.00	5.65	5.25	5.45		81.75	
105.00	120.00		Sqm	1	15.00	5.25	5.45	5.35		80.25	
120.00	135.00		Sqm	1	15.00	5.45	5.60	5.53		82.88	

12.05.2023

3478.31

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

30.5.2023 Assistant Engineer

30/05 Assistant executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
135.00	149.70		Sqm	1	14.70	5.60	5.65	5.63		82.69	
149.70	150.00		Sqm	1	0.30	5.15	5.10	5.13		1.54	
150.00	165.00		Sqm	1	15.00	5.10	5.55	5.33		79.88	
165.00	180.00		Sqm	1	15.00	5.55	6.60	6.08		91.13	
180.00	189.90		Sqm	1	9.90	6.60	6.30	6.45		63.86	
189.90	195.00		Sqm	1	5.10	5.50	5.25	5.38		27.41	
195.00	206.80		Sqm	1	11.80	5.25	6.10	5.68		66.97	
		AMARAJOYTHI LAYOUT									
		Amarajyothi Layout 2nd Cross Road (W0754) (West To East)									
0.00	15.00		Sqm	1	15.00	5.75	6.15	5.95		89.25	
15.00	15.80		Sqm	1	0.80	6.15	5.60	5.88		4.70	
15.80	30.00		Sqm	1	14.20	4.60	4.80	4.70		66.74	
30.00	35.50		Sqm	1	5.50	4.80	4.80	4.80		26.40	
35.50	40.50		Sqm	1	5.00	5.65	6.20	5.93		29.63	
40.50	45.00		Sqm	1	4.50	5.25	5.15	5.20		23.40	
45.00	60.00		Sqm	1	15.00	5.15	5.00	5.08		76.13	
60.00	75.00		Sqm	1	15.00	5.00	5.10	5.05		75.75	
75.00	90.00		Sqm	1	15.00	5.10	5.15	5.13		76.88	
90.00	105.00		Sqm	1	15.00	5.15	5.10	5.13		76.88	
105.00	120.00		Sqm	1	15.00	5.10	5.20	5.15		77.25	
120.00	135.00		Sqm	1	15.00	5.20	5.65	5.43		81.38	
135.00	150.00		Sqm	1	15.00	5.65	5.30	5.48		82.13	
150.00	161.30		Sqm	1	11.30	5.30	5.10	5.20		58.76	
		Vidhya Sagar Layout									
		Vidhya Sagar Layout main Road (W1080) (East To West)									
0.00	15.00		Sqm	1	15.00	6.70	7.25	6.98		104.63	
15.00	30.00		Sqm	1	15.00	7.25	9.40	8.33		124.88	
30.00	45.00		Sqm	1	15.00	9.40	8.25	8.83		132.38	
45.00	55.40		Sqm	1	10.40	8.25	7.70	7.98		82.94	
55.40	60.00		Sqm	1	4.60	7.70	6.90	7.30		33.58	
60.00	75.00		Sqm	1	15.00	6.90	6.30	6.60		99.00	
75.00	90.00		Sqm	1	15.00	6.30	6.40	6.35		95.25	
90.00	105.00		Sqm	1	15.00	6.40	6.60	6.50		97.50	
105.00	120.00		Sqm	1	15.00	6.60	6.80	6.70		100.50	
120.00	135.00		Sqm	1	15.00	6.80	6.10	6.45		96.75	
135.00	150.00		Sqm	1	15.00	6.10	5.60	5.85		87.75	
150.00	165.00		Sqm	1	15.00	5.60	4.95	5.28		79.13	
165.00	174.20		Sqm	1	9.20	4.95	5.35	5.15		47.38	
174.20	179.70		Sqm	1	5.50	6.45	6.30	6.38		35.06	
179.70	180.00		Sqm	1	0.30	5.40	5.40	5.40		1.62	
180.00	195.00		Sqm	1	15.00	5.40	6.95	6.18		92.63	
195.00	210.00		Sqm	1	15.00	6.95	5.85	6.40		96.00	
210.00	225.00		Sqm	1	15.00	5.85	6.00	5.93		88.88	
225.00	240.00		Sqm	1	15.00	6.00	5.50	5.75		86.25	
240.00	255.00		Sqm	1	15.00	5.50	7.45	6.48		97.13	
255.00	261.90		Sqm	1	6.90	7.45	7.20	7.33		50.54	
		Deduction									
		Man Hole	Sqm	-5	0.64					-3.18	
					Area of Circle=3.142*0.9*0.9/4=0.64						

2985.28

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

30.05.2023 Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		Man Hole	Sqm	-1	0.79					-0.79	
				Area of Circle=3.142*1*1/4=0.79							
		Man Hole	Sqm	-1	0.64					-0.64	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Chamber	Sqm	-1	4.60	1.60	1.60	1.60		-7.36	
		Man Hole	Sqm	-1	0.64					-0.64	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Chamber	Sqm	-1	0.45	0.45	0.45	0.45		-0.20	
		Chamber	Sqm	-1	0.90	0.60	0.60	0.60		-0.54	
		Tree pot	Sqm	-3	1.00	1.00	1.00	1.00		-3.00	
		Man Hole	Sqm	-1	0.64					-0.64	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Man Hole	Sqm	-5	0.64					-3.18	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Chamber	Sqm	-3	0.45	0.45	0.45	0.45		-0.61	
		Chamber	Sqm	-3	0.45	0.45	0.45	0.45		-0.61	
		Man Hole	Sqm	-2	0.64					-1.27	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Man Hole	Sqm	-1	0.64					-0.64	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Chamber	Sqm	-1	0.45	0.45	0.45	0.45		-0.20	
		Man Hole	Sqm	-1	0.64					-0.64	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Chamber	Sqm	-3	0.45	0.45	0.45	0.45		-0.61	
		Man Hole	Sqm	-1	0.64					-0.64	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Man Hole	Sqm	-1	1.54					-1.54	
				Area of Circle=3.142*1.4*1.4/4=1.54							
		Man Hole	Sqm	-1	0.64					-0.64	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Chamber	Sqm	-4	0.45	0.45	0.45	0.45		-0.81	
		Chamber	Sqm	-4	0.45	0.45	0.45	0.45		-0.81	
		Man Hole	Sqm	-1	0.64					-0.64	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Man Hole	Sqm	-5	0.64					-3.18	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Chamber	Sqm	-8	0.45	0.45	0.45	0.45		-1.62	
		Man Hole	Sqm	-3	0.64					-1.91	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Chamber	Sqm	-1	0.45	0.45	0.45	0.45		-0.20	
		Man Hole	Sqm	-2	0.64					-1.27	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Chamber	Sqm	-1	0.45	0.45	0.45	0.45		-0.20	
		Chamber	Sqm	-1	0.45	0.45	0.45	0.45		-0.20	
		Man Hole	Sqm	-1	1.54					-1.54	
				Area of Circle=3.142*1.4*1.4/4=1.54							
		Man Hole	Sqm	-3	0.64					-1.91	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Man Hole	Sqm	-2	0.64					-1.27	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Chamber	Sqm	-1	0.45	0.45	0.45	0.45		-0.20	
		Chamber	Sqm	-4	0.45	0.45	0.45	0.45		-0.81	

40.94

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL P&O Sig..... Date..... PMC BANGALORE

30.06.2023

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		Man Hole	Sqm	-1	0.64					-0.64	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Chamber	Sqm	-3	0.90	0.60	0.60	0.60		-1.62	
		Chamber	Sqm	-18	0.45	0.45	0.45	0.45		-3.65	
		Man Hole	Sqm	-4	0.64					-2.55	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Chamber	Sqm	-15	0.45	0.45	0.45	0.45		-3.04	
		Man Hole	Sqm	-1	0.64					-0.64	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Chamber	Sqm	-2	0.90	0.60	0.60	0.60		-1.08	
		Chamber	Sqm	-2	0.45	0.45	0.45	0.45		-0.41	
		Chamber	Sqm	-2	0.90	0.60	0.60	0.60		-1.08	
		Man Hole	Sqm	-3	0.64					-1.91	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Chamber	Sqm	-3	0.45	0.45	0.45	0.45		-0.61	
		Man Hole	Sqm	-1	0.79					-0.79	
				Area of Circle=3.142*1*1/4=0.79							
		Man Hole	Sqm	-1	0.79					-0.79	
				Area of Circle=3.142*1*1/4=0.79							
		Man Hole	Sqm	-1	0.64					-0.64	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Chamber	Sqm	-1	0.45	0.45	0.45	0.45		-0.20	
		Chamber	Sqm	-2	0.45	0.45	0.45	0.45		-0.41	
		Man Hole	Sqm	-3	0.64					-1.91	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Chamber	Sqm	-1	0.45	0.45	0.45	0.45		-0.20	
		Man Hole	Sqm	-1	0.64					-0.64	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Man Hole	Sqm	-2	0.64					-1.27	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Chamber	Sqm	-2	0.45	0.45	0.45	0.45		-0.41	
		Chamber	Sqm	-7	0.45	0.45	0.45	0.45		-1.42	
		Manhole 0.75 Dia	Sqm	-21	0.44					-9.28	
				Area of Circle=3.142*0.75*0.75/4=0.44							
		Manhole 0.90Dia	Sqm	-14	0.64					-8.90	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Electric Chamber	Sqm	-20	0.90	0.60	0.60	0.60		-10.80	
		Chamber 0.45*0.45	Sqm	-53	0.45	0.45	0.45	0.45		-10.73	
		tree Pot	Sqm	-1	1.80	0.70	0.70	0.70		-1.26	
			Sqm	-1	2.50	0.60	0.60	0.60		-1.50	
			Sqm	-1	1.90	0.60	0.60	0.60		-1.14	
			Sqm	-1	1.00	1.00	1.00	1.00		-1.00	
			Sqm	-1	1.30	0.70	0.70	0.70		-0.91	
		Ramp	Sqm	-1	2.90	0.60	0.60	0.60		-1.74	
			Sqm	-1	4.30	0.70	0.70	0.70		-3.01	
			Sqm	-1	2.80	0.70	0.70	0.70		-1.96	
			Sqm	-1	7.30	0.90	0.90	0.90		-6.57	
			Sqm	-1	5.80	0.90	0.90	0.90		-5.22	
		Electric box 1m Dia	Sqm	-1	0.79					-0.79	
				Area of Circle=3.142*1*1/4=0.79							

90.67

CGG INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... RMC BANGALORE

30.05.2023

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		Electric Pole	Sqm	-1	2.00	1.00	1.00	1.00		-2.00	
			Sqm	-1	3.00	1.00	1.00	1.00		-3.00	
			Sqm	-1	3.00	3.00	3.00	3.00		-9.00	
		CC Chamber	Sqm	-2	2.20	2.00	2.00	2.00		-8.80	
		Concrete Sump	Sqm	-1	3.00	3.00	3.00	3.00		-9.00	
		Man Hole	Sqm	-9	0.64					-5.73	
				Area of Circle=3.142*0.9*0.9/4=0.64							
		Chamber	Sqm	-4	0.90	0.60	0.60	0.60		-2.16	39.169
									Total Executed Quantity	36601.51	
									Qty Carried to Summary	36601.51	

4883.71 + 32060.33 = 36944

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... BBMC BANGALORE

30.05.2023

Assistant Engineer

30/05

Assistant Executive Engineer

Scanned by CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

NAME OF WORK:- Improvements and Restoration of Roads in Ward No.06 (Package No -02) (Package Consists of 11 works)

PRE-MEASUREMENT SHEET

Second And Part Bill

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
Item No.16		Providing and laying bituminous macadam on prepared surface with crushed coarse aggregates as per design mix formula for base / binding course including loading of aggregates with F.E. loader, hot mixing of stone aggregates and bitumen in hot mix plant, transporting the mixed material in tipper to paver and laying mixed materials with paver finisher to the required level and grade, rolling by smooth wheeled, vibratory & tandem rollers to achieve the desired density, but excluding cost of primer / tack coat including lead, lift and cost of all materials, labour, HOM of machineries complete as per specifications. and as per the directions of the Engineer-in-charge of the work								
Measurements taken on											
		Quantity Measured in 1st RA Bill								244.19	
		Present Bill Measurement									
		Defence Layout									
		2nd Cross Road (W0922), 1st Stage W-E									
0.00	15.00		Cum	1	15.00	7.70	5.10	6.40	0.05	4.80	
15.00	30.00		Cum	1	15.00	5.10	5.10	5.10	0.05	3.83	
30.00	45.00		Cum	1	15.00	5.10	5.35	5.23	0.05	3.92	
45.00	60.00		Cum	1	15.00	5.35	5.05	5.20	0.05	3.90	
60.00	75.00		Cum	1	15.00	5.05	4.65	4.85	0.05	3.64	
75.00	90.00		Cum	1	15.00	4.65	5.10	4.88	0.05	3.66	
90.00	105.00		Cum	1	15.00	5.10	5.00	5.05	0.05	3.79	
105.00	120.00		Cum	1	15.00	5.00	5.20	5.10	0.05	3.83	
120.00	135.00		Cum	1	15.00	5.20	5.95	5.58	0.05	4.18	
135.00	150.00		Cum	1	15.00	5.95	5.05	5.50	0.05	4.13	
150.00	165.00		Cum	1	15.00	5.05	5.10	5.08	0.05	3.81	
165.00	180.00		Cum	1	15.00	5.10	5.50	5.30	0.05	3.98	
180.00	192.40		Cum	1	12.40	5.50	5.70	5.60	0.05	3.47	
192.40	195.00		Cum	1	2.60	4.50	4.40	4.45	0.05	0.58	
195.00	199.20		Cum	1	4.20	4.40	4.30	4.35	0.05	0.91	
199.20	210.00		Cum	1	10.80	4.80	5.00	4.90	0.05	2.65	
210.00	225.00		Cum	1	15.00	5.00	4.90	4.95	0.05	3.71	
225.00	233.20		Cum	1	8.20	4.90	4.90	4.90	0.05	2.01	
		4th Cross Road (W1377) (S-N)									
0.00	15.00		Cum	1	15.00	5.25	5.60	5.43	0.05	4.07	
15.00	30.00		Cum	1	15.00	5.60	6.35	5.98	0.05	4.48	
30.00	36.70		Cum	1	6.70	6.35	6.45	6.40	0.05	2.14	
		3rd Cross Road (W1375) (S-N)									
0.00	15.00		Cum	1	15.00	5.25	5.15	5.20	0.05	3.90	
15.00	30.00		Cum	1	15.00	5.15	5.80	5.48	0.05	4.11	
30.00	37.10		Cum	1	7.10	5.80	6.35	6.08	0.05	2.16	
		2nd Cross Road (W1373) (N-S)									
0.00	15.00		Cum	1	15.00	4.60	4.65	4.63	0.05	3.47	
15.00	30.00		Cum	1	15.00	4.65	5.25	4.95	0.05	3.71	
30.00	35.80		Cum	1	5.80	5.25	5.40	5.33	0.05	1.54	

90.35

C&C INFRA PROJECTS Pvt. Ltd. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

20/3/2023 Assistant Engineer

20/03 Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		1st Cross Road (W0918)									
		(S-N)									
0.00	15.00		Cum	1	15.00	6.15	5.45	5.80	0.05	4.35	
15.00	30.00		Cum	1	15.00	5.45	6.00	5.73	0.05	4.29	
30.00	37.60		Cum	1	7.60	6.00	6.10	6.05	0.05	2.30	
		2nd Stage From Aruna Enclave Apartment (W0912)									
0.00	4.00		Cum	1	4.00	7.20	5.60	6.40	0.05	1.28	
4.00	15.00		Cum	1	11.00	5.60	6.35	5.98	0.05	3.29	
15.00	30.00		Cum	1	15.00	6.35	6.25	6.30	0.05	4.73	
30.00	45.00		Cum	1	15.00	6.25	6.40	6.33	0.05	4.74	
45.00	54.80		Cum	1	9.80	6.40	6.15	6.28	0.05	3.07	
54.80	60.00		Cum	1	5.20	6.60	7.15	6.88	0.05	1.79	
60.00	62.80		Cum	1	2.80	7.15	7.15	7.15	0.05	1.00	
62.80	75.00		Cum	1	12.20	6.10	6.65	6.38	0.05	3.89	
75.00	90.00		Cum	1	15.00	6.65	6.55	6.60	0.05	4.95	
90.00	105.00		Cum	1	15.00	6.55	7.10	6.83	0.05	5.12	
105.00	108.80		Cum	1	3.80	7.10	6.95	7.03	0.05	1.33	
108.80	120.00		Cum	1	11.20	6.15	6.35	6.25	0.05	3.50	
120.00	135.00		Cum	1	15.00	6.35	6.15	6.25	0.05	4.69	
135.00	145.00		Cum	1	10.00	6.15	6.70	6.43	0.05	3.21	
145.00	154.70		Cum	1	9.70	6.70	6.80	6.75	0.05	3.27	
154.70	165.00		Cum	1	10.30	6.25	6.40	6.33	0.05	3.26	
165.00	180.00		Cum	1	15.00	6.40	7.15	6.78	0.05	5.08	
180.00	184.20		Cum	1	4.20	7.15	7.90	7.53	0.05	1.58	
		4th Cross Road (W1371)									
		(S-N)									
0.00	15.00		Cum	1	15.00	6.20	5.40	5.80	0.05	4.35	
15.00	30.00		Cum	1	15.00	5.40	6.05	5.73	0.05	4.29	
30.00	40.40		Cum	1	10.40	6.05	6.30	6.18	0.05	3.21	
		3rd Cross Road (W1369)									
		(S-N)									
0.00	15.00		Cum	1	15.00	6.55	6.70	6.63	0.05	4.97	
15.00	30.00		Cum	1	15.00	6.70	6.40	6.55	0.05	4.91	
30.00	43.40		Cum	1	13.40	6.40	6.20	6.30	0.05	4.22	
		2nd Cross Road (W1367)									
		(S-N)									
0.00	15.00		Cum	1	15.00	6.45	6.40	6.43	0.05	4.82	
15.00	30.00		Cum	1	15.00	6.40	6.50	6.45	0.05	4.84	
30.00	45.00		Cum	1	15.00	6.50	6.40	6.45	0.05	4.84	
45.00	46.50		Cum	1	1.50	6.40	6.30	6.35	0.05	0.48	
		1st Cross Road (W1365)									
		(S-N)									
0.00	10.40		Cum	1	10.40	5.10	5.75	5.43	0.05	2.82	
10.40	15.00		Cum	1	4.60	5.10	4.75	4.93	0.05	1.13	
15.00	23.50		Cum	1	8.50	4.75	4.70	4.73	0.05	2.01	
		Dasarahalli Extension #37 DNR Residency Road (W0589)									
		(W-E)									
0.00	3.60		Cum	1	3.60	7.00	7.90	7.45	0.05	1.34	
3.60	6.00		Cum	1	2.40	7.90	6.85	7.38	0.05	0.89	
6.00	15.00		Cum	1	9.00	6.85	6.10	6.48	0.05	2.91	

1122.75

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

21/3/2023 Assistant Engineer

21/03 Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
15.00	28.30		Cum	1	13.30	6.10	6.00	6.05	0.05	4.02	
0.00	3.00	(S-N)									
3.00	15.00		Cum	1	3.00	7.90	5.75	6.83	0.05	1.02	
15.00	30.00		Cum	1	12.00	5.75	6.05	5.90	0.05	3.54	
30.00	45.00		Cum	1	15.00	6.05	6.10	6.08	0.05	4.56	
45.00	60.00		Cum	1	15.00	6.10	6.00	6.05	0.05	4.54	
60.00	75.00		Cum	1	15.00	6.00	6.50	6.25	0.05	4.69	
75.00	90.00		Cum	1	15.00	6.50	6.55	6.53	0.05	4.89	
90.00	105.00		Cum	1	15.00	6.55	6.15	6.35	0.05	4.76	
105.00	120.00		Cum	1	15.00	6.15	5.95	6.05	0.05	4.54	
120.00	122.30		Cum	1	15.00	5.95	5.90	5.93	0.05	4.44	
122.30	130.10		Cum	1	2.30	5.90	6.00	5.95	0.05	0.68	
130.10	135.00		Cum	1	7.80	6.75	6.90	6.83	0.05	2.66	
135.00	150.90		Cum	1	4.90	6.25	6.80	6.53	0.05	1.60	
			Cum	1	15.90	6.80	7.10	6.95	0.05	5.53	
		Kaveri Layout									
		1st A Cross Road (W1031)									
		(S-N)									
0.00	15.00		Cum	1	15.00	5.00	4.95	4.98	0.05	3.73	
15.00	30.00		Cum	1	15.00	4.95	5.00	4.98	0.05	3.73	
30.00	45.00		Cum	1	15.00	5.00	4.80	4.90	0.05	3.68	
45.00	60.00		Cum	1	15.00	4.80	5.00	4.90	0.05	3.68	
60.00	62.00		Cum	1	2.00	5.00	4.80	4.90	0.05	0.49	
		2nd A Cross Road (W1019)									
		(S-N)									
0.00	15.00		Cum	1	15.00	5.05	5.25	5.15	0.05	3.86	
15.00	30.00		Cum	1	15.00	5.25	5.65	5.45	0.05	4.09	
30.00	45.00		Cum	1	15.00	5.65	5.25	5.45	0.05	4.09	
45.00	59.10		Cum	1	14.10	5.25	5.30	5.28	0.05	3.72	
		3rd A Cross Road (W1017)									
		(S-N)									
0.00	11.80		Cum	1	11.80	5.50	5.55	5.53	0.05	3.26	
11.80	15.00		Cum	1	3.20	4.70	4.35	4.53	0.05	0.72	
15.00	17.80		Cum	1	2.80	4.35	4.70	4.53	0.05	0.63	
17.80	30.00		Cum	1	12.20	5.15	4.95	5.05	0.05	3.08	
30.00	45.00		Cum	1	15.00	4.95	5.45	5.20	0.05	3.90	
45.00	52.90		Cum	1	7.90	5.45	5.55	5.50	0.05	2.17	
		4th A Cross Road (W1005)									
		(S-N)									
0.00	15.00		Cum	1	15.00	5.05	5.05	5.05	0.05	3.79	
15.00	27.30		Cum	1	12.30	5.05	5.00	5.03	0.05	3.09	
27.30	30.00		Cum	1	2.70	5.75	6.00	5.88	0.05	0.79	
30.00	41.20		Cum	1	11.20	6.00	5.10	5.55	0.05	3.11	
		2nd Cross Road (W1021)									
		(N-S)									
0.00	10.70		Cum	1	10.70	4.90	5.05	4.98	0.05	2.66	
10.70	15.00		Cum	1	4.30	4.45	4.10	4.28	0.05	0.92	
15.00	21.40		Cum	1	6.40	4.10	3.95	4.03	0.05	1.29	
21.40	30.00		Cum	1	8.60	3.55	4.40	3.98	0.05	1.71	
30.00	31.90		Cum	1	1.90	4.40	4.40	4.40	0.05	0.42	
31.90	41.10		Cum	1	9.20	5.45	4.50	4.98	0.05	2.29	

116.37

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		1st Cross Road (W1311)									
		(N-S)									
0.00	11.20		Cum	1	11.20	5.50	5.65	5.58	0.05	3.12	
11.20	15.00		Cum	1	3.80	4.60	4.75	4.68	0.05	0.89	
15.00	30.00		Cum	1	15.00	4.75	5.60	5.18	0.05	3.88	
30.00	45.00		Cum	1	15.00	5.60	5.80	5.70	0.05	4.28	
45.00	53.00		Cum	1	8.00	5.80	5.70	5.75	0.05	2.30	
53.00	54.20		Cum	1	1.20	5.70	5.10	5.40	0.05	0.32	
54.20	58.40	Culvert	Cum	0	0.00	0.00	0.00	0.00	0.05	0.00	
58.40	60.00	Road Break	Cum	0	0.00	0.00	0.00	0.00	0.05	0.00	
60.00	75.00		Cum	1	15.00	4.70	4.90	4.80	0.05	3.60	
75.00	90.00		Cum	1	15.00	4.90	4.50	4.70	0.05	3.53	
90.00	105.00		Cum	1	15.00	4.50	5.35	4.93	0.05	3.69	
105.00	118.70		Cum	1	13.70	5.35	5.70	5.53	0.05	3.78	
118.70	119.80	Culvert	Cum	0	0.00	0.00	0.00	0.00	0.05	0.00	
119.80	123.00	Road Break	Cum	0	0.00	0.00	0.00	0.00	0.05	0.00	
123.00	135.00		Cum	1	12.00	5.05	5.25	5.15	0.05	3.09	
135.00	150.00		Cum	1	15.00	5.25	4.95	5.10	0.05	3.83	
150.00	165.00		Cum	1	15.00	4.95	5.00	4.98	0.05	3.73	
165.00	180.00		Cum	1	15.00	5.00	5.55	5.28	0.05	3.96	
180.00	195.40		Cum	1	15.40	5.55	5.45	5.50	0.05	4.24	
195.40	196.90	Culvert	Cum	0	0.00	0.00	0.00	0.00	0.05	0.00	
196.90	202.00	Road Break	Cum	0	0.00	0.00	0.00	0.00	0.05	0.00	
202.00	209.20		Cum	1	7.20	5.60	4.15	4.88	0.05	1.76	
209.20	210.00		Cum	1	0.80	4.90	4.90	4.90	0.05	0.20	
210.00	217.00		Cum	1	7.00	4.90	4.50	4.70	0.05	1.65	
217.00	225.00		Cum	1	8.00	5.00	4.70	4.85	0.05	1.94	
225.00	233.30		Cum	1	8.30	3.40	3.25	3.33	0.05	1.38	
		#68 Ashirvad Home Road to Dasarahalli Main Road (W0868)									
		(W-E)									
0.00	15.00		Cum	1	15.00	4.85	4.75	4.80	0.05	3.60	
15.00	30.00		Cum	1	15.00	4.75	4.55	4.65	0.05	3.49	
30.00	45.00		Cum	1	15.00	4.55	3.90	4.23	0.05	3.17	
45.00	60.00		Cum	1	15.00	3.90	4.30	4.10	0.05	3.08	
60.00	75.00		Cum	1	15.00	4.30	4.10	4.20	0.05	3.15	
75.00	90.00		Cum	1	15.00	4.10	4.75	4.43	0.05	3.32	
90.00	105.00		Cum	1	15.00	4.75	5.05	4.90	0.05	3.68	
105.00	120.00		Cum	1	15.00	5.05	5.50	5.28	0.05	3.96	
120.00	135.00		Cum	1	15.00	5.50	5.35	5.43	0.05	4.07	
135.00	150.00		Cum	1	15.00	5.35	5.45	5.40	0.05	4.05	
150.00	165.00		Cum	1	15.00	5.45	5.50	5.48	0.05	4.11	
165.00	176.00		Cum	1	11.00	5.50	5.45	5.48	0.05	3.01	
		1st Cross From Dasarahalli Main Road (1313)									
		(S-N)									
0.00	15.00		Cum	1	15.00	4.95	4.50	4.73	0.05	3.54	
15.00	30.00		Cum	1	15.00	4.50	4.90	4.70	0.05	3.53	
30.00	45.00		Cum	1	15.00	4.90	4.65	4.78	0.05	3.58	
45.00	60.00		Cum	1	15.00	4.65	4.85	4.75	0.05	3.56	
60.00	75.00		Cum	1	15.00	4.85	4.60	4.73	0.05	3.54	
75.00	90.00		Cum	1	15.00	4.60	4.75	4.68	0.05	3.51	
90.00	105.00		Cum	1	15.00	4.75	4.80	4.78	0.05	3.58	
105.00	120.00		Cum	1	15.00	4.80	4.40	4.60	0.05	3.45	
120.00	135.00		Cum	1	15.00	4.40	5.30	4.85	0.05	3.64	
135.00	138.20		Cum	1	3.20	5.30	5.85	5.58	0.05	0.89	

103.84

CGC INFRA PROJECTS PVT. LTD. Contractor

CIVIL P.I.O Sig..... Date..... BMC BANGALORE

23/3/2023
Assistant Engineer

Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
138.20	142.20	Road Break	Cum	0	0.00	0.00	0.00	0.00	0.05	0.00	
142.20	143.20	Culvert	Cum	0	0.00	0.00	0.00	0.00	0.05	0.00	
143.20	150.00		Cum	1	6.80	5.05	5.20	5.13	0.05	1.74	
150.00	165.00		Cum	1	15.00	5.20	4.20	4.70	0.05	3.53	
165.00	179.00		Cum	1	14.00	4.20	4.30	4.25	0.05	2.98	
		Sri Krishna Nilaya #16/2 House Road (W0680)									
		(W-E)									
0.00	15.00		Cum	1	15.00	4.80	5.25	5.03	0.05	3.77	
15.00	19.40		Cum	1	4.40	5.25	5.25	5.25	0.05	1.16	
19.40	20.90	No Work	Cum	0	0.00	0.00	0.00	0.00	0.05	0.00	
20.90	30.00		Cum	1	9.10	5.25	4.30	4.78	0.05	2.17	
30.00	45.00		Cum	1	15.00	4.30	3.80	4.05	0.05	3.04	
45.00	60.00		Cum	1	15.00	3.80	3.95	3.88	0.05	2.91	
60.00	62.80		Cum	1	2.80	3.95	3.90	3.93	0.05	0.55	
		Kaveri Layout Main Road (W0682)									
		(E-W)									
0.00	15.00		Cum	1	15.00	4.45	4.40	4.43	0.05	3.32	
15.00	30.00		Cum	1	15.00	4.40	4.00	4.20	0.05	3.15	
30.00	45.00		Cum	1	15.00	4.00	3.90	3.95	0.05	2.96	
45.00	60.00		Cum	1	15.00	3.90	4.15	4.03	0.05	3.02	
60.00	75.00		Cum	1	15.00	4.15	3.75	3.95	0.05	2.96	
75.00	90.00		Cum	1	15.00	3.75	3.95	3.85	0.05	2.89	
90.00	105.00		Cum	1	15.00	3.95	3.80	3.88	0.05	2.91	
105.00	120.00		Cum	1	15.00	3.80	3.75	3.78	0.05	2.83	
120.00	135.00		Cum	1	15.00	3.75	3.70	3.73	0.05	2.79	
135.00	150.00		Cum	1	15.00	3.70	4.40	4.05	0.05	3.04	
150.00	165.00		Cum	1	15.00	4.40	4.10	4.25	0.05	3.19	
165.00	180.00		Cum	1	15.00	4.10	4.05	4.08	0.05	3.06	
180.00	181.00		Cum	1	1.00	4.05	4.05	4.05	0.05	0.20	
181.00	195.00		Cum	1	14.00	4.45	4.20	4.33	0.05	3.03	
195.00	210.00		Cum	1	15.00	4.20	4.30	4.25	0.05	3.19	
210.00	225.00		Cum	1	15.00	4.30	4.40	4.35	0.05	3.26	
225.00	231.20		Cum	1	6.20	4.40	4.30	4.35	0.05	1.35	
		Shri S G Garag #12 House Road (W1011)									
		(N-S)									
0.00	15.00		Cum	1	15.00	4.90	4.60	4.75	0.05	3.56	
15.00	30.00		Cum	1	15.00	4.60	4.10	4.35	0.05	3.26	
30.00	45.00		Cum	1	15.00	4.10	4.45	4.28	0.05	3.21	
45.00	58.40		Cum	1	13.40	4.45	4.25	4.35	0.05	2.91	
58.40	60.00		Cum	1	1.60	4.95	4.90	4.93	0.05	0.39	
60.00	64.60		Cum	1	4.60	4.90	5.45	5.18	0.05	1.19	
64.60	75.00		Cum	1	10.40	4.95	4.00	4.48	0.05	2.33	
75.00	90.00		Cum	1	15.00	4.00	3.85	3.93	0.05	2.94	
90.00	94.80		Cum	1	4.80	3.85	4.15	4.00	0.05	0.96	
		#52 Sri Venkataswami Nilaya House Road (W0846)									
		(W-E)									
0.00	15.00		Cum	1	15.00	4.85	4.00	4.43	0.05	3.32	
15.00	30.00		Cum	1	15.00	4.00	4.20	4.10	0.05	3.08	
30.00	45.00		Cum	1	15.00	4.20	4.55	4.38	0.05	3.28	
45.00	60.00		Cum	1	15.00	4.55	4.45	4.50	0.05	3.38	

102.78

CGC INFRA PROJECTS Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

24/3/2023 Assistant Engineer

24/03 Assistant executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
60.00	75.00		Cum	1	15.00	4.45	3.30	3.88	0.05	2.91	
75.00	86.90		Cum	1	11.90	3.30	4.00	3.65	0.05	2.17	
		Zaid Enclave Beside Road #29 (W0844)									
		(E-W)									
0.00	15.00		Cum	1	15.00	3.85	4.10	3.98	0.05	2.98	
15.00	26.60		Cum	1	11.60	4.10	4.45	4.28	0.05	2.48	
		Muneshwara Swami Temple Road (W0686)									
		(E-W)									
0.00	11.20		Cum	1	11.20	3.85	3.65	3.75	0.05	2.10	
11.20	15.00		Cum	1	3.80	4.15	4.15	4.15	0.05	0.79	
15.00	30.00		Cum	1	15.00	4.15	4.00	4.08	0.05	3.06	
30.00	45.00		Cum	1	15.00	4.00	4.15	4.08	0.05	3.06	
45.00	57.40		Cum	1	12.40	4.15	4.75	4.45	0.05	2.76	
57.40	60.00		Cum	1	2.60	3.15	2.85	3.00	0.05	0.39	
60.00	62.70		Cum	1	2.70	2.85	2.80	2.83	0.05	0.38	
62.70	68.10		Cum	1	5.40	4.55	4.85	4.70	0.05	1.27	
		Mariyannana Palya 1st Main Road, Akshaya House Road #70/71 (W1307)									
		(North To South)									
0.00	2.50		Cum	1	2.50	6.00	4.80	5.40	0.05	0.68	
2.50	15.00		Cum	1	12.50	4.80	4.85	4.83	0.05	3.02	
15.00	30.00		Cum	1	15.00	4.85	4.60	4.73	0.05	3.54	
30.00	45.00		Cum	1	15.00	4.60	5.10	4.85	0.05	3.64	
45.00	60.00		Cum	1	15.00	5.10	3.50	4.30	0.05	3.23	
60.00	75.00		Cum	1	15.00	3.50	4.45	3.98	0.05	2.98	
75.00	90.00		Cum	1	15.00	4.45	4.85	4.65	0.05	3.49	
90.00	105.00		Cum	1	15.00	4.85	5.30	5.08	0.05	3.81	
105.00	120.00		Cum	1	15.00	5.30	5.20	5.25	0.05	3.94	
120.00	135.00		Cum	1	15.00	5.20	5.35	5.28	0.05	3.96	
135.00	150.00		Cum	1	15.00	5.35	5.10	5.23	0.05	3.92	
150.00	165.00		Cum	1	15.00	5.10	5.00	5.05	0.05	3.79	
165.00	175.40		Cum	1	10.40	5.00	6.35	5.68	0.05	2.95	
		2nd Main Road (W1303)									
		(south To North)									
0.00	15.00		Cum	1	15.00	5.45	5.15	5.30	0.05	3.98	
15.00	30.00		Cum	1	15.00	5.15	4.70	4.93	0.05	3.69	
30.00	37.10		Cum	1	7.10	4.70	5.30	5.00	0.05	1.78	
		Bharath Nagar SF Timber & Furniture Opp Road, No 63/3 Near Abu Bakar Masjid Road									
		(E-W)									
0.00	2.00		Cum	1	2.00	5.25	5.50	5.38	0.05	0.54	
2.00	15.00		Cum	1	13.00	5.50	5.60	5.55	0.05	3.61	
15.00	27.80		Cum	1	12.80	5.60	5.50	5.55	0.05	3.55	
27.80	30.00		Cum	1	2.20	5.20	5.00	5.10	0.05	0.56	
30.00	32.90		Cum	1	2.90	5.00	5.50	5.25	0.05	0.76	
32.90	35.20		Cum	1	2.30	4.95	5.00	4.98	0.05	0.57	
35.20	45.00		Cum	1	9.80	5.45	4.95	5.20	0.05	2.55	
45.00	51.30		Cum	1	6.30	4.95	4.45	4.70	0.05	1.48	

24/3/2023

27/03

90.33

CGC INFRA PROJECTS LTD. Contractor

CIVIL Pro Sig..... Date..... PMC BANGALORE

27/03 Assistant Engineer

27/03 Assistant Executive Engineer

Scanned by CamScanner

Chainage From	Chainage To	Description of Item	Unit	No	Length (m)	Breadth B1	Breadth B2	Breadth Avg B	Depth (m)	Quantity	Remarks
		2nd Cross Pancharatna Industrial Beside Road (W0964)									
		(E-W)									
0.00	15.00		Cum	1	15.00	4.95	4.70	4.83	0.05	3.62	
15.00	30.00		Cum	1	15.00	4.70	5.10	4.90	0.05	3.68	
30.00	36.50		Cum	1	6.50	5.10	4.10	4.60	0.05	1.50	
36.50	45.00		Cum	1	8.50	4.95	5.10	5.03	0.05	2.14	
45.00	51.10		Cum	1	6.10	5.10	5.15	5.13	0.05	1.56	
		3rd Cross Road (W0956)									
		(E-W)									
0.00	15.00		Cum	1	15.00	4.00	4.25	4.13	0.05	3.09	
15.00	30.00		Cum	1	15.00	4.25	4.15	4.20	0.05	3.15	
30.00	45.00		Cum	1	15.00	4.15	5.10	4.63	0.05	3.47	
45.00	51.00		Cum	1	6.00	5.10	5.05	5.08	0.05	1.52	
51.00	53.60	Culvet, No Work	Cum	0	0.00	0.00	0.00	0.00	0.05	0.00	
53.60	60.00		Cum	1	6.40	4.25	4.60	4.43	0.05	1.42	
60.00	61.60		Cum	1	1.60	4.60	4.60	4.60	0.05	0.37	
61.60	73.80		Cum	1	12.20	5.00	5.15	5.08	0.05	3.10	
73.80	75.00		Cum	1	1.20	4.80	4.55	4.68	0.05	0.28	
75.00	77.20		Cum	1	2.20	4.55	4.40	4.48	0.05	0.49	
77.20	89.40		Cum	1	12.20	5.10	4.90	5.00	0.05	3.05	
89.40	90.00		Cum	1	0.60	4.15	4.10	4.13	0.05	0.12	
90.00	96.90		Cum	1	6.90	4.10	4.15	4.13	0.05	1.42	
96.90	105.00		Cum	1	8.10	4.65	4.85	4.75	0.05	1.92	
105.00	120.00		Cum	1	15.00	4.85	5.05	4.95	0.05	3.71	
120.00	123.60		Cum	1	3.60	5.05	5.00	5.03	0.05	0.90	
123.60	127.20		Cum	1	3.60	4.50	4.45	4.48	0.05	0.81	
127.20	133.60		Cum	1	6.40	4.85	4.95	4.90	0.05	1.57	
133.60	135.00		Cum	1	1.40	4.30	4.35	4.33	0.05	0.30	
135.00	142.20		Cum	1	7.20	4.35	4.25	4.30	0.05	1.55	
		Abu Bhakhar Masjid Road (W1405)									
		(W-E)									
0.00	2.30		Cum	1	2.30	4.05	4.50	4.28	0.05	0.49	
2.30	15.00		Cum	1	12.70	4.80	4.50	4.65	0.05	2.95	
15.00	30.00		Cum	1	15.00	4.50	4.50	4.50	0.05	3.38	
30.00	45.00		Cum	1	15.00	4.50	4.65	4.58	0.05	3.43	
45.00	60.00		Cum	1	15.00	4.65	4.10	4.38	0.05	3.28	
60.00	75.00		Cum	1	15.00	4.10	4.05	4.08	0.05	3.06	
75.00	78.50		Cum	1	3.50	4.05	4.25	4.15	0.05	0.73	
		SEE SIGN house Beside Road (W1211)									
		(South To North)									
0.00	15.00		Cum	1	15.00	4.80	6.45	5.63	0.05	4.22	
15.00	30.00		Cum	1	15.00	6.45	5.00	5.73	0.05	4.29	
30.00	45.00		Cum	1	15.00	5.00	5.90	5.45	0.05	4.09	
45.00	60.00		Cum	1	15.00	5.90	5.00	5.45	0.05	4.09	
60.00	75.00		Cum	1	15.00	5.00	4.95	4.98	0.05	3.73	
75.00	84.60		Cum	1	9.60	4.95	6.30	5.63	0.05	2.70	
		KM Naveed Store Beside Road (W0962)									
		(East To West)									
0.00	15.00		Cum	1	15.00	4.55	5.10	4.83	0.05	3.62	
15.00	30.00		Cum	1	15.00	5.10	4.85	4.98	0.05	3.73	

93.52

CGGI-KA PROJECTS PVT. LTD. Contractor

CIVIE Pro Sig..... Date..... PMC BANGALORE

Assistant Engineer 27/3/2023

Assistant Executive Engineer 27/03

Scanned by CamScanner